
Activity ID Activity Name Remaining
Duration

Start Finish

LBNL IGB/MUP MASTER SCHEDULE CURRENTLBNL IGB/MUP MASTER SCHEDULE CURRENT 619 01-Apr-15

A

30-Aug-18

MILESTONESMILESTONES 502 27-Sep-16 30-Aug-18

MS-10 No�ce To  Proceed 0 27-Sep-16

MS-20 Start Building Pad 0 28-Sep-16

MS-30 Start MUP 0 07-Nov-16

MS-40 Underground u�li�es to building 0 28-Dec-16

MS-50 Founda�ons Complete 0 18-Jan-17

MS-60 Slab on Grade Complete 0 05-May-17

MS-70 Concrete Structure Complete 0 19-Jul-17

MS-80 Superstructure complete 0 20-Sep-17

MS-90 Permanent power available 0 15-Dec-17

MS-100 MUP complete 0 15-Dec-17

MS-110 Elevators Ready for Temp Use 0 21-Dec-17

MS-120 Building Water�ght 0 30-Jan-18

MS-130 Exterior Skin complete 0 27-Feb-18

MS-140 1st Floor Final Clean 0 01-Jun-18

MS-150 Sitework Complete 0 29-Jun-18

MS-160 2nd Floor Final Clean 0 10-Jul-18

MS-170 Substan�al Comple�on 0 31-Jul-18

MS-180 Final Comple�on 0 30-Aug-18

IGB BuildingIGB Building 597 01-Apr-15

A

31-Jul-18

PRECONSTRUCTION (Phase 1)PRECONSTRUCTION (Phase 1) 90 01-Apr-15

A

19-Aug-16

PRECON-10 PED Funds Available 0 01-Apr-15

APRECON-20 Schema�c Design Documents 0 01-Apr-15

A

20-Jul-15

APRECON-30 Prepare Cost Es�mate/Schedule Review 0 21-Jul-15

A

17-Aug-15

 APRECON-40 CD-2 Prepara�on, Review, and Plan Updates 0 21-Jul-15

A

07-Dec-15

 APRECON-50 Design Development Documents 0 21-Jul-15

A

04-Jan-16

APRECON-100 Prepare and Receive Construc�on Documents 99.75% 10 05-Jan-16

A

29-Apr-16

PRECON-70 CD-2 Approval 0 18-Apr-16

PRECON-90 Prepare Cost Es�mate/Schedule Review 20 18-Apr-16 13-May-16

PRECON-60 Develop Energiza�on Plan (IGB & MUP) 60 18-Apr-16 08-Jul-16

PRECON-110 Bid Subcontractor Scopes 28 02-May-16 08-Jun-16

PRECON-120 R&S to Reveiw Bids and Compile GMP and Recommended Subs7 09-Jun-16 17-Jun-16

PRECON-140 DOE Reveiw and APPROVAL 31 20-Jun-16 01-Aug-16

PRECON-80 LBNL Approval of Energiza�on Plan 30 11-Jul-16 19-Aug-16

CONSTRUCTION (Phase 2)CONSTRUCTION (Phase 2) 524 28-Jul-16 31-Jul-18

CL-10 SITE REQUIREMENTS 519 03-Aug-16 31-Jul-18

CL-20 PHASE 2 OPTION MARK-UP ON WORK EXCEEDING MASV519 03-Aug-16 31-Jul-18

CL-30 DESIGN CONTINGENCY 519 03-Aug-16 31-Jul-18

CL-40 ESCALATION 519 03-Aug-16 31-Jul-18

CL-50 R&S PHASE 2 OPTION SUM 519 03-Aug-16 31-Jul-18

CL-60 VE ACCEPTED 519 04-Aug-16 31-Jul-18

CL-220 CAPITAL PROJECT COMBINED BUDGETS 459 16-Aug-16 18-May-18

CL-140 PLUMBING AND PROCESS PIPING 504 25-Aug-16 31-Jul-18

CL-150 FIRE PROTECTION 504 25-Aug-16 31-Jul-18

CL-160 HVAC 504 25-Aug-16 31-Jul-18

CL-170 ELECTRICAL 504 25-Aug-16 31-Jul-18

CL-180 SPECIAL EQUIPMENT 0 25-Aug-16 25-Aug-16

CL-210 CONVEYING 408 26-Oct-16 18-May-18

SUBCONTRACTOR PROCUREMENTSUBCONTRACTOR PROCUREMENT 247 28-Jul-16 07-Jul-17

PROC-10 Prepare SubmiFals & Shop Drawings 40 28-Jul-16 21-Sep-16

PROC-20 Award Subcontracts 7 02-Aug-16 10-Aug-16

PROC-30 Procure and Fabricate Steel 60 11-Aug-16 02-Nov-16

PROC-40 Review and Approval 40 18-Aug-16 12-Oct-16

PROC-50 Prepare MEP Coordina�on BIM Dwgs. 80 25-Aug-16 14-Dec-16

PROC-60 Procure and Fabricate Materials 60 13-Oct-16 04-Jan-17

PROC-90 Elevator Shop Drawings and Procurement 145 26-Oct-16 16-May-17

PROC-100 Mock-ups 12 05-Jan-17 20-Jan-17

PROC-70 Procure Equipment (Long Lead Equipment) 80 23-Jan-17 12-May-17

PROC-80 Fabricate MEP Materials 40 15-May-17 07-Jul-17

MobilizationMobilization 8 04-Aug-16 15-Aug-16

MOB-10 Mobliza�on of Construc�on Trailer Implement Site Logis�cs3 04-Aug-16 08-Aug-16

MOB-20 Install  Site Fencing / Temp power/ Temp toilets 2 04-Aug-16 05-Aug-16

MOB-30 Develop access road for site u�li�es reloca�on/RW demo2 04-Aug-16 05-Aug-16

MOB-40 Clear and Grub / Strip and OHaul 5 04-Aug-16 10-Aug-16

MOB-50 Layout / Locate / Reroute (E) U�li�es as needed 5 04-Aug-16 10-Aug-16

MOB-60 Selec�ve Demoli�on of 124' of Exi�ng So. East Retaining Wall7 05-Aug-16 15-Aug-16
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2015 2016 2017 2018 2019

01-Apr-15 A 30-Aug-18, LBNL IGB/MUP MASTER SCHEDULE CURRENT

27-Sep-16 30-Aug-18, MILESTONES

No�ce To  Proceed

Start Building Pad

Start MUP

Underground u�li�es to building

Founda�ons Complete

Slab on Grade Complete

Concrete Structure Complete

Superstructure complete

Permanent power available

MUP complete

Elevators Ready for Temp Use

Building Water�ght

Exterior Skin complete

1st Floor Final Clean

Sitework Complete

2nd Floor Final Clean

Substan�al Comple�on

Final Comple�on

01-Apr-15 A 31-Jul-18, IGB Building

01-Apr-15 A 19-Aug-16, PRECONSTRUCTION (Phase 1)

PED Funds Available

Schema�c Design Documents

Prepare Cost Es�mate/Schedule Review

CD-2 Prepara�on, Review, and Plan Updates

Design Development Documents

05-Jan-16 A Prepare and Receive Construc�on Documents 99.75%10

CD-2 Approval

18-Apr-16 Prepare Cost Es�mate/Schedule Review20

18-Apr-16 Develop Energiza�on Plan (IGB & MUP)60

02-May-16 Bid Subcontractor Scopes28

09-Jun-16 R&S to Reveiw Bids and Compile GMP and Recommended Subs7

20-Jun-16 DOE Reveiw and APPROVAL31

11-Jul-16 LBNL Approval of Energiza�on Plan30

28-Jul-16 31-Jul-18, CONSTRUCTION (Phase 2)

519 SITE REQUIREMENTS

519 PHASE 2 OPTION MARK-UP ON WORK EXCEEDING MASV

519 DESIGN CONTINGENCY

519 ESCALATION

519 R&S PHASE 2 OPTION SUM

519 VE ACCEPTED

459 CAPITAL PROJECT COMBINED BUDGETS

504 PLUMBING AND PROCESS PIPING

504 FIRE PROTECTION

504 HVAC

504 ELECTRICAL

0 SPECIAL EQUIPMENT

408 CONVEYING

28-Jul-16 07-Jul-17, SUBCONTRACTOR PROCUREMENT

28-Jul-16 Prepare SubmiFals & Shop Drawings40

02-Aug-16 Award Subcontracts7

11-Aug-16 Procure and Fabricate Steel60

18-Aug-16 Review and Approval40

25-Aug-16 Prepare MEP Coordina�on BIM Dwgs.80

13-Oct-16 Procure and Fabricate Materials60

26-Oct-16 Elevator Shop Drawings and Procurement145

05-Jan-17 Mock-ups12

23-Jan-17 Procure Equipment (Long Lead Equipment)80

15-May-17 Fabricate MEP Materials40

04-Aug-16 15-Aug-16, Mobiliza�on

04-Aug-16 Mobliza�on of Construc�on Trailer Implement Site Logis�cs3

04-Aug-16 Install  Site Fencing / Temp power/ Temp toilets2

04-Aug-16 Develop access road for site u�li�es reloca�on/RW demo2

04-Aug-16 Clear and Grub / Strip and OHaul5

04-Aug-16 Layout / Locate / Reroute (E) U�li�es as needed5

05-Aug-16 Selec�ve Demoli�on of 124' of Exi�ng So. East Retaining Wall7

                                        LBNL IGB and MUP                                   R&S Master Schedule 5/5/16                                         Date 5/5/2016



Activity ID Activity Name Remaining
Duration

Start Finish

Sitework, Grading and UtilitiesSitework, Grading and Utilities 148 04-Aug-16 27-Feb-17

CL-70 EARLY SITEWORK GRADING / UTILITIES 148 04-Aug-16 27-Feb-17

Site Grading and utilitiesSite Grading and utilities 147 05-Aug-16 27-Feb-17

#1  (710'.00') at Exiting So. East Retaining Wall#1  (710'.00') at Exiting So. East Retaining Wall 35 05-Aug-16 22-Sep-16

SITE-100 Install  Test Piles for Retaining Walls/ Cure /Stress Test Piles7 05-Aug-16 15-Aug-16

SITE-10 Access for soldier beams install 0 16-Aug-16

SITE-20 Cut Rough grade at Wall for Foo1ng and GB's 2 16-Aug-16 17-Aug-16

SITE-30 Excavate for GB'S and Lower 5' Wide Ftg. Exten1on 1e-in to Exis1ng Ftg.4 18-Aug-16 23-Aug-16

SITE-40 Core 24" holes in Exis1ng Foo1ng for Micro  Pile Install2 24-Aug-16 25-Aug-16

SITE-300 Drill and Install Micro Piles 3 26-Aug-16 30-Aug-16

SITE-310 Back-Fill Foo1ng at Retaining Wall 2 31-Aug-16 01-Sep-16

SITE-50 Form for GB"s and Pile Caps/Install Rebar/Pour 7 02-Sep-16 12-Sep-16

SITE-320 Install  Rebar for 12" Col.'s 4 12-Sep-16 15-Sep-16

SITE-330 Install  Forms for 12" Col.'s 4 16-Sep-16 21-Sep-16

SITE-80 Pour Concrete @ 12" Col.'s 1 22-Sep-16 22-Sep-16

Site Grading/Underground Utilities/PavingSite Grading/Underground Utilities/Paving 112 23-Sep-16 27-Feb-17

SITE-110 Complete revised grades on south /east fill areas 10 23-Sep-16 06-Oct-16

SITE-120 Install  Site Underground U1li1es S.S./ S.D. 10 23-Sep-16 06-Oct-16

SITE-130 Underground U1li1es -East / South /West End-Storm,Gas,Water, CA, N.G.31 07-Oct-16 18-Nov-16

SITE-140 Sanitary Sewer-Cut-cap / 1e-in  East of Smoot Road GL-BA5 17-Nov-16 23-Nov-16

SITE-150 Irriga1on Sleeves in Retaining wall 5 17-Nov-16 23-Nov-16

SITE-160 Site electric ductbanks / North & MUP Bldg. East 15 21-Nov-16 09-Dec-16

SITE-170 Excava1on/Manhole/Pipe/Backfill 7 22-Nov-16 30-Nov-16

SITE-180 Storm Drain 1e-in west of GL-AA 5 01-Dec-16 07-Dec-16

SITE-190 Install  of New PIP 145' of Retaining walls at Lot I 45 05-Dec-16 03-Feb-17

SITE-200 HPC water / fire service-Road A 10 08-Dec-16 21-Dec-16

SITE-210 Tes1ng / Flush out / Sani1ze East / South / West  Slope U1li1es7 08-Dec-16 16-Dec-16

SITE-220 Set new Transformer (T-5671) 3 12-Dec-16 14-Dec-16

SITE-230 Install  Feeders to  the bui lding 5 15-Dec-16 21-Dec-16

SITE-240 HP Gas-1e-in West of Smoot Road 7 20-Dec-16 28-Dec-16

SITE-250 Set Gas Meter and connect line 3 29-Dec-16 02-Jan-17

SITE-260 Strip and Clean Retaining Walls 7 30-Jan-17 07-Feb-17

SITE-270 Reset South/East Road @ New Subgrade for New Service Access Road5 08-Feb-17 14-Feb-17

SITE-280 Aggregate base New Service Access Road 5 14-Feb-17 20-Feb-17

SITE-290 Base liF A.C. New Service Access Road 5 21-Feb-17 27-Feb-17

Building Mass ex and Grading PadBuilding Mass ex and Grading Pad 15 22-Sep-16 12-Oct-16

SITE-60 Demo exis1ng AC @ Building Pad for IGB 4 22-Sep-16 27-Sep-16

SITE-70 Mass Ex Building Pad 5 28-Sep-16 04-Oct-16

SITE-90 Build IGB Building Pad to  Rough Grade 6 05-Oct-16 12-Oct-16

FoundationsFoundations 102 13-Oct-16 03-Mar-17

CL-80 FOUNDATIONS 70 13-Oct-16 18-Jan-17

Drilled Piers and FootingsDrilled Piers and Footings 102 13-Oct-16 03-Mar-17

FND-10 Lay-out Mat Slab and Piles Caps and Tie Beams 2 13-Oct-16 14-Oct-16

FND-20 Excavate Mat Slabs /Pile Caps and Tie Beams 15 14-Oct-16 03-Nov-16

FND-30 Moblize Drill Rigs and Equipment for Micro  Pile Install 1 26-Oct-16 26-Oct-16

FND-190 Lay-Out for Micro Piles 5 27-Oct-16 02-Nov-16

FND-40 Drill and Install Micro Piles @ Mat Slab and Pile Caps 35 31-Oct-16 16-Dec-16

FND-200 Install  BoHom Rebar Mat/Piles Caps 25 21-Nov-16 23-Dec-16

FND-140 Place Top Rebar Mat at Pile Caps /Grade Beams 15 12-Dec-16 30-Dec-16

FND-120 Install  and Set MEP Sleeves 4 26-Dec-16 29-Dec-16

FND-90 Install  Rebar Template for Col.'s and Wall Rebar 4 27-Dec-16 30-Dec-16

FND-210 Install  Wall and Col Rebar/ Slab Dowels 10 28-Dec-16 10-Jan-17

FND-180 Pour Pile Cap and Grade Beams 6 11-Jan-17 18-Jan-17

FND-220 Clean Pile Caps and Grade Beams /Strip Rebar Templates2 19-Jan-17 20-Jan-17

FND-80 Layout and Excavate for Underground U1li1lies 10 20-Jan-17 02-Feb-17

FND-110 Install  under ground U1li1es and Backfill 15 30-Jan-17 17-Feb-17

FND-50 Lay-out for Under Slab Drainage 2 13-Feb-17 14-Feb-17

FND-60 Dig Trenches for Under Slab Drainage Systems 7 14-Feb-17 22-Feb-17

FND-70 Install  Under Slab Drainage System 10 20-Feb-17 03-Mar-17

Elevator Pits 1 and 2Elevator Pits 1 and 2 35 04-Nov-16 22-Dec-16

FND-100 Excavate Elevator Pits 1-2 5 04-Nov-16 10-Nov-16

FND-130 Slab & sump rebar 7 09-Nov-16 17-Nov-16

FND-150 Rough In Electrical 5 16-Nov-16 22-Nov-16

FND-230 Place Concrete at Elevator Pit Floors 3 23-Nov-16 25-Nov-16

FND-160 Install  Waterproofing in Pit 6 25-Nov-16 02-Dec-16

FND-240 Install  Wall Rebar/Electrical/Embeds for Elevator Pits 5 02-Dec-16 08-Dec-16

FND-250 Set Elevator Pit Wall Forms 7 08-Dec-16 16-Dec-16
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2015 2016 2017 2018 2019

04-Aug-16 27-Feb-17, Sitework, Grading and U1li1es

148 EARLY SITEWORK GRADING / UTILITIES

05-Aug-16 27-Feb-17, Site Grading and u1li1es

05-Aug-16 22-Sep-16, #1  (710'.00') at Exi1ng So. East Retaining Wall

05-Aug-16 Install  Test Piles for Retaining Walls/ Cure /Stress Test Piles7

Access for soldier beams install

16-Aug-16 Cut Rough grade at Wall for Foo1ng and GB's2

18-Aug-16 Excavate for GB'S and Lower 5' Wide Ftg. Exten1on 1e-in to Exis1ng Ftg.4

24-Aug-16 Core 24" holes in Exis1ng Foo1ng for Micro  Pile Install2

26-Aug-16 Drill and Install Micro Piles3

31-Aug-16 Back-Fill Foo1ng at Retaining Wall2

02-Sep-16 Form for GB"s and Pile Caps/Install Rebar/Pour7

12-Sep-16 Install  Rebar for 12" Col.'s4

16-Sep-16 Install  Forms for 12" Col.'s4

22-Sep-16 Pour Concrete @ 12" Col.'s1

23-Sep-16 27-Feb-17, Site Grading/Underground U1li1es/Paving

23-Sep-16 Complete revised grades on south /east fill areas10

23-Sep-16 Install  Site Underground U1li1es S.S./ S.D.10

07-Oct-16 Underground U1li1es -East / South /West End-Storm,Gas,Water, CA, N.G.31

17-Nov-16 Sanitary Sewer-Cut-cap / 1e-in  East of Smoot Road GL-BA5

17-Nov-16 Irriga1on Sleeves in Retaining wall5

21-Nov-16 Site electric ductbanks / North & MUP Bldg. East15

22-Nov-16 Excava1on/Manhole/Pipe/Backfill7

01-Dec-16 Storm Drain 1e-in west of GL-AA5

05-Dec-16 Install  of New PIP 145' of Retaining walls at Lot I45

08-Dec-16 HPC water / fire service-Road A10

08-Dec-16 Tes1ng / Flush out / Sani1ze East / South / West  Slope U1li1es7

12-Dec-16 Set new Transformer (T-5671)3

15-Dec-16 Install  Feeders to  the building5

20-Dec-16 HP Gas-1e-in West of Smoot Road7

29-Dec-16 Set Gas Meter and connect line3

30-Jan-17 Strip and Clean Retaining Walls7

08-Feb-17 Reset South/East Road @ New Subgrade for New Service Access Road5

14-Feb-17 Aggregate base New Service Access Road5

21-Feb-17 Base liF A.C. New Service Access Road5

22-Sep-16 12-Oct-16, Building Mass ex and Grading Pad

22-Sep-16 Demo exis1ng AC @ Building Pad for IGB4

28-Sep-16 Mass Ex Building Pad5

05-Oct-16 Build IGB Building Pad to  Rough Grade6

13-Oct-16 03-Mar-17, Founda1ons

70 FOUNDATIONS

13-Oct-16 03-Mar-17, Drilled Piers and Foo1ngs

13-Oct-16 Lay-out Mat Slab and Piles Caps and Tie Beams2

14-Oct-16 Excavate Mat Slabs /Pile Caps and Tie Beams15

26-Oct-16 Moblize Drill Rigs and Equipment for Micro Pile Install1

27-Oct-16 Lay-Out for Micro Piles5

31-Oct-16 Drill and Install Micro Piles @ Mat Slab and Pile Caps35

21-Nov-16 Install  BoHom Rebar Mat/Piles Caps25

12-Dec-16 Place Top Rebar Mat at Pile Caps /Grade Beams15

26-Dec-16 Install  and Set MEP Sleeves4

27-Dec-16 Install  Rebar Template for Col.'s and Wall Rebar4

28-Dec-16 Install  Wall and Col Rebar/ Slab Dowels10

11-Jan-17 Pour Pile Cap and Grade Beams6

19-Jan-17 Clean Pile Caps and Grade Beams /Strip Rebar Templates2

20-Jan-17 Layout and Excavate for Underground U1li1lies10

30-Jan-17 Install  under ground U1li1es and Backfill15

13-Feb-17 Lay-out for Under Slab Drainage2

14-Feb-17 Dig Trenches for Under Slab Drainage Systems7

20-Feb-17 Install  Under Slab Drainage System10

04-Nov-16 22-Dec-16, Elevator Pits 1 and 2

04-Nov-16 Excavate Elevator Pits 1-25

09-Nov-16 Slab & sump rebar7

16-Nov-16 Rough In Electrical5

23-Nov-16 Place Concrete at Elevator Pit Floors3

25-Nov-16 Install  Waterproofing in Pit6

02-Dec-16 Install  Wall Rebar/Electrical/Embeds for Elevator Pits5

08-Dec-16 Set Elevator Pit Wall Forms7
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Activity ID Activity Name Remaining
Duration

Start Finish

FND-260 Install  Slab Dowels 3 15-Dec-16 19-Dec-16

FND-170 Place Concrete 3 20-Dec-16 22-Dec-16

Slab on GradeSlab on Grade 50 24-Feb-17 05-May-17

CL-90 SUBSTRUCTURE 50 24-Feb-17 05-May-17

SLAB-10 Set edge form at slab edge 15 27-Feb-17 17-Mar-17

SLAB-20 Form Shut-off's and Block Out's for Recessed Slabs 5 27-Feb-17 03-Mar-17

SLAB-40 Install  Base Rock 7 16-Mar-17 24-Mar-17

SLAB-70 Install  In-Slab Electrical Rough In 10 23-Mar-17 05-Apr-17

SLAB-140 Install  In-Slab Floor Drains/Clean-outs 10 23-Mar-17 05-Apr-17

SLAB-80 Install  Vapor Barrier / Waterproofing 7 03-Apr-17 11-Apr-17

SLAB-50 Install  Radiant Insula8on Blanket and Wire Mesh 7 07-Apr-17 17-Apr-17

SLAB-130 Install  Radiant Piping and Manifolds 10 11-Apr-17 24-Apr-17

SLAB-90 Install  Mat/Pads and Misc. Rebar 5 21-Apr-17 27-Apr-17

SLAB-100 Set Elevator/ Misc. Embeds 2 24-Apr-17 26-Apr-17

SLAB-30 Install  Rebar Template for Curbs and Mech. Pads 5 26-Apr-17 02-May-17

SLAB-60 Protect Rebar at Cols and Shear wal ls 3 28-Apr-17 02-May-17

SLAB-110 Pour Slab on Grade 3 03-May-17 05-May-17

Underground Utilities-Cooling Tower to Utility Bldg.Underground Utilities-Cooling Tower to Utility Bldg. 15 08-Dec-16 28-Dec-16

99 Install  ICW & TWR Piping 15 08-Dec-16 28-Dec-16

Superstructure Shell: Concrete Deck's and Structural SteelSuperstructure Shell: Concrete Deck's and Structural Steel 322 22-Sep-16 15-Dec-17

CL-100 SUPERSTRUCTURE 260 22-Sep-16 20-Sep-17

Concrete Deck level 1-2Concrete Deck level 1-2 63 08-May-17 02-Aug-17

Area AArea A 45 08-May-17 07-Jul-17

DECK-1A-10 Install  Ver8cal Form Work One side @ Shear Walls/Bracing3 08-May-17 10-May-17

DECK-1A-20 Set Rebar Cages/ Forms @ Col.'s 3 08-May-17 10-May-17

DECK-1A-30 Install  Rebar at Shear Walls 3 09-May-17 11-May-17

DECK-1A-50 Install  Double-up Wall Forms and Bracing 3 10-May-17 12-May-17

DECK-1A-40 Pour Ver8cal Col.'s 1 11-May-17 11-May-17

DECK-1A-70 Install  Shores and Horizontal Decking 4 12-May-17 17-May-17

DECK-1A-60 Pour Vert. Shear Walls 1 15-May-17 15-May-17

DECK-1A-80 Install  Handrails Clean and Oil 1 17-May-17 17-May-17

DECK-1A-90 Lay-out and Controls 1 18-May-17 18-May-17

DECK-1A-100Install  Edge form /CJ / Embeds/Beams 4 18-May-17 23-May-17

DECK-1A-110Install  MEP and Fire sleeves and Boxes 2 22-May-17 23-May-17

DECK-1A-120Install  BoCom Rebar Mat / Stud rails and Beams 4 23-May-17 26-May-17

DECK-1A-130Install  Floor Box Conduit 2 26-May-17 29-May-17

DECK-1A-140Install  Top Rebar Mat 2 29-May-17 30-May-17

DECK-1A-150LBNL/ IOR Inspec8on 1 31-May-17 31-May-17

DECK-1A-160Place Concrete 1 01-Jun-17 01-Jun-17

DECK-1A-170Cure Time/ Install Shores 21 02-Jun-17 30-Jun-17

DECK-1A-180Pull Shores and Re-shore 5 03-Jul-17 07-Jul-17

Area BArea B 55 18-May-17 02-Aug-17

DECK-1B-10 Install  Ver8cal Form Work One side @ Shear Walls/Bracing3 18-May-17 22-May-17

DECK-1B-20 Set Rebar Cages/ Forms @ Col.'s 3 18-May-17 22-May-17

DECK-1B-30 Install  Rebar at Shear Walls 3 19-May-17 23-May-17

DECK-1B-40 Install  Double-up Wall Forms and Bracing 3 22-May-17 24-May-17

DECK-1B-50 Pour Ver8cal Col.'s 1 23-May-17 23-May-17

DECK-1B-60 Install  Shores and Horizontal Decking 4 24-May-17 29-May-17

DECK-1B-70 Pour Vert. Shear Walls 1 25-May-17 25-May-17

DECK-1B-80 Install  Handrails Clean and Oil 1 29-May-17 29-May-17

DECK-1B-90 Lay-out and Controls 1 30-May-17 30-May-17

DECK-1B-100Install  Edge form /CJ / Embeds/Beams 6 30-May-17 06-Jun-17

DECK-1B-110Install  MEP and Fire sleeves and Boxes 2 05-Jun-17 06-Jun-17

DECK-1B-120Install  BoCom Rebar Mat / Stud rails and Beams 4 06-Jun-17 09-Jun-17

DECK-1B-130Install  Floor Box Conduit 2 09-Jun-17 12-Jun-17

DECK-1B-140Install  Top Rebar Mat 2 12-Jun-17 13-Jun-17

DECK-1B-150LBNL/ IOR Inspec8on 1 14-Jun-17 14-Jun-17

DECK-1B-160Place Concrete 1 15-Jun-17 15-Jun-17

DECK-1B-170Cure Time/ Install Shores 21 16-Jun-17 14-Jul-17

DECK-1B-180Pull Shores and Re-shore 5 27-Jul-17 02-Aug-17

Concrete Deck level 2-3Concrete Deck level 2-3 41 07-Jun-17 02-Aug-17

Area AArea A 19 07-Jun-17 03-Jul-17

DECK-2A-10 Install  Ver8cal Form Work One side @ Shear Walls/Bracing3 07-Jun-17 09-Jun-17

DECK-2A-150Set Rebar Cages/ Forms @ Col.'s 3 07-Jun-17 09-Jun-17

DECK-2A-160Install  Rebar at Shear Walls 3 08-Jun-17 12-Jun-17

DECK-2A-170Install  Double-up Wall Forms and Bracing 3 09-Jun-17 13-Jun-17

DECK-2A-140Pour Ver8cal Col.'s 1 12-Jun-17 12-Jun-17
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2015 2016 2017 2018 2019

15-Dec-16 Install  Slab Dowels3

20-Dec-16 Place Concrete3

24-Feb-17 05-May-17, Slab on Grade

50 SUBSTRUCTURE

27-Feb-17 Set edge form at slab edge15

27-Feb-17 Form Shut-off's and Block Out's for Recessed Slabs5

16-Mar-17 Install  Base Rock7

23-Mar-17 Install  In-Slab Electrical Rough In10

23-Mar-17 Install  In-Slab Floor Drains/Clean-outs10

03-Apr-17 Install  Vapor Barrier / Waterproofing7

07-Apr-17 Install  Radiant Insula8on Blanket and Wire Mesh7

11-Apr-17 Install  Radiant Piping and Manifolds10

21-Apr-17 Install  Mat/Pads and Misc. Rebar5

24-Apr-17 Set Elevator/ Misc. Embeds2

26-Apr-17 Install  Rebar Template for Curbs and Mech. Pads5

28-Apr-17 Protect Rebar at Cols and Shear walls3

03-May-17 Pour Slab on Grade3

08-Dec-16 28-Dec-16, Underground U8li8es-Cooling Tower to U8lity Bldg.

08-Dec-16 Install  ICW & TWR Piping15

22-Sep-16 15-Dec-17, Superstructure Shell: Concrete Deck's and Structural Steel

260 SUPERSTRUCTURE

08-May-17 02-Aug-17, Concrete Deck level 1-2

08-May-17 07-Jul-17, Area A

08-May-17 Install  Ver8cal Form Work One side @ Shear Walls/Bracing3

08-May-17 Set Rebar Cages/ Forms @ Col.'s3

09-May-17 Install  Rebar at Shear Walls3

10-May-17 Install  Double-up Wall Forms and Bracing3

11-May-17 Pour Ver8cal Col.'s1

12-May-17 Install  Shores and Horizontal Decking4

15-May-17 Pour Vert. Shear Walls1

17-May-17 Install  Handrails Clean and Oil1

18-May-17 Lay-out and Controls1

18-May-17 Install  Edge form /CJ / Embeds/Beams4

22-May-17 Install  MEP and Fire sleeves and Boxes2

23-May-17 Install  BoCom Rebar Mat / Stud rails and Beams4

26-May-17 Install  Floor Box Conduit2

29-May-17 Install  Top Rebar Mat2

31-May-17 LBNL/ IOR Inspec8on1

01-Jun-17 Place Concrete1

02-Jun-17 Cure Time/ Install Shores21

03-Jul-17 Pull Shores and Re-shore5

18-May-17 02-Aug-17, Area B

18-May-17 Install  Ver8cal Form Work One side @ Shear Walls/Bracing3

18-May-17 Set Rebar Cages/ Forms @ Col.'s3

19-May-17 Install  Rebar at Shear Walls3

22-May-17 Install  Double-up Wall Forms and Bracing3

23-May-17 Pour Ver8cal Col.'s1

24-May-17 Install  Shores and Horizontal Decking4

25-May-17 Pour Vert. Shear Walls1

29-May-17 Install  Handrails Clean and Oil1

30-May-17 Lay-out and Controls1

30-May-17 Install  Edge form /CJ / Embeds/Beams6

05-Jun-17 Install  MEP and Fire sleeves and Boxes2

06-Jun-17 Install  BoCom Rebar Mat / Stud rails and Beams4

09-Jun-17 Install  Floor Box Conduit2

12-Jun-17 Install  Top Rebar Mat2

14-Jun-17 LBNL/ IOR Inspec8on1

15-Jun-17 Place Concrete1

16-Jun-17 Cure Time/ Install Shores21

27-Jul-17 Pull Shores and Re-shore5

07-Jun-17 02-Aug-17, Concrete Deck level 2-3

07-Jun-17 03-Jul-17, Area A

07-Jun-17 Install  Ver8cal Form Work One side @ Shear Walls/Bracing3

07-Jun-17 Set Rebar Cages/ Forms @ Col.'s3

08-Jun-17 Install  Rebar at Shear Walls3

09-Jun-17 Install  Double-up Wall Forms and Bracing3

12-Jun-17 Pour Ver8cal Col.'s1

                                        LBNL IGB and MUP                                   R&S Master Schedule 5/5/16                                         Date 5/5/2016



Activity ID Activity Name Remaining
Duration

Start Finish

DECK-2A-130Install  Shores and Horizontal Decking 4 13-Jun-17 16-Jun-17

DECK-2A-180Pour Vert. Shear Walls 1 14-Jun-17 14-Jun-17

DECK-2A-30 Install  Handrails Clean and Oil 1 16-Jun-17 16-Jun-17

DECK-2A-20 Lay-out and Controls 1 19-Jun-17 19-Jun-17

DECK-2A-40 Install  Edge form /CJ / Embeds/Beams 4 19-Jun-17 22-Jun-17

DECK-2A-110Install  Temp Scaffold Stairs 3 19-Jun-17 21-Jun-17

DECK-2A-50 Install  MEP and Fire sleeves and Boxes 2 21-Jun-17 22-Jun-17

DECK-2A-60 Rebar / Stud rails/Post tension cables and Beams 4 22-Jun-17 27-Jun-17

DECK-2A-70 Install  Floor Box Conduit 2 27-Jun-17 28-Jun-17

DECK-2A-80 Install  Top Rebar Mat 2 28-Jun-17 29-Jun-17

DECK-2A-90 LBNL/ IOR Inspec;on 1 30-Jun-17 30-Jun-17

DECK-2A-100Place Concrete 1 03-Jul-17 03-Jul-17

Area BArea B 33 19-Jun-17 02-Aug-17

DECK-2B-10 Install  Ver;cal Form Work One side @ Shear Walls/Bracing3 19-Jun-17 21-Jun-17

DECK-2B-150Set Rebar Cages/ Forms @ Col.'s 3 19-Jun-17 21-Jun-17

DECK-2B-160Install  Rebar at Shear Walls 3 20-Jun-17 22-Jun-17

DECK-2B-170Install  Double-up Wall Forms and Bracing 3 21-Jun-17 23-Jun-17

DECK-2B-140Pour Ver;cal Col.'s 1 22-Jun-17 22-Jun-17

DECK-2B-130Install  Shores and Horizontal Decking 4 23-Jun-17 28-Jun-17

DECK-2B-180Pour Vert. Shear Walls 1 26-Jun-17 26-Jun-17

DECK-2B-30 Install  Handrails Clean and Oil 1 28-Jun-17 28-Jun-17

DECK-2B-20 Lay-out and Controls 1 29-Jun-17 29-Jun-17

DECK-2B-40 Install  Edge form /CJ / Embeds/Beams 8 29-Jun-17 10-Jul-17

DECK-2B-50 Install  MEP and Fire sleeves and Boxes 2 07-Jul-17 10-Jul-17

DECK-2B-60 Rebar / Stud rails/Post tension cables and Beams 4 10-Jul-17 13-Jul-17

DECK-2B-70 Install  Floor Box Conduit 2 13-Jul-17 14-Jul-17

DECK-2B-80 Install  Top Rebar Mat 2 14-Jul-17 17-Jul-17

DECK-2B-90 LBNL/ IOR Inspec;on 1 18-Jul-17 18-Jul-17

DECK-2B-100Place Concrete 1 19-Jul-17 19-Jul-17

DECK-2B-110Cure Time / tension en;re deck 7 20-Jul-17 28-Jul-17

DECK-2B-120Pull Shores en;re deck 3 31-Jul-17 02-Aug-17

Personnel / Material HoistPersonnel / Material Hoist 73 08-May-17 16-Aug-17

PMLIFT - 10 Build Manli> Pit 10 08-May-17 19-May-17

PMLIFT - 20 Set Manli> Base 1 20-Jul-17 20-Jul-17

PMLIFT - 30 Install  Rai ls and Car Thru Level 2 1 21-Jul-17 21-Jul-17

PMLIFT - 40 Jump Rails and Car To Roof 1 11-Aug-17 11-Aug-17

PMLIFT - 50 Install  Walking pla?orm to Levels 3,4 and Roof 3 14-Aug-17 16-Aug-17

Structural Steel and Metal Deck's level 3 to 4 and 4 to RoofStructural Steel and Metal Deck's level 3 to 4 and 4 to Roof 28 20-Jul-17 28-Aug-17

STEEL-10 Erect Columns and Beams 9 20-Jul-17 01-Aug-17

STEEL-20 Erect Exterior  Columns 2 02-Aug-17 03-Aug-17

STEEL-30 Level 4 Joists and Decking/Weld-off Conn. Points 7 02-Aug-17 10-Aug-17

STEEL-180 Erect Temp Scaffold Stairs 3-4 3 04-Aug-17 08-Aug-17

STEEL-40 Roof Joists and Decking/Weld-off Conn. Points 7 11-Aug-17 21-Aug-17

STEEL-50 Roof Steel Shear Core Penthouse and Weld-off 5 22-Aug-17 28-Aug-17

STEEL-70 Install  Fireproofing Level 4 and Roof Steel 5 22-Aug-17 28-Aug-17

Slab-On-Metal DeckSlab-On-Metal Deck 84 22-Aug-17 15-Dec-17

Level 4Level 4 20 22-Aug-17 18-Sep-17

STEEL-60 MEP Inserts/Rough Ins 4 22-Aug-17 25-Aug-17

STEEL-80 Formwork/Shoring/Openings/Railings 5 23-Aug-17 29-Aug-17

STEEL-100 Rebar 4 29-Aug-17 01-Sep-17

STEEL-120 Place Concrete 1 04-Sep-17 04-Sep-17

STEEL-160 Layout Pr iority Walls & Install Top Track & Window Clips5 05-Sep-17 11-Sep-17

STEEL-170 Install  Fireproofing Level 4 Steel 5 12-Sep-17 18-Sep-17

Roof and Penthouse LevelRoof and Penthouse Level 18 28-Aug-17 20-Sep-17

STEEL-90 MEP Inserts/Rough Ins 4 28-Aug-17 31-Aug-17

STEEL-110 Formwork/Shoring/Openings/Railings 5 31-Aug-17 06-Sep-17

STEEL-130 Rebar 4 07-Sep-17 12-Sep-17

STEEL-140 Place Concrete @ Main Roof 1 13-Sep-17 13-Sep-17

STEEL-150 Layout Roof Screen & Install Wall Clips & Window Clips5 14-Sep-17 20-Sep-17

Install StairsInstall Stairs 65 18-Sep-17 15-Dec-17

149 Erect Interac;on Stair 1@ A1-A2 and AD-AE Lines 45 18-Sep-17 17-Nov-17

147 Erect Stair 2( AA and A1-A2 lines) and Handrails Rails 35 23-Oct-17 08-Dec-17

148 Erect Stair 3 @ BB and B9-B10 20 20-Nov-17* 15-Dec-17

Roof and PenthouseRoof and Penthouse 74 29-Aug-17 08-Dec-17

ROOF-10 Install  Elevator Hois;ng Beam 5 29-Aug-17 04-Sep-17

ROOF-230 Penthouse Roofing and Scupper Boxes 7 05-Sep-17 13-Sep-17

ROOF-20 Misc Roof Support Steel/Embeds/ PV Supports 7 14-Sep-17 22-Sep-17
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13-Jun-17 Install  Shores and Horizontal Decking4

14-Jun-17 Pour Vert. Shear Walls1

16-Jun-17 Install  Handrails Clean and Oil1

19-Jun-17 Lay-out and Controls1

19-Jun-17 Install  Edge form /CJ / Embeds/Beams4

19-Jun-17 Install  Temp Scaffold Stairs3

21-Jun-17 Install  MEP and Fire sleeves and Boxes2

22-Jun-17 Rebar / Stud rails/Post tension cables and Beams4

27-Jun-17 Install  Floor Box Conduit2

28-Jun-17 Install  Top Rebar Mat2

30-Jun-17 LBNL/ IOR Inspec;on1

03-Jul-17 Place Concrete1

19-Jun-17 02-Aug-17, Area B

19-Jun-17 Install  Ver;cal Form Work One side @ Shear Walls/Bracing3

19-Jun-17 Set Rebar Cages/ Forms @ Col.'s3

20-Jun-17 Install  Rebar at Shear Walls3

21-Jun-17 Install  Double-up Wall Forms and Bracing3

22-Jun-17 Pour Ver;cal Col.'s1

23-Jun-17 Install  Shores and Horizontal Decking4

26-Jun-17 Pour Vert. Shear Walls1

28-Jun-17 Install  Handrails Clean and Oil1

29-Jun-17 Lay-out and Controls1

29-Jun-17 Install  Edge form /CJ / Embeds/Beams8

07-Jul-17 Install  MEP and Fire sleeves and Boxes2

10-Jul-17 Rebar / Stud rails/Post tension cables and Beams4

13-Jul-17 Install  Floor Box Conduit2

14-Jul-17 Install  Top Rebar Mat2

18-Jul-17 LBNL/ IOR Inspec;on1

19-Jul-17 Place Concrete1

20-Jul-17 Cure Time / tension en;re deck7

31-Jul-17 Pull Shores en;re deck3

08-May-17 16-Aug-17, Personnel / Material Hoist

08-May-17 Build Manli> Pit10

20-Jul-17 Set Manli> Base1

21-Jul-17 Install  Rails and Car Thru Level 21

11-Aug-17 Jump Rails and Car To Roof1

14-Aug-17 Install  Walking pla?orm to Levels 3,4 and Roof3

20-Jul-17 28-Aug-17, Structural Steel and Metal Deck's level 3 to 4 and 4 to Roof

20-Jul-17 Erect Columns and Beams9

02-Aug-17 Erect Exterior Columns2

02-Aug-17 Level 4 Joists and Decking/Weld-off Conn. Points7

04-Aug-17 Erect Temp Scaffold Stairs 3-43

11-Aug-17 Roof Joists and Decking/Weld-off Conn. Points7

22-Aug-17 Roof Steel Shear Core Penthouse and Weld-off5

22-Aug-17 Install  Fireproofing Level 4 and Roof Steel5

22-Aug-17 15-Dec-17, Slab-On-Metal Deck

22-Aug-17 18-Sep-17, Level 4

22-Aug-17 MEP Inserts/Rough Ins4

23-Aug-17 Formwork/Shoring/Openings/Railings5

29-Aug-17 Rebar4

04-Sep-17 Place Concrete1

05-Sep-17 Layout Priority Walls & Install Top Track & Window Clips5

12-Sep-17 Install  Fireproofing Level 4 Steel5

28-Aug-17 20-Sep-17, Roof and Penthouse Level

28-Aug-17 MEP Inserts/Rough Ins4

31-Aug-17 Formwork/Shoring/Openings/Railings5

07-Sep-17 Rebar4

13-Sep-17 Place Concrete @ Main Roof1

14-Sep-17 Layout Roof Screen & Install Wall Clips & Window Clips5

18-Sep-17 15-Dec-17, Install  Stairs

18-Sep-17 Erect Interac;on Stair 1@ A1-A2 and AD-AE Lines45

23-Oct-17 Erect Stair 2( AA and A1-A2 lines) and Handrails Rails35

20-Nov-17* Erect Stair 3 @ BB and B9-B1020

29-Aug-17 08-Dec-17, Roof and Penthouse

29-Aug-17 Install  Elevator Hois;ng Beam5

05-Sep-17 Penthouse Roofing and Scupper Boxes7

14-Sep-17 Misc Roof Support Steel/Embeds/ PV Supports7
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Activity ID Activity Name Remaining
Duration

Start Finish

ROOF-30 Install  Roof Curbs/Openings/Equip. Pads 7 18-Sep-17 26-Sep-17

ROOF-40 Fire Sprinkler Rough In/Install Fire Hose Valves 3 19-Sep-17 21-Sep-17

ROOF-50 Frame Penthouse Walls/Sheetrock/Waterproofing 6 21-Sep-17 28-Sep-17

ROOF-60 Penthouse MEP Wall Rough in 3 28-Sep-17 02-Oct-17

ROOF-70 Penthouse Interior Sheetrock/Tape 5 02-Oct-17 06-Oct-17

ROOF-80 Install  Roof & Protec3on/ Scafolding 7 04-Oct-17 12-Oct-17

CL-110 ROOFING SYSTEM 36 04-Oct-17 22-Nov-17

ROOF-90 Install  Supports/Piping & Ductwork 5 10-Oct-17 16-Oct-17

ROOF-260 Install  Plaster @ Exterior  Penthouse Walls/ Soffits 15 10-Oct-17 30-Oct-17

ROOF-120 Set Roo=op Equipment 3 17-Oct-17 19-Oct-17

ROOF-140 Equipment Connec3ons 10 20-Oct-17 02-Nov-17

ROOF-250 Install  Hand Rails and Gra3ng 10 20-Oct-17 02-Nov-17

ROOF-100 Install  Metal Panels @ Penthouse #1 7 31-Oct-17 08-Nov-17

ROOF-150 Build Sheetmetal Plenums & Flashing 5 01-Nov-17 07-Nov-17

ROOF-160 Frame/Sheath Plenum Exteriors 5 06-Nov-17 10-Nov-17

ROOF-110 Penthouse #1 Interior-side Parapet Framing 3 09-Nov-17 13-Nov-17

ROOF-170 Install  Misc. Flashing and Down Spouts 2 10-Nov-17 13-Nov-17

ROOF-180 Complete Misc. Roofing 7 14-Nov-17 22-Nov-17

ROOF-190 Paint Mechanical 5 14-Nov-17 20-Nov-17

ROOF-130 Complete Doors & Hardware 5 14-Nov-17 20-Nov-17

ROOF-200 Install  Ligh3ng and Misc. Finishes 4 21-Nov-17 24-Nov-17

ROOF-240 Paint Handrails and Exposed Steel 7 21-Nov-17 29-Nov-17

ROOF-210 Parapet Coping 7 27-Nov-17 05-Dec-17

ROOF-220 Install  Counterflashing & Complete Davit Flashing 5 04-Dec-17 08-Dec-17

Exterior Skin & WindowsExterior Skin & Windows 404 28-Jul-16 13-Feb-18

CL-120 EXTERIOR WALL ENVELOPE 394 28-Jul-16 30-Jan-18

East ElevationEast Elevation 46 15-Sep-17 17-Nov-17

SKIN-10 Metal Stud Framing/Sheathing 10 15-Sep-17 28-Sep-17

SKIN-40 Install  Insulated Metal Panels & Membrane Sheathing 15 29-Sep-17 19-Oct-17

SKIN-230 Roll-up Doors and Louvers 7 20-Oct-17 30-Oct-17

SKIN-70 Glass & Glazing 10 26-Oct-17 08-Nov-17

SKIN-120 Align & Caulk 7 09-Nov-17 17-Nov-17

CanopyCanopy 19 29-Sep-17 25-Oct-17

SKIN-30 Electrical Rough In-Canopy 5 29-Sep-17 05-Oct-17

SKIN-50 Canopy Panels 10 05-Oct-17 18-Oct-17

SKIN-60 Light Fixtures 5 19-Oct-17 25-Oct-17

South ElevationSouth Elevation 100 27-Sep-17 13-Feb-18

SKIN-20 Metal Stud Framing/Sheathing 20 27-Sep-17 24-Oct-17

SKIN-80 Install  Insulated Metal Panels & Membrane Sheathing 20 23-Oct-17 17-Nov-17

SKIN-140 Glass & Glazing 25 16-Nov-17 20-Dec-17

SKIN-190 Align & Caulk 7 12-Dec-17 20-Dec-17

Level 3  Plaza Terrace FinishesLevel 3  Plaza Terrace Finishes 62 20-Nov-17 13-Feb-18

A1780 Slab Prep and Fluid Applied Waterproofing 15 20-Nov-17 08-Dec-17

A1810 Install  Flashings and Drainage System 7 04-Dec-17 12-Dec-17

A1800 Install  Topping Slab 5 08-Dec-17 14-Dec-17

A1750 Install  Handrails 15 15-Dec-17 04-Jan-18

A1740 Install  Pedestal Paver System 20 29-Dec-17 25-Jan-18

A1760 Install  Rock Garden 5 26-Jan-18 01-Feb-18

A1770 Install  Plants 3 02-Feb-18 06-Feb-18

A1820 Installa3on Benches/Ballard Ligh3ng/ Handrails 5 07-Feb-18 13-Feb-18

West Elevation/CantileverWest Elevation/Cantilever 53 23-Oct-17 03-Jan-18

SKIN-90 Metal Stud Framing/Sheathing 10 23-Oct-17 03-Nov-17

SKIN-110 Install  Insulated Metal Panels & Membrane Sheathing 10 02-Nov-17 15-Nov-17

SKIN-130 Caulking & Glass Complete 7 13-Nov-17 21-Nov-17

SKIN-200 Can3lever Soffit Panels 10 21-Dec-17 03-Jan-18

North ElevationNorth Elevation 64 02-Nov-17 30-Jan-18

SKIN-100 Metal Stud Framing/Sheathing 20 02-Nov-17 29-Nov-17

SKIN-150 Install  Insulated Metal Panels & Membrane Sheathing 20 28-Nov-17 25-Dec-17

SKIN-210 Glass & Glazing 25 22-Dec-17 25-Jan-18

SKIN-220 Align & Caulk 10 17-Jan-18 30-Jan-18

Canopy / Beam WrapsCanopy / Beam Wraps 11 30-Nov-17 14-Dec-17

SKIN-160 Electrical Rough In @ Canopy 2 30-Nov-17 01-Dec-17

SKIN-170 Canopy Panels / Beam Wraps 8 30-Nov-17 11-Dec-17

SKIN-180 Light Fixtures 3 12-Dec-17 14-Dec-17

INTERIOR IMPROVEMENTSINTERIOR IMPROVEMENTS 200 25-Oct-17 31-Jul-18

CL-130 INTERIOR CONSTRUCTION 187 13-Nov-17 31-Jul-18

CL-190 OFOI 91 27-Mar-18 31-Jul-18
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18-Sep-17 Install  Roof Curbs/Openings/Equip. Pads7

19-Sep-17 Fire Sprinkler Rough In/Install Fire Hose Valves3

21-Sep-17 Frame Penthouse Walls/Sheetrock/Waterproofing6

28-Sep-17 Penthouse MEP Wall Rough in3

02-Oct-17 Penthouse Interior Sheetrock/Tape5

04-Oct-17 Install  Roof & Protec3on/ Scafolding7

36 ROOFING SYSTEM

10-Oct-17 Install  Supports/Piping & Ductwork5

10-Oct-17 Install  Plaster @ Exterior  Penthouse Walls/ Soffits15

17-Oct-17 Set Roo=op Equipment3

20-Oct-17 Equipment Connec3ons10

20-Oct-17 Install  Hand Rails and Gra3ng10

31-Oct-17 Install  Metal Panels @ Penthouse #17

01-Nov-17 Build Sheetmetal Plenums & Flashing5

06-Nov-17 Frame/Sheath Plenum Exteriors5

09-Nov-17 Penthouse #1 Interior-side Parapet Framing3

10-Nov-17 Install  Misc. Flashing and Down Spouts2

14-Nov-17 Complete Misc. Roofing7

14-Nov-17 Paint Mechanical5

14-Nov-17 Complete Doors & Hardware5

21-Nov-17 Install  Ligh3ng and Misc. Finishes4

21-Nov-17 Paint Handrails and Exposed Steel7

27-Nov-17 Parapet Coping7

04-Dec-17 Install  Counterflashing & Complete Davit Flashing5

28-Jul-16 13-Feb-18, Exterior Skin & Windows

394 EXTERIOR WALL ENVELOPE

15-Sep-17 17-Nov-17, East Eleva3on

15-Sep-17 Metal Stud Framing/Sheathing10

29-Sep-17 Install  Insulated Metal Panels & Membrane Sheathing15

20-Oct-17 Roll-up Doors and Louvers7

26-Oct-17 Glass & Glazing10

09-Nov-17 Align & Caulk7

29-Sep-17 25-Oct-17, Canopy

29-Sep-17 Electrical Rough In-Canopy5

05-Oct-17 Canopy Panels10

19-Oct-17 Light Fixtures5

27-Sep-17 13-Feb-18, South Eleva3on

27-Sep-17 Metal Stud Framing/Sheathing20

23-Oct-17 Install  Insulated Metal Panels & Membrane Sheathing20

16-Nov-17 Glass & Glazing25

12-Dec-17 Align & Caulk7

20-Nov-17 13-Feb-18, Level 3  Plaza Terrace Finishes

20-Nov-17 Slab Prep and Fluid Applied Waterproofing15

04-Dec-17 Install  Flashings and Drainage System7

08-Dec-17 Install  Topping Slab5

15-Dec-17 Install  Handrails15

29-Dec-17 Install  Pedestal Paver System20

26-Jan-18 Install  Rock Garden5

02-Feb-18 Install  Plants3

07-Feb-18 Installa3on Benches/Ballard Ligh3ng/ Handrails5

23-Oct-17 03-Jan-18, West Eleva3on/Can3lever

23-Oct-17 Metal Stud Framing/Sheathing10

02-Nov-17 Install  Insulated Metal Panels & Membrane Sheathing10

13-Nov-17 Caulking & Glass Complete7

21-Dec-17 Can3lever Soffit Panels10

02-Nov-17 30-Jan-18, North Eleva3on

02-Nov-17 Metal Stud Framing/Sheathing20

28-Nov-17 Install  Insulated Metal Panels & Membrane Sheathing20

22-Dec-17 Glass & Glazing25

17-Jan-18 Align & Caulk10

30-Nov-17 14-Dec-17, Canopy / Beam Wraps

30-Nov-17 Electrical Rough In @ Canopy2

30-Nov-17 Canopy Panels / Beam Wraps8

12-Dec-17 Light Fixtures3

25-Oct-17 31-Jul-18, INTERIOR IMPROVEMENTS

187 INTERIOR CONSTRUCTION

91 OFOI
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Activity ID Activity Name Remaining
Duration

Start Finish

Level 1- Labs / Equipment Cooridor / Sequence RoomsLevel 1- Labs / Equipment Cooridor / Sequence Rooms 158 25-Oct-17 01-Jun-18

Early WallsEarly Walls 13 25-Oct-17 10-Nov-17

A1380 Wall Layout 3 25-Oct-17 27-Oct-17

A1390 Wall Layout (priority wal l penetra3ons - complete prior to fireproofing)2 26-Oct-17 27-Oct-17

A1400 Stock Materials On Floor 2 27-Oct-17 30-Oct-17

A1410 Frame Electrical Rm./IDF/BDF/GLass Wash Rms. 5 27-Oct-17 02-Nov-17

A1420 Priority Walls / Sha=s 5 30-Oct-17 03-Nov-17

A1430 Par3al Wall Rough-Ins 5 01-Nov-17 07-Nov-17

A1440 Frame Priority Soffit Drops 2 06-Nov-17 07-Nov-17

A1450 Rock/Fire Safe Priority Walls 5 06-Nov-17 10-Nov-17

OH rough-inOH rough-in 35 13-Nov-17 29-Dec-17

INT-1-10 MEP Overhead Rough In and Pressure Tes3ng 35 13-Nov-17 29-Dec-17

FinishesFinishes 145 13-Nov-17 01-Jun-18

INT-1-20 Build out Main Electrical Rm/Mech./Plumbing Rms. 40 13-Nov-17 05-Jan-18

INT-1-300 Build out Glass Wash Rm. 40 13-Nov-17 05-Jan-18

INT-1-30 Frame Walls/Furring/Soffits/ Door Frames 20 27-Nov-17 22-Dec-17

INT-1-40 MEP Wall  Rough Ins 15 11-Dec-17 29-Dec-17

INT-1-50 Ceiling Lab Cabinet Carriers 5 18-Dec-17 22-Dec-17

INT-1-60 Sheetrock/ Tape / Finish 20 21-Dec-17 17-Jan-18

INT-1-90 Prime and First Coat Paint 10 18-Jan-18 31-Jan-18

INT-1-110 All Flooring Systems 20 25-Jan-18 21-Feb-18

INT-1-310 Interior Glazing Systems 25 01-Feb-18 07-Mar-18

INT-1-120 Acous3cal Ceiling Grid and Trim Tiles 20 08-Mar-18 04-Apr-18

INT-1-130 Lab Casework / Hood Installa3on 20 27-Mar-18 23-Apr-18

INT-1-150 Hood Connec3ons/Ver3cal MEP Drops 5 24-Apr-18 30-Apr-18

INT-1-170 Install  Lights/Diffusers/AFS/Life Safety 10 01-May-18 14-May-18

INT-1-190 Ceiling Trim/Tile @ Hoods & Umbilicals 5 08-May-18 14-May-18

INT-1-210 Pain3ng-Final Coat 10 11-May-18 24-May-18

INT-1-230 Electrical Trim/Plumbing Trim 5 18-May-18 24-May-18

INT-1-250 Doors & Hardware/Misc. Special3es 5 23-May-18 29-May-18

INT-1-290 Final Clean 3 30-May-18 01-Jun-18

Core RestroomsCore Restrooms 76 25-Dec-17 09-Apr-18

INT-1-70 Set Plumbing Waste Carrier 5 25-Dec-17 29-Dec-17

INT-1-80 Frame Walls/Sha=s/Ceilings/Door Frames/Counter Frame15 01-Jan-18 19-Jan-18

INT-1-100 MEP Wall/Overhead Rough Ins 15 22-Jan-18 09-Feb-18

INT-1-140 Sheetrock/Tape/Finish 15 12-Feb-18 02-Mar-18

INT-1-160 Pain3ng 3 05-Mar-18 07-Mar-18

INT-1-180 Ceramic Tile 7 08-Mar-18 16-Mar-18

INT-1-200 Countertops 3 19-Mar-18 21-Mar-18

INT-1-220 Plumbing Fixtures & Trim 4 22-Mar-18 27-Mar-18

INT-1-240 Toilet Par33ons & Accessories 4 28-Mar-18 02-Apr-18

INT-1-260 Electrical/Life Safety Fixtures & Trim 3 03-Apr-18 05-Apr-18

INT-1-270 Doors & Hardware 2 04-Apr-18 05-Apr-18

INT-1-280 Final Clean 2 06-Apr-18 09-Apr-18

Maintenace Showers/RestroomsMaintenace Showers/Restrooms 54 11-Dec-17 22-Feb-18

A1830 Set Plumbing Carrier and Waste Piping and Vents 1 11-Dec-17 11-Dec-17

A1840 Frame Walls/Ceilings/Access/Door Frames 4 12-Dec-17 15-Dec-17

A1850 MEP Wall/Overhead Rough Ins 3 18-Dec-17 20-Dec-17

A1860 Sheetrock/Tape/Finish 7 21-Dec-17 29-Dec-17

A1870 Pain3ng 3 01-Jan-18 03-Jan-18

A1880 Install  Motar Bed/Waterproofing/Flood Test 7 04-Jan-18 12-Jan-18

A1950 Install  Floor/ Wall Cermic Tile 15 15-Jan-18 02-Feb-18

A1900 Plumbing Fixtures & Trim 5 05-Feb-18 09-Feb-18

A1910 Toilet Par33ons & Accessories 3 12-Feb-18 14-Feb-18

A1920 Electrical/Life Safety Fixtures & Trim 2 15-Feb-18 16-Feb-18

A1930 Doors & Hardware 2 19-Feb-18 20-Feb-18

A1940 Final Clean 2 21-Feb-18 22-Feb-18

Level 2- Labs / Equipment Cooridor / Support RoomsLevel 2- Labs / Equipment Cooridor / Support Rooms 182 30-Oct-17 10-Jul-18

Early WallsEarly Walls 15 30-Oct-17 17-Nov-17

A1460 Wall Layout 5 30-Oct-17 03-Nov-17

A1470 Wall Layout (priority wal l penetra3ons - complete prior to fireproofing)2 02-Nov-17 03-Nov-17

A1480 Stock Materials On Floor 2 03-Nov-17 06-Nov-17

A1490 Frame Electrical Rms. and IDF/BDF Rms. 5 03-Nov-17 09-Nov-17

A1500 Priority Walls / Sha=s 5 06-Nov-17 10-Nov-17

A1510 Par3al Wall Rough-Ins 5 08-Nov-17 14-Nov-17

A1520 Frame Priority Soffit Drops 2 13-Nov-17 14-Nov-17

A1530 Rock/Fire Safe Priority Walls 5 13-Nov-17 17-Nov-17

A A A A J J J J J J J J A A A A A S S S S N N N D D J J J J J F F F F A A A A J J J J J J J J J A A A A S S S S N N D D J J J J J F F F F A A A A A J J J J J J J J J A A A A S S S S N N D D J J J J F F F F A A A A A J J J J J J J J J A A A A S S S S S N N D D J J J

2015 2016 2017 2018 2019

25-Oct-17 01-Jun-18, Level 1- Labs / Equipment Cooridor / Sequence Rooms

25-Oct-17 10-Nov-17, Early Walls

25-Oct-17 Wall Layout3

26-Oct-17 Wall Layout (priority wal l penetra3ons - complete prior to fireproofing)2

27-Oct-17 Stock Materials On Floor2

27-Oct-17 Frame Electrical Rm./IDF/BDF/GLass Wash Rms.5

30-Oct-17 Priority Walls / Sha=s5

01-Nov-17 Par3al Wall Rough-Ins5

06-Nov-17 Frame Priority Soffit Drops2

06-Nov-17 Rock/Fire Safe Priority Walls5

13-Nov-17 29-Dec-17, OH rough-in

13-Nov-17 MEP Overhead Rough In and Pressure Tes3ng35

13-Nov-17 01-Jun-18, Finishes

13-Nov-17 Build out Main Electrical Rm/Mech./Plumbing Rms.40

13-Nov-17 Build out Glass Wash Rm.40

27-Nov-17 Frame Walls/Furring/Soffits/ Door Frames20

11-Dec-17 MEP Wall Rough Ins15

18-Dec-17 Ceiling Lab Cabinet Carriers5

21-Dec-17 Sheetrock/ Tape / Finish20

18-Jan-18 Prime and First Coat Paint10

25-Jan-18 All Flooring Systems20

01-Feb-18 Interior Glazing Systems25

08-Mar-18 Acous3cal Ceiling Grid and Trim Tiles20

27-Mar-18 Lab Casework / Hood Installa3on20

24-Apr-18 Hood Connec3ons/Ver3cal MEP Drops5

01-May-18 Install  Lights/Diffusers/AFS/Life Safety10

08-May-18 Ceiling Trim/Tile @ Hoods & Umbilicals5

11-May-18 Pain3ng-Final Coat10

18-May-18 Electrical Trim/Plumbing Trim5

23-May-18 Doors & Hardware/Misc. Special3es5

30-May-18 Final Clean3

25-Dec-17 09-Apr-18, Core Restrooms

25-Dec-17 Set Plumbing Waste Carrier5

01-Jan-18 Frame Walls/Sha=s/Ceilings/Door Frames/Counter Frame15

22-Jan-18 MEP Wall/Overhead Rough Ins15

12-Feb-18 Sheetrock/Tape/Finish15

05-Mar-18 Pain3ng3

08-Mar-18 Ceramic Tile7

19-Mar-18 Countertops3

22-Mar-18 Plumbing Fixtures & Trim4

28-Mar-18 Toilet Par33ons & Accessories4

03-Apr-18 Electrical/Life Safety Fixtures & Trim3

04-Apr-18 Doors & Hardware2

06-Apr-18 Final Clean2

11-Dec-17 22-Feb-18, Maintenace Showers/Restrooms

11-Dec-17 Set Plumbing Carrier and Waste Piping and Vents1

12-Dec-17 Frame Walls/Ceilings/Access/Door Frames4

18-Dec-17 MEP Wall/Overhead Rough Ins3

21-Dec-17 Sheetrock/Tape/Finish7

01-Jan-18 Pain3ng3

04-Jan-18 Install  Motar Bed/Waterproofing/Flood Test7

15-Jan-18 Install  Floor/ Wall Cermic Tile15

05-Feb-18 Plumbing Fixtures & Trim5

12-Feb-18 Toilet Par33ons & Accessories3

15-Feb-18 Electrical/Life Safety Fixtures & Trim2

19-Feb-18 Doors & Hardware2

21-Feb-18 Final Clean2

30-Oct-17 10-Jul-18, Level 2- Labs / Equipment Cooridor / Support Rooms

30-Oct-17 17-Nov-17, Early Walls

30-Oct-17 Wall Layout5

02-Nov-17 Wall Layout (priority wall penetra3ons - complete prior to fireproofing)2

03-Nov-17 Stock Materials On Floor2

03-Nov-17 Frame Electrical Rms. and IDF/BDF Rms.5

06-Nov-17 Priority Walls / Sha=s5

08-Nov-17 Par3al Wall Rough-Ins5

13-Nov-17 Frame Priority Soffit Drops2

13-Nov-17 Rock/Fire Safe Priority Walls5
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Activity ID Activity Name Remaining
Duration

Start Finish

Mechanical spaceMechanical space 57 08-Jan-18 27-Mar-18

MECH-50 Frame Walls 4 08-Jan-18 11-Jan-18

MECH-30 MEP Wall  R/I's 2 12-Jan-18 15-Jan-18

MECH-60 Overhead R/I's 5 12-Jan-18 18-Jan-18

MECH-70 Overhead Electrical 5 19-Jan-18 25-Jan-18

MECH-80 Overhead Pumbing 7 26-Jan-18 05-Feb-18

MECH-90 Sheetrock/Tape 5 06-Feb-18 12-Feb-18

MECH-100 MEP R/I's to Equipment Loca3ons 4 13-Feb-18 16-Feb-18

MECH-130 Deliver & Set AHU 2 19-Feb-18 20-Feb-18

MECH-140 Hook-up AHU 15 21-Feb-18 13-Mar-18

MECH-150 Signage 5 14-Mar-18 20-Mar-18

MECH-160 Deliver and Hookup Boilers 10 14-Mar-18 27-Mar-18

OH Rough-inOH Rough-in 35 27-Nov-17 12-Jan-18

INT-2-10 MEP Overhead Rough In and Pressure Tes3ng 35 27-Nov-17 12-Jan-18

FinishesFinishes 152 11-Dec-17 10-Jul-18

INT-2-20 Frame Walls/Furring/Soffits/ Door Frames 20 11-Dec-17 05-Jan-18

INT-2-40 MEP Wall  Rough Ins 20 25-Dec-17 19-Jan-18

INT-2-30 Build Electrical, Mech. Growth Chamber Rms. 40 25-Dec-17 16-Feb-18

INT-2-310 Build Shipping and Reciving, Local Sever, Lab Supply 40 25-Dec-17 16-Feb-18

INT-2-50 Ceiling Lab Cabinet Carriers 5 01-Jan-18 05-Jan-18

INT-2-70 Sheetrock/ Tape / Finish 20 15-Jan-18 09-Feb-18

INT-2-100 Prime and First Coat Paint 10 12-Feb-18 23-Feb-18

INT-2-110 Epoxy Flooring 10 19-Feb-18 02-Mar-18

INT-2-120 All Flooring Systems 20 19-Feb-18 16-Mar-18

INT-2-320 Interior Glazing Systems 20 26-Feb-18 23-Mar-18

INT-2-140 Acous3cal Ceiling Grid and Trim Tiles 20 15-Mar-18 11-Apr-18

INT-2-170 Lab Casework / Hood Installa3on 20 12-Apr-18 09-May-18

INT-2-240 Hood Connec3ons/Ver3cal MEP Drops 10 10-May-18 23-May-18

INT-2-250 Install  Lights/Diffusers/AFS/Life Safety 15 17-May-18 06-Jun-18

INT-2-260 Ceiling Trim/Tile @ Hoods & Umbilicals 10 24-May-18 06-Jun-18

INT-2-270 Pain3ng-Final Coat 10 05-Jun-18 18-Jun-18

INT-2-280 Electrical Trim/Plumbing Trim 10 12-Jun-18 25-Jun-18

INT-2-290 Doors & Hardware/Misc. Special3es 10 22-Jun-18 05-Jul-18

INT-2-300 Final Clean 3 06-Jul-18 10-Jul-18

Core RestroomsCore Restrooms 76 08-Jan-18 23-Apr-18

INT-2-60 Set Plumbing Waste Carrier 5 08-Jan-18 12-Jan-18

INT-2-80 Frame Walls/Sha=s/Ceilings/Door Frames/Counter Frame15 15-Jan-18 02-Feb-18

INT-2-90 MEP Wall/Overhead Rough Ins 15 05-Feb-18 23-Feb-18

INT-2-130 Sheetrock/Tape/Finish 15 26-Feb-18 16-Mar-18

INT-2-150 Pain3ng 3 19-Mar-18 21-Mar-18

INT-2-160 Ceramic Tile 7 22-Mar-18 30-Mar-18

INT-2-180 Countertops 3 02-Apr-18 04-Apr-18

INT-2-190 Plumbing Fixtures & Trim 4 05-Apr-18 10-Apr-18

INT-2-200 Toilet Par33ons & Accessories 4 11-Apr-18 16-Apr-18

INT-2-210 Electrical/Life Safety Fixtures & Trim 3 17-Apr-18 19-Apr-18

INT-2-220 Doors & Hardware 2 18-Apr-18 19-Apr-18

INT-2-230 Final Clean 2 20-Apr-18 23-Apr-18

Level 3- OfficesLevel 3- Offices 133 06-Nov-17 09-May-18

Early WallsEarly Walls 15 06-Nov-17 24-Nov-17

A1540 Wall Layout 5 06-Nov-17 10-Nov-17

A1550 Wall Layout (priority wal l penetra3ons - complete prior to fireproofing)2 09-Nov-17 10-Nov-17

A1560 Stock Materials On Floor 2 10-Nov-17 13-Nov-17

A1570 Frame Electrical Rms. and IDF/BDF Rms. 5 10-Nov-17 16-Nov-17

A1580 Priority Walls / Sha=s 5 13-Nov-17 17-Nov-17

A1590 Par3al Wall Rough-Ins 5 15-Nov-17 21-Nov-17

A1600 Frame Priority Soffit Drops 2 20-Nov-17 21-Nov-17

A1610 Rock/Fire Safe Priority Walls 5 20-Nov-17 24-Nov-17

OH Rough-inOH Rough-in 30 11-Dec-17 19-Jan-18

INT-3-20 MEP Overhead Rough In & Pressure Tes3ng 30 11-Dec-17 19-Jan-18

FinishesFinishes 93 01-Jan-18 09-May-18

INT-3-30 Frame Walls / Door Frames 10 01-Jan-18 12-Jan-18

INT-3-40 Ceiling/Soffit Framing 10 15-Jan-18 26-Jan-18

INT-3-70 MEP Wall  Rough Ins 5 29-Jan-18 02-Feb-18

INT-3-90 Sheetrock/Tape/Finish 15 01-Feb-18 21-Feb-18

INT-3-80 Build out Eletric/IDF Rms. 20 05-Feb-18 02-Mar-18

INT-3-110 Prime and First Coat Paint 10 20-Feb-18 05-Mar-18

INT-3-310 Interior Glazing Systems 15 06-Mar-18 26-Mar-18
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08-Jan-18 27-Mar-18, Mechanical space

08-Jan-18 Frame Walls4

12-Jan-18 MEP Wall R/I's2

12-Jan-18 Overhead R/I's5

19-Jan-18 Overhead Electrical5

26-Jan-18 Overhead Pumbing7

06-Feb-18 Sheetrock/Tape5

13-Feb-18 MEP R/I's to Equipment Loca3ons4

19-Feb-18 Deliver & Set AHU2

21-Feb-18 Hook-up AHU15

14-Mar-18 Signage5

14-Mar-18 Deliver and Hookup Boilers10

27-Nov-17 12-Jan-18, OH Rough-in

27-Nov-17 MEP Overhead Rough In and Pressure Tes3ng35

11-Dec-17 10-Jul-18, Finishes

11-Dec-17 Frame Walls/Furring/Soffits/ Door Frames20

25-Dec-17 MEP Wall Rough Ins20

25-Dec-17 Build Electrical, Mech. Growth Chamber Rms.40

25-Dec-17 Build Shipping and Reciving, Local Sever, Lab Supply40

01-Jan-18 Ceiling Lab Cabinet Carriers5

15-Jan-18 Sheetrock/ Tape / Finish20

12-Feb-18 Prime and First Coat Paint10

19-Feb-18 Epoxy Flooring10

19-Feb-18 All Flooring Systems20

26-Feb-18 Interior Glazing Systems20

15-Mar-18 Acous3cal Ceiling Grid and Trim Tiles20

12-Apr-18 Lab Casework / Hood Installa3on20

10-May-18 Hood Connec3ons/Ver3cal MEP Drops10

17-May-18 Install  Lights/Diffusers/AFS/Life Safety15

24-May-18 Ceiling Trim/Tile @ Hoods & Umbilicals10

05-Jun-18 Pain3ng-Final Coat10

12-Jun-18 Electrical Trim/Plumbing Trim10

22-Jun-18 Doors & Hardware/Misc. Special3es10

06-Jul-18 Final Clean3

08-Jan-18 23-Apr-18, Core Restrooms

08-Jan-18 Set Plumbing Waste Carrier5

15-Jan-18 Frame Walls/Sha=s/Ceilings/Door Frames/Counter Frame15

05-Feb-18 MEP Wall/Overhead Rough Ins15

26-Feb-18 Sheetrock/Tape/Finish15

19-Mar-18 Pain3ng3

22-Mar-18 Ceramic Tile7

02-Apr-18 Countertops3

05-Apr-18 Plumbing Fixtures & Trim4

11-Apr-18 Toilet Par33ons & Accessories4

17-Apr-18 Electrical/Life Safety Fixtures & Trim3

18-Apr-18 Doors & Hardware2

20-Apr-18 Final Clean2

06-Nov-17 09-May-18, Level 3- Offices

06-Nov-17 24-Nov-17, Early Walls

06-Nov-17 Wall Layout5

09-Nov-17 Wall Layout (priority wal l penetra3ons - complete prior to fireproofing)2

10-Nov-17 Stock Materials On Floor2

10-Nov-17 Frame Electrical Rms. and IDF/BDF Rms.5

13-Nov-17 Priority Walls / Sha=s5

15-Nov-17 Par3al Wall Rough-Ins5

20-Nov-17 Frame Priority Soffit Drops2

20-Nov-17 Rock/Fire Safe Priority Walls5

11-Dec-17 19-Jan-18, OH Rough-in

11-Dec-17 MEP Overhead Rough In & Pressure Tes3ng30

01-Jan-18 09-May-18, Finishes

01-Jan-18 Frame Walls / Door Frames10

15-Jan-18 Ceiling/Soffit Framing10

29-Jan-18 MEP Wall Rough Ins5

01-Feb-18 Sheetrock/Tape/Finish15

05-Feb-18 Build out Eletric/IDF Rms.20

20-Feb-18 Prime and First Coat Paint10

06-Mar-18 Interior Glazing Systems15
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Activity ID Activity Name Remaining
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INT-3-320 Install  Wall Tile at Misc. Conf. Rms 12 06-Mar-18 21-Mar-18

INT-3-130 Acous3cal Ceiling Grid and Trim Tiles 10 20-Mar-18 02-Apr-18

INT-3-140 Install  Lights/Diffusers/AFS/Life Safety 10 27-Mar-18 09-Apr-18

INT-3-150 Acous3cal Ceiling Tile 10 03-Apr-18 16-Apr-18

INT-3-180 Flooring 10 11-Apr-18 24-Apr-18

INT-3-190 Complete Vending Room and Janitors Closet 15 18-Apr-18 08-May-18

INT-3-200 Millwork Installa3on 15 18-Apr-18 08-May-18

INT-3-210 Electrical Trim/AFS Tr im 5 18-Apr-18 24-Apr-18

INT-3-240 Miscellaneous Special3es 5 25-Apr-18 01-May-18

INT-3-250 Install  Doors/ Hardware 5 30-Apr-18 04-May-18

INT-3-280 Final Clean 3 07-May-18 09-May-18

Pantry/ Break AreaPantry/ Break Area 64 15-Jan-18 12-Apr-18

A2040 Frame Walls and Counter Supports 3 15-Jan-18 17-Jan-18

A2050 Install  Wall MEP R/I's 3 18-Jan-18 22-Jan-18

A2060 Sheetrock/Tape/Finish 7 23-Jan-18 31-Jan-18

A2070 Prime and First Coat Paint 2 01-Feb-18 02-Feb-18

A2080 Build Open ACT Ceiling Grid and Trim Tiles 10 05-Feb-18 16-Feb-18

A2090 Install  Floor Tile and Polish Concrete Floor 15 19-Feb-18 09-Mar-18

A2100 Install  Pantry Counters/Cabinets/Appliances 7 12-Mar-18 20-Mar-18

A2110 Millwork Installa3on 5 21-Mar-18 27-Mar-18

A2150 Install  Acous3cal Ceiling Tiles 5 28-Mar-18 03-Apr-18

A2120 Electrical Trim/AFS Tr im 2 04-Apr-18 05-Apr-18

A2130 Miscellaneous Special3es Finishes 3 06-Apr-18 10-Apr-18

A2140 Final Clean 2 11-Apr-18 12-Apr-18

Core Restrooms and Single Restroom 372Core Restrooms and Single Restroom 372 76 15-Jan-18 30-Apr-18

INT-3-50 Set Plumbing Waste Carrier 5 15-Jan-18 19-Jan-18

INT-3-60 Frame Walls/Sha=s/Ceilings/Door Frames/Counter Frame15 22-Jan-18 09-Feb-18

INT-3-100 MEP Wall/Overhead Rough Ins 15 12-Feb-18 02-Mar-18

INT-3-120 Sheetrock/Tape/Finish 15 05-Mar-18 23-Mar-18

INT-3-160 Pain3ng 3 26-Mar-18 28-Mar-18

INT-3-170 Ceramic Tile 7 29-Mar-18 06-Apr-18

INT-3-220 Countertops 3 09-Apr-18 11-Apr-18

INT-3-230 Plumbing Fixtures & Trim 4 12-Apr-18 17-Apr-18

INT-3-260 Toilet Par33ons & Accessories 4 18-Apr-18 23-Apr-18

INT-3-270 Electrical/Life Safety Fixtures & Trim 3 24-Apr-18 26-Apr-18

INT-3-290 Doors & Hardware 2 25-Apr-18 26-Apr-18

INT-3-300 Final Clean 2 27-Apr-18 30-Apr-18

Level 4- OfficesLevel 4- Offices 166 13-Nov-17 02-Jul-18

Early WallsEarly Walls 15 13-Nov-17 01-Dec-17

A1620 Wall Layout 5 13-Nov-17 17-Nov-17

A1630 Wall Layout (priority wal l penetra3ons - complete prior to fireproofing)2 16-Nov-17 17-Nov-17

A1640 Stock Materials On Floor 2 17-Nov-17 20-Nov-17

A1650 Frame Electrical Rms. and IDF/BDF Rms. 5 17-Nov-17 23-Nov-17

A1660 Priority Walls / Sha=s 5 20-Nov-17 24-Nov-17

A1670 Par3al Wall Rough-Ins 5 22-Nov-17 28-Nov-17

A1680 Frame Priority Soffit Drops 2 27-Nov-17 28-Nov-17

A1690 Rock/Fire Safe Priority Walls 5 27-Nov-17 01-Dec-17

OH Rough-inOH Rough-in 25 25-Dec-17 26-Jan-18

INT-4-20 MEP Overhead Rough In & Pressure Tes3ng 25 25-Dec-17 26-Jan-18

FinishesFinishes 126 08-Jan-18 02-Jul-18

INT-4-30 Frame Walls / Door Frames 12 08-Jan-18 23-Jan-18

INT-4-50 Ceiling/Soffit Framing 10 24-Jan-18 06-Feb-18

INT-4-70 MEP Wall  Rough Ins 10 07-Feb-18 20-Feb-18

INT-4-90 Sheetrock/Tape/Finish 20 19-Feb-18 16-Mar-18

INT-4-100 Build out Electric Rm. 20 19-Feb-18 16-Mar-18

INT-4-120 Prime and First Coat Paint 10 14-Mar-18 27-Mar-18

INT-4-330 Interior Glazing Systems 10 21-Mar-18 03-Apr-18

INT-4-130 Acous3cal Ceiling Grid and Trim Tile 10 04-Apr-18 17-Apr-18

INT-4-160 Install  Lights/Diffusers/AFS/Life Safety 10 11-Apr-18 24-Apr-18

INT-4-170 Acous3cal Ceiling Tile 10 18-Apr-18 01-May-18

INT-4-210 All Flooring 12 26-Apr-18 11-May-18

INT-4-230 Build out Janitors Closet 7 07-May-18 15-May-18

INT-4-260 Install  Wall Tile at Misc.Conf. Rms. 12 11-May-18 28-May-18

INT-4-270 Electrical Trim/AFS Tr im 5 11-May-18 17-May-18

INT-4-280 Miscellaneous Special3es 5 18-May-18 24-May-18

INT-4-290 Install  Doors/ Hardware 5 23-May-18 29-May-18

INT-4-300 Final coat paint 10 28-May-18 08-Jun-18
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06-Mar-18 Install  Wall Tile at Misc. Conf. Rms12

20-Mar-18 Acous3cal Ceiling Grid and Trim Tiles10

27-Mar-18 Install  Lights/Diffusers/AFS/Life Safety10

03-Apr-18 Acous3cal Ceiling Tile10

11-Apr-18 Flooring10

18-Apr-18 Complete Vending Room and Janitors Closet15

18-Apr-18 Millwork Installa3on15

18-Apr-18 Electrical Trim/AFS Trim5

25-Apr-18 Miscellaneous Special3es5

30-Apr-18 Install  Doors/ Hardware5

07-May-18 Final Clean3

15-Jan-18 12-Apr-18, Pantry/ Break Area

15-Jan-18 Frame Walls and Counter Supports3

18-Jan-18 Install  Wall MEP R/I's3

23-Jan-18 Sheetrock/Tape/Finish7

01-Feb-18 Prime and First Coat Paint2

05-Feb-18 Build Open ACT Ceiling Grid and Trim Tiles10

19-Feb-18 Install  Floor Tile and Polish Concrete Floor15

12-Mar-18 Install  Pantry Counters/Cabinets/Appliances7

21-Mar-18 Millwork Installa3on5

28-Mar-18 Install  Acous3cal Ceiling Tiles5

04-Apr-18 Electrical Trim/AFS Trim2

06-Apr-18 Miscellaneous Special3es Finishes3

11-Apr-18 Final Clean2

15-Jan-18 30-Apr-18, Core Restrooms and Single Restroom 372

15-Jan-18 Set Plumbing Waste Carrier5

22-Jan-18 Frame Walls/Sha=s/Ceilings/Door Frames/Counter Frame15

12-Feb-18 MEP Wall/Overhead Rough Ins15

05-Mar-18 Sheetrock/Tape/Finish15

26-Mar-18 Pain3ng3

29-Mar-18 Ceramic Tile7

09-Apr-18 Countertops3

12-Apr-18 Plumbing Fixtures & Trim4

18-Apr-18 Toilet Par33ons & Accessories4

24-Apr-18 Electrical/Life Safety Fixtures & Trim3

25-Apr-18 Doors & Hardware2

27-Apr-18 Final Clean2

13-Nov-17 02-Jul-18, Level 4- Offices

13-Nov-17 01-Dec-17, Early Walls

13-Nov-17 Wall Layout5

16-Nov-17 Wall Layout (priority wal l penetra3ons - complete prior to fireproofing)2

17-Nov-17 Stock Materials On Floor2

17-Nov-17 Frame Electrical Rms. and IDF/BDF Rms.5

20-Nov-17 Priority Walls / Sha=s5

22-Nov-17 Par3al Wall Rough-Ins5

27-Nov-17 Frame Priority Soffit Drops2

27-Nov-17 Rock/Fire Safe Priority Walls5

25-Dec-17 26-Jan-18, OH Rough-in

25-Dec-17 MEP Overhead Rough In & Pressure Tes3ng25

08-Jan-18 02-Jul-18, Finishes

08-Jan-18 Frame Walls / Door Frames12

24-Jan-18 Ceiling/Soffit Framing10

07-Feb-18 MEP Wall Rough Ins10

19-Feb-18 Sheetrock/Tape/Finish20

19-Feb-18 Build out Electric Rm.20

14-Mar-18 Prime and First Coat Paint10

21-Mar-18 Interior Glazing Systems10

04-Apr-18 Acous3cal Ceiling Grid and Trim Tile10

11-Apr-18 Install  Lights/Diffusers/AFS/Life Safety10

18-Apr-18 Acous3cal Ceiling Tile10

26-Apr-18 All Flooring12

07-May-18 Build out Janitors Closet7

11-May-18 Install  Wall Tile at Misc.Conf. Rms.12

11-May-18 Electrical Trim/AFS Tr im5

18-May-18 Miscellaneous Special3es5

23-May-18 Install  Doors/ Hardware5

28-May-18 Final coat paint10
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Activity ID Activity Name Remaining
Duration

Start Finish

INT-4-310 Final Clean 3 07-Jun-18 11-Jun-18

INT-4-320 Punchlist and Backcheck 15 12-Jun-18 02-Jul-18

Core RestroomsCore Restrooms 78 22-Jan-18 09-May-18

INT-4-40 Set Plumbing Waste Carrier 5 22-Jan-18 26-Jan-18

INT-4-60 Frame Walls/Sha=s/Ceilings/Door Frames/Counter Frame15 29-Jan-18 16-Feb-18

INT-4-80 Mep Wall/Overhead R/I's 15 19-Feb-18 09-Mar-18

INT-4-110 Sheetrock/Tape/Finish 15 12-Mar-18 30-Mar-18

INT-4-140 Pain3ng 3 02-Apr-18 04-Apr-18

INT-4-150 Ceramic Tile 7 05-Apr-18 13-Apr-18

INT-4-180 Countertops 3 16-Apr-18 18-Apr-18

INT-4-190 Plumbing Fixtures & Trim 4 19-Apr-18 24-Apr-18

INT-4-200 Toilet Par33ons & Accessories 4 25-Apr-18 30-Apr-18

INT-4-220 Electrical/Life Safety Fixtures & Trim 3 01-May-18 03-May-18

INT-4-240 Doors & Hardware 2 04-May-18 07-May-18

INT-4-250 Final Clean 2 08-May-18 09-May-18

StairsStairs 95 20-Nov-17 30-Mar-18

Stair # 2 Floors 1st thru RoofStair # 2 Floors 1st thru Roof 81 30-Nov-17 22-Mar-18

STAIR-180 Frame Walls 15 30-Nov-17 20-Dec-17

STAIR-210 MEP Rough-In and Combina3on Standpipe 10 21-Dec-17 03-Jan-18

STAIR-230 Sheetrock/Tape/Finish 25 04-Jan-18 07-Feb-18

STAIR-260 Paint Walls 7 08-Feb-18 16-Feb-18

STAIR-280 Install  Handrail 10 19-Feb-18 02-Mar-18

STAIR-300 Paint Handrail/Stairs 7 05-Mar-18 13-Mar-18

STAIR-330 Floor Covering - Treads 7 14-Mar-18 22-Mar-18

Stair 1- Interaction Floors 1st thru 4thStair 1- Interaction Floors 1st thru 4th 95 20-Nov-17 30-Mar-18

STAIR-160 Install  Guardrail 5 20-Nov-17 24-Nov-17

STAIR-170 Install  Temp Rails 8 27-Nov-17 06-Dec-17

STAIR-190 Remove Temp Scaffold Stairway 4 07-Dec-17 12-Dec-17

STAIR-200 Setup Stair Scaffold 7 13-Dec-17 21-Dec-17

STAIR-220 Frame Walls Ver3cal 18 22-Dec-17 16-Jan-18

STAIR-240 MEP R/I's and Combina3on and Standpipe 10 17-Jan-18 30-Jan-18

STAIR-250 Sheetrock 8 31-Jan-18 09-Feb-18

STAIR-270 Taping 10 12-Feb-18 23-Feb-18

STAIR-290 Paint Soffits / Walls 6 26-Feb-18 05-Mar-18

STAIR-310 Install  Electrical / MEP Trim 5 06-Mar-18 12-Mar-18

STAIR-320 Remove Stair Scaffold 3 13-Mar-18 15-Mar-18

STAIR-340 Paint Stairs & Remaining Walls 5 16-Mar-18 22-Mar-18

STAIR-350 Install  Handrail Cables 3 23-Mar-18 27-Mar-18

STAIR-360 Floor Covering - Treads 3 28-Mar-18 30-Mar-18

Stair # 3 Floors 3rd thru RoofStair # 3 Floors 3rd thru Roof 56 18-Dec-17 05-Mar-18

STAIR-10 Frame Walls 10 18-Dec-17 29-Dec-17

STAIR-20 MEP Rough-In and Combina3on Standpipe 7 01-Jan-18 09-Jan-18

STAIR-30 Sheetrock/Tape/Finish 17 10-Jan-18 01-Feb-18

STAIR-70 Paint Walls 5 02-Feb-18 08-Feb-18

STAIR-90 Install  Handrail 7 09-Feb-18 19-Feb-18

STAIR-100 Paint Handrail/Stairs 5 20-Feb-18 26-Feb-18

STAIR-110 Floor Covering - Treads 5 27-Feb-18 05-Mar-18

Stair # 4 Floors 1st thru 3rdStair # 4 Floors 1st thru 3rd 51 20-Nov-17 29-Jan-18

STAIR-40 Install  Tube Steel Stringers/Landings/Supports 5 20-Nov-17 24-Nov-17

STAIR-50 Welding-off Steel Stringers/Landings/Supports 10 27-Nov-17 08-Dec-17

STAIR-60 Install  Handrail Post 7 11-Dec-17 19-Dec-17

STAIR-80 Install  Pre-cast Tread/ Risers 5 20-Dec-17 26-Dec-17

STAIR-120 Weld-off Precast Treads and Risers 10 27-Dec-17 09-Jan-18

STAIR-130 Install  Cables at Handrail Post 7 10-Jan-18 18-Jan-18

STAIR-140 Paint Handrail/Stair Stringers 5 19-Jan-18 25-Jan-18

STAIR-150 Contrast Strips at Treads 2 26-Jan-18 29-Jan-18

Stair # 5 Floors 1st thru 3rdStair # 5 Floors 1st thru 3rd 61 11-Dec-17 05-Mar-18

STAIRS-501 Install  Tube Steel Stringers/Landings/Supports 10 11-Dec-17 22-Dec-17

STAIRS-502 Welding-off Steel Stringers/Landings/Supports 12 25-Dec-17 09-Jan-18

STAIRS- 503 Install  Handrail Post 10 10-Jan-18 23-Jan-18

STAIRS-504 Install  Pre-cast Tread/ Risers 5 24-Jan-18 30-Jan-18

STAIRS- 505 Weld-off Precast Treads and Risers 10 31-Jan-18 13-Feb-18

STAIRS- 506 Install  Cables at Handrail Post 7 14-Feb-18 22-Feb-18

STAIRS-507 Paint Handrail/Stair Stringers 5 23-Feb-18 01-Mar-18

STAIRS-508 Contrast Strips at Treads 2 02-Mar-18 05-Mar-18

SiteworkSitework 65 30-Mar-18 29-Jun-18

CL-200 HARDSCAPING AND LANDSCAPING 65 30-Mar-18 29-Jun-18
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2015 2016 2017 2018 2019

07-Jun-18 Final Clean3

12-Jun-18 Punchlist and Backcheck15

22-Jan-18 09-May-18, Core Restrooms

22-Jan-18 Set Plumbing Waste Carrier5

29-Jan-18 Frame Walls/Sha=s/Ceilings/Door Frames/Counter Frame15

19-Feb-18 Mep Wall/Overhead R/I's15

12-Mar-18 Sheetrock/Tape/Finish15

02-Apr-18 Pain3ng3

05-Apr-18 Ceramic Tile7

16-Apr-18 Countertops3

19-Apr-18 Plumbing Fixtures & Trim4

25-Apr-18 Toilet Par33ons & Accessories4

01-May-18 Electrical/Life Safety Fixtures & Trim3

04-May-18 Doors & Hardware2

08-May-18 Final Clean2

20-Nov-17 30-Mar-18, Stairs

30-Nov-17 22-Mar-18, Stair # 2 Floors 1st thru Roof

30-Nov-17 Frame Walls15

21-Dec-17 MEP Rough-In and Combina3on Standpipe10

04-Jan-18 Sheetrock/Tape/Finish25

08-Feb-18 Paint Walls7

19-Feb-18 Install  Handrail10

05-Mar-18 Paint Handrail/Stairs7

14-Mar-18 Floor Covering - Treads7

20-Nov-17 30-Mar-18, Stair 1- Interac3on Floors 1st thru 4th

20-Nov-17 Install  Guardrail5

27-Nov-17 Install  Temp Rails8

07-Dec-17 Remove Temp Scaffold Stairway4

13-Dec-17 Setup Stair Scaffold7

22-Dec-17 Frame Walls Ver3cal18

17-Jan-18 MEP R/I's and Combina3on and Standpipe10

31-Jan-18 Sheetrock8

12-Feb-18 Taping10

26-Feb-18 Paint Soffits / Walls6

06-Mar-18 Install  Electrical / MEP Trim5

13-Mar-18 Remove Stair Scaffold3

16-Mar-18 Paint Stairs & Remaining Walls5

23-Mar-18 Install  Handrail Cables3

28-Mar-18 Floor Covering - Treads3

18-Dec-17 05-Mar-18, Stair # 3 Floors 3rd thru Roof

18-Dec-17 Frame Walls10

01-Jan-18 MEP Rough-In and Combina3on Standpipe7

10-Jan-18 Sheetrock/Tape/Finish17

02-Feb-18 Paint Walls5

09-Feb-18 Install  Handrail7

20-Feb-18 Paint Handrail/Stairs5

27-Feb-18 Floor Covering - Treads5

20-Nov-17 29-Jan-18, Stair # 4 Floors 1st thru 3rd

20-Nov-17 Install  Tube Steel Stringers/Landings/Supports5

27-Nov-17 Welding-off Steel Stringers/Landings/Supports10

11-Dec-17 Install  Handrail Post7

20-Dec-17 Install  Pre-cast Tread/ Risers5

27-Dec-17 Weld-off Precast Treads and Risers10

10-Jan-18 Install  Cables at Handrail Post7

19-Jan-18 Paint Handrail/Stair Stringers5

26-Jan-18 Contrast Strips at Treads2

11-Dec-17 05-Mar-18, Stair # 5 Floors 1st thru 3rd

11-Dec-17 Install  Tube Steel Stringers/Landings/Supports10

25-Dec-17 Welding-off Steel Stringers/Landings/Supports12

10-Jan-18 Install  Handrail Post10

24-Jan-18 Install  Pre-cast Tread/ Risers5

31-Jan-18 Weld-off Precast Treads and Risers10

14-Feb-18 Install  Cables at Handrail Post7

23-Feb-18 Paint Handrail/Stair Stringers5

02-Mar-18 Contrast Strips at Treads2

30-Mar-18 29-Jun-18, Sitework

65 HARDSCAPING AND LANDSCAPING
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Activity ID Activity Name Remaining
Duration

Start Finish

HS/LS-10 East Side Hardscape and Landscape 20 02-Apr-18* 27-Apr-18

HS/LS-20 South Courtyard Hardscape and Landscape 20 23-Apr-18 18-May-18

HS/LS-30 West Entry/ Courtyard Hardscape and Landscape 20 14-May-18 08-Jun-18

HS/LS-40 North Hardscape and Landscape 20 04-Jun-18 29-Jun-18

Elevator InstallationsElevator Installations 166 29-Sep-17 18-May-18

Car #2Car #2 166 29-Sep-17 18-May-18

ELEV-10 Install  Rai ls, Umbilical, False Car 16 29-Sep-17 20-Oct-17

ELEV-30 3 Phase Power to  Elevator 0 23-Oct-17

ELEV-40 Build Car Frame/Belt Up/Entrances 9 23-Oct-17 02-Nov-17

ELEV-50 Hang Doors/Build Cab/Adjust 26 03-Nov-17 08-Dec-17

ELEV-90 Elevator Door Smoke Curtain Boxes 3 11-Dec-17 13-Dec-17

ELEV-100 State Inspec:on 1 14-Dec-17 14-Dec-17

ELEV-110 Complete for Temporary Opera:on 5 15-Dec-17 21-Dec-17

ELEV-160 Final State elevator inspec:on 1 18-May-18 18-May-18

Car #1Car #1 150 23-Oct-17 18-May-18

ELEV-20 Install  Rai ls, Umbilical, False Car 16 23-Oct-17 13-Nov-17

ELEV-60 Permanent 3 Phase Power to Elevator 0 14-Nov-17

ELEV-70 Build Car Frame/Belt Up/Entrances 9 14-Nov-17 24-Nov-17

ELEV-80 Hang Doors/Build Cab/Adjust 26 27-Nov-17 01-Jan-18

ELEV-120 Elevator Door Smoke Curtain Boxes 3 02-Jan-18 04-Jan-18

ELEV-130 State Inspec:on 1 05-Jan-18 05-Jan-18

ELEV-140 Complete for Temporary Opera:on 5 08-Jan-18 12-Jan-18

ELEV-150 Final State elevator inspec:on 1 18-May-18 18-May-18

IGB STARTUP and CxIGB STARTUP and Cx 216 03-Oct-17 31-Jul-18

INSTALLATION VERIFICATIONSINSTALLATION VERIFICATIONS 168 03-Oct-17 24-May-18

MECHANICALMECHANICAL 124 20-Oct-17 11-Apr-18

AIR DISTRIBUTION SYSTEMSAIR DISTRIBUTION SYSTEMS 108 20-Oct-17 20-Mar-18

91-AHU-001 SYSTEM IV91-AHU-001 SYSTEM IV 47 15-Jan-18 20-Mar-18

AIR HANDLING UNIT 91-AHU-001AIR HANDLING UNIT 91-AHU-001 20 21-Feb-18 20-Mar-18

IGB-IV-AHU-680VERIFICATION OF EQUIPMENT INSTALLATION 1 21-Feb-18 21-Feb-18

IGB-IV-AHU-690VERIFICATION OF PIPING AND COMPONENTS 1 14-Mar-18 14-Mar-18

IGB-IV-AHU-700VERIFICATION OF DUCTWORK AND COMPONENTS 1 15-Mar-18 15-Mar-18

IGB-IV-AHU-710VERIFICATION OF ELECTRICAL CONNECTIONS 1 16-Mar-18 16-Mar-18

IGB-IV-AHU-720VERIFICATION OF BAS DEVICES, INSTRUMENTS AND WIRING1 19-Mar-18 19-Mar-18

IGB-IV-AHU-730READY FOR START-UP 1 20-Mar-18 20-Mar-18

VAV'S & LAB AIR VALVESVAV'S & LAB AIR VALVES 6 15-Jan-18 22-Jan-18

IGB-IV-VAV-100VERIFICATION OF EQUIPMENT INSTALLATION 1 15-Jan-18 15-Jan-18

IGB-IV-VAV-110VERIFICATION OF PIPING AND COMPONENTS 1 16-Jan-18 16-Jan-18

IGB-IV-VAV-120VERIFICATION OF DUCTWORK AND COMPONENTS 1 17-Jan-18 17-Jan-18

IGB-IV-VAV-130VERIFICATION OF ELECTRICAL CONNECTIONS 1 18-Jan-18 18-Jan-18

IGB-IV-VAV-140VERIFICATION OF BAS DEVICES, INSTRUMENTS AND WIRING1 19-Jan-18 19-Jan-18

IGB-IV-VAV-150READY FOR START-UP 1 22-Jan-18 22-Jan-18

91-AHU-001 DISTRIBUTION (DUCTWORK)91-AHU-001 DISTRIBUTION (DUCTWORK) 6 15-Jan-18 22-Jan-18

IGB-IV-AHU-800VERIFICATION OF DUCTWORK, VOLUME DAMPERS, FSD'S & COMPONENTS1 15-Jan-18 15-Jan-18

IGB-IV-AHU-810DUCT LEAKAGE TESTING COMPLETE 1 16-Jan-18 16-Jan-18

IGB-IV-AHU-820VERIFICATION OF DUCT SUPPORTS & BRACING 1 17-Jan-18 17-Jan-18

IGB-IV-AHU-830VERIFICATION OF INSULATION INSTALLATION 1 18-Jan-18 18-Jan-18

IGB-IV-AHU-840VERIFICATION OF BAS DEVICES, INSTRUMENTS AND WIRING1 19-Jan-18 19-Jan-18

IGB-IV-AHU-850READY FOR START-UP 1 22-Jan-18 22-Jan-18

91-AHU-002 SYSTEM IV91-AHU-002 SYSTEM IV 77 20-Oct-17 05-Feb-18

AIR HANDLING UNIT 91-AHU-002AIR HANDLING UNIT 91-AHU-002 15 20-Oct-17 09-Nov-17

IGB-IV-AHU-500VERIFICATION OF EQUIPMENT INSTALLATION 1 20-Oct-17 20-Oct-17

IGB-IV-AHU-510VERIFICATION OF PIPING AND COMPONENTS 1 03-Nov-17 03-Nov-17

IGB-IV-AHU-520VERIFICATION OF DUCTWORK AND COMPONENTS 1 06-Nov-17 06-Nov-17

IGB-IV-AHU-530VERIFICATION OF ELECTRICAL CONNECTIONS 1 07-Nov-17 07-Nov-17

IGB-IV-AHU-540VERIFICATION OF BAS DEVICES, INSTRUMENTS AND WIRING1 08-Nov-17 08-Nov-17

IGB-IV-AHU-550READY FOR START-UP 1 09-Nov-17 09-Nov-17

VAV'sVAV's 6 29-Jan-18 05-Feb-18

IGB-IV-VAV-560VERIFICATION OF EQUIPMENT INSTALLATION 1 29-Jan-18 29-Jan-18

IGB-IV-VAV-570VERIFICATION OF PIPING AND COMPONENTS 1 30-Jan-18 30-Jan-18

IGB-IV-VAV-580VERIFICATION OF DUCTWORK AND COMPONENTS 1 31-Jan-18 31-Jan-18

IGB-IV-VAV-590VERIFICATION OF ELECTRICAL CONNECTIONS 1 01-Feb-18 01-Feb-18

IGB-IV-VAV-600VERIFICATION OF BAS DEVICES, INSTRUMENTS AND WIRING1 02-Feb-18 02-Feb-18

IGB-IV-VAV-610READY FOR START-UP 1 05-Feb-18 05-Feb-18

91-AHU-002 DISTRIBUTION (DUCTWORK)91-AHU-002 DISTRIBUTION (DUCTWORK) 6 29-Jan-18 05-Feb-18

IGB-IV-AHU-620VERIFICATION OF DUCTWORK, VOLUME DAMPERS, FSD'S & COMPONENTS1 29-Jan-18 29-Jan-18

IGB-IV-AHU-630DUCT LEAKAGE TESTING COMPLETE 1 30-Jan-18 30-Jan-18
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02-Apr-18* East Side Hardscape and Landscape20

23-Apr-18 South Courtyard Hardscape and Landscape20

14-May-18 West Entry/ Courtyard Hardscape and Landscape20

04-Jun-18 North Hardscape and Landscape20

29-Sep-17 18-May-18, Elevator Installa:ons

29-Sep-17 18-May-18, Car #2

29-Sep-17 Install  Rails, Umbilical, False Car16

3 Phase Power to  Elevator

23-Oct-17 Build Car Frame/Belt Up/Entrances9

03-Nov-17 Hang Doors/Build Cab/Adjust26

11-Dec-17 Elevator Door Smoke Curtain Boxes3

14-Dec-17 State Inspec:on1

15-Dec-17 Complete for Temporary Opera:on5

18-May-18 Final State elevator inspec:on1

23-Oct-17 18-May-18, Car #1

23-Oct-17 Install  Rai ls, Umbilical, False Car16

Permanent 3 Phase Power to Elevator

14-Nov-17 Build Car Frame/Belt Up/Entrances9

27-Nov-17 Hang Doors/Build Cab/Adjust26

02-Jan-18 Elevator Door Smoke Curtain Boxes3

05-Jan-18 State Inspec:on1

08-Jan-18 Complete for Temporary Opera:on5

18-May-18 Final State elevator inspec:on1

03-Oct-17 31-Jul-18, IGB STARTUP and Cx

03-Oct-17 24-May-18, INSTALLATION VERIFICATIONS

20-Oct-17 11-Apr-18, MECHANICAL

20-Oct-17 20-Mar-18, AIR DISTRIBUTION SYSTEMS

15-Jan-18 20-Mar-18, 91-AHU-001 SYSTEM IV

21-Feb-18 20-Mar-18, AIR HANDLING UNIT 91-AHU-001

21-Feb-18 VERIFICATION OF EQUIPMENT INSTALLATION1

14-Mar-18 VERIFICATION OF PIPING AND COMPONENTS1

15-Mar-18 VERIFICATION OF DUCTWORK AND COMPONENTS1

16-Mar-18 VERIFICATION OF ELECTRICAL CONNECTIONS1

19-Mar-18 VERIFICATION OF BAS DEVICES, INSTRUMENTS AND WIRING1

20-Mar-18 READY FOR START-UP1

15-Jan-18 22-Jan-18, VAV'S & LAB AIR VALVES

15-Jan-18 VERIFICATION OF EQUIPMENT INSTALLATION1

16-Jan-18 VERIFICATION OF PIPING AND COMPONENTS1

17-Jan-18 VERIFICATION OF DUCTWORK AND COMPONENTS1

18-Jan-18 VERIFICATION OF ELECTRICAL CONNECTIONS1

19-Jan-18 VERIFICATION OF BAS DEVICES, INSTRUMENTS AND WIRING1

22-Jan-18 READY FOR START-UP1

15-Jan-18 22-Jan-18, 91-AHU-001 DISTRIBUTION (DUCTWORK)

15-Jan-18 VERIFICATION OF DUCTWORK, VOLUME DAMPERS, FSD'S & COMPONENTS1

16-Jan-18 DUCT LEAKAGE TESTING COMPLETE1

17-Jan-18 VERIFICATION OF DUCT SUPPORTS & BRACING1

18-Jan-18 VERIFICATION OF INSULATION INSTALLATION1

19-Jan-18 VERIFICATION OF BAS DEVICES, INSTRUMENTS AND WIRING1

22-Jan-18 READY FOR START-UP1

20-Oct-17 05-Feb-18, 91-AHU-002 SYSTEM IV

20-Oct-17 09-Nov-17, AIR HANDLING UNIT 91-AHU-002

20-Oct-17 VERIFICATION OF EQUIPMENT INSTALLATION1

03-Nov-17 VERIFICATION OF PIPING AND COMPONENTS1

06-Nov-17 VERIFICATION OF DUCTWORK AND COMPONENTS1

07-Nov-17 VERIFICATION OF ELECTRICAL CONNECTIONS1

08-Nov-17 VERIFICATION OF BAS DEVICES, INSTRUMENTS AND WIRING1

09-Nov-17 READY FOR START-UP1

29-Jan-18 05-Feb-18, VAV's

29-Jan-18 VERIFICATION OF EQUIPMENT INSTALLATION1

30-Jan-18 VERIFICATION OF PIPING AND COMPONENTS1

31-Jan-18 VERIFICATION OF DUCTWORK AND COMPONENTS1

01-Feb-18 VERIFICATION OF ELECTRICAL CONNECTIONS1

02-Feb-18 VERIFICATION OF BAS DEVICES, INSTRUMENTS AND WIRING1

05-Feb-18 READY FOR START-UP1

29-Jan-18 05-Feb-18, 91-AHU-002 DISTRIBUTION (DUCTWORK)

29-Jan-18 VERIFICATION OF DUCTWORK, VOLUME DAMPERS, FSD'S & COMPONENTS1

30-Jan-18 DUCT LEAKAGE TESTING COMPLETE1
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Activity ID Activity Name Remaining
Duration

Start Finish

IGB-IV-AHU-640VERIFICATION OF DUCT SUPPORTS & BRACING 1 31-Jan-18 31-Jan-18

IGB-IV-AHU-650VERIFICATION OF INSULATION INSTALLATION 1 01-Feb-18 01-Feb-18

IGB-IV-AHU-660VERIFICATION OF BAS DEVICES, INSTRUMENTS AND WIRING1 02-Feb-18 02-Feb-18

IGB-IV-AHU-670READY FOR START-UP 1 05-Feb-18 05-Feb-18

LAB EXHAUST SYSTEM IVLAB EXHAUST SYSTEM IV 67 20-Oct-17 22-Jan-18

EXHAUST FANS 91-BL-001, 91-BL-002 & 91-BL-003EXHAUST FANS 91-BL-001, 91-BL-002 & 91-BL-003 5 20-Oct-17 26-Oct-17

IGB-IV-EX-920VERIFICATION OF EQUIPMENT INSTALLATION 1 20-Oct-17 20-Oct-17

IGB-IV-EX-930VERIFICATION OF DUCTWORK AND COMPONENTS 1 23-Oct-17 23-Oct-17

IGB-IV-EX-940VERIFICATION OF ELECTRICAL CONNECTIONS 1 24-Oct-17 24-Oct-17

IGB-IV-EX-950VERIFICATION OF BAS DEVICES, INSTRUMENTS AND WIRING1 25-Oct-17 25-Oct-17

IGB-IV-EX-960READY FOR START-UP 1 26-Oct-17 26-Oct-17

HEAT RECOVERY UNIT 91-HRU-001HEAT RECOVERY UNIT 91-HRU-001 6 20-Oct-17 27-Oct-17

IGB-IV-HRU-860VERIFICATION OF EQUIPMENT INSTALLATION 1 20-Oct-17 20-Oct-17

IGB-IV-HRU-870VERIFICATION OF PIPING AND COMPONENTS 1 23-Oct-17 23-Oct-17

IGB-IV-HRU-880VERIFICATION OF DUCTWORK AND COMPONENTS 1 24-Oct-17 24-Oct-17

IGB-IV-HRU-890VERIFICATION OF ELECTRICAL CONNECTIONS 1 25-Oct-17 25-Oct-17

IGB-IV-HRU-900VERIFICATION OF BAS DEVICES, INSTRUMENTS AND WIRING1 26-Oct-17 26-Oct-17

IGB-IV-HRU-910READY FOR START-UP 1 27-Oct-17 27-Oct-17

VAV'SVAV'S 5 01-Jan-18 05-Jan-18

IGB-IV-HRU-620VERIFICATION OF EQUIPMENT INSTALLATION 1 01-Jan-18 01-Jan-18

IGB-IV-HRU-640VERIFICATION OF DUCTWORK AND COMPONENTS 1 02-Jan-18 02-Jan-18

IGB-IV-HRU-650VERIFICATION OF ELECTRICAL CONNECTIONS 1 03-Jan-18 03-Jan-18

IGB-IV-HRU-660VERIFICATION OF BAS DEVICES, INSTRUMENTS AND WIRING1 04-Jan-18 04-Jan-18

IGB-IV-HRU-670READY FOR START-UP 1 05-Jan-18 05-Jan-18

LAB EXHAUST DISTRIBUTION (DUCTWORK)LAB EXHAUST DISTRIBUTION (DUCTWORK) 6 15-Jan-18 22-Jan-18

IGB-IV-EX-860VERIFICATION OF DUCTWORK, VOLUME DAMPERS, FSD'S & COMPONENTS1 15-Jan-18 15-Jan-18

IGB-IV-EX-870DUCT LEAKAGE TESTING COMPLETE 1 16-Jan-18 16-Jan-18

IGB-IV-EX-880VERIFICATION OF DUCT SUPPORTS & BRACING 1 17-Jan-18 17-Jan-18

IGB-IV-EX-890VERIFICATION OF INSULATION INSTALLATION 1 18-Jan-18 18-Jan-18

IGB-IV-EX-900VERIFICATION OF BAS DEVICES, INSTRUMENTS AND WIRING1 19-Jan-18 19-Jan-18

IGB-IV-EX-910READY FOR START-UP 1 22-Jan-18 22-Jan-18

HYDRONIC SYSTEMSHYDRONIC SYSTEMS 68 08-Jan-18 11-Apr-18

CHILLED WATER SYSTEM - BLDG 91CHILLED WATER SYSTEM - BLDG 91 23 08-Jan-18 07-Feb-18

CHW PUMPS 91-GP- 001, 002, 91-GP-005 & 91-GP-006 IVCHW PUMPS 91-GP- 001, 002, 91-GP-005 & 91-GP-006 IV 5 08-Jan-18 12-Jan-18

IGB-IV-CHW-100VERIFICATION OF EQUIPMENT INSTALLATION (SET AND ANCHORED)1 08-Jan-18 08-Jan-18

IGB-IV-CHW-110VERIFICATION OF PIPING AND COMPONENTS 1 09-Jan-18 09-Jan-18

IGB-IV-CHW-120VERIFICATION OF ELECTRICAL CONNECTIONS AND TERMINATIONS1 10-Jan-18 10-Jan-18

IGB-IV-CHW-130VERIFICATION OF BAS INSTRUMENTS, DEVICES AND WIRING1 11-Jan-18 11-Jan-18

IGB-IV-CHW-140READY FOR START-UP 1 12-Jan-18 12-Jan-18

CHILLED WATER DISTRIBUTION (PIPING) IVCHILLED WATER DISTRIBUTION (PIPING) IV 6 08-Jan-18 15-Jan-18

IGB-IV-CHW-210VERIFICATION OF PIPING AND COMPONENTS 1 08-Jan-18 08-Jan-18

IGB-IV-CHW-220VERIFICATION OF PIPING SUPPORTS AND BRACING 1 09-Jan-18 09-Jan-18

IGB-IV-CHW-230VERIFICATION OF INSULATION INSTALLATION 1 10-Jan-18 10-Jan-18

IGB-IV-CHW-240VERIFICATION OF BAS INSTRUMENTS, DEVICE AND WIRING1 11-Jan-18 11-Jan-18

IGB-IV-CHW-250READY FOR START-UP 1 15-Jan-18 15-Jan-18

CHILLED BEAM (CHB) 91-CHB (X -XX) IVCHILLED BEAM (CHB) 91-CHB (X -XX) IV 5 01-Feb-18 07-Feb-18

IGB-IV-CHB-100VERIFICATION OF PIPING AND COMPONENTS 1 01-Feb-18 01-Feb-18

IGB-IV-CHB-110VERIFICATION OF PIPING SUPPORTS AND BRACING 1 02-Feb-18 02-Feb-18

IGB-IV-CHB-120VERIFICATION OF INSULATION INSTALLATION 1 05-Feb-18 05-Feb-18

IGB-IV-CHB-130VERIFICATION OF BAS INSTRUMENTS, DEVICE AND WIRING1 06-Feb-18 06-Feb-18

IGB-IV-CHB-140READY FOR START-UP 1 07-Feb-18 07-Feb-18

HHW  SYSTEM - BLDG 91HHW  SYSTEM - BLDG 91 68 08-Jan-18 11-Apr-18

WATER SOURCE HEAT PUMPS 91-AC-001 & 91-AC-002 IVWATER SOURCE HEAT PUMPS 91-AC-001 & 91-AC-002 IV 5 08-Jan-18 12-Jan-18

IGB-IV-HHW-500VERIFICATION OF EQUIPMENT INSTALLATION (SET AND ANCHORED)1 08-Jan-18 08-Jan-18

IGB-IV-HHW-510VERIFICATION OF PIPING AND COMPONENTS 1 09-Jan-18 09-Jan-18

IGB-IV-HHW-520VERIFICATION OF ELECTRICAL CONNECTIONS AND TERMINATIONS1 10-Jan-18 10-Jan-18

IGB-IV-HHW-530VERIFICATION OF BAS INSTRUMENTS, DEVICES AND WIRING1 11-Jan-18 11-Jan-18

IGB-IV-HHW-540READY FOR START-UP 1 12-Jan-18 12-Jan-18

HHW PUMPS  91-GP-003, 91-GP-004, 91-GP -009 & 91-GP-010 IVHHW PUMPS  91-GP-003, 91-GP-004, 91-GP -009 & 91-GP-010 IV 5 08-Jan-18 12-Jan-18

IGB-IV-HHW-920VERIFICATION OF EQUIPMENT INSTALLATION (SET AND ANCHORED)1 08-Jan-18 08-Jan-18

IGB-IV-HHW-930VERIFICATION OF PIPING AND COMPONENTS 1 09-Jan-18 09-Jan-18

IGB-IV-HHW-940VERIFICATION OF ELECTRICAL CONNECTIONS AND TERMINATIONS1 10-Jan-18 10-Jan-18

IGB-IV-HHW-950VERIFICATION OF BAS INSTRUMENTS, DEVICES AND WIRING1 11-Jan-18 11-Jan-18

IGB-IV-HHW-960READY FOR START-UP 1 12-Jan-18 12-Jan-18

HHW DISTRIBUTION (PIPING) IVHHW DISTRIBUTION (PIPING) IV 5 05-Apr-18 11-Apr-18

IGB-IV-HHW-1000VERIFICATION OF PIPING AND COMPONENTS 1 05-Apr-18 05-Apr-18

IGB-IV-HHW-1010VERIFICATION OF PIPING SUPPORTS AND BRACING 1 06-Apr-18 06-Apr-18
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31-Jan-18 VERIFICATION OF DUCT SUPPORTS & BRACING1

01-Feb-18 VERIFICATION OF INSULATION INSTALLATION1

02-Feb-18 VERIFICATION OF BAS DEVICES, INSTRUMENTS AND WIRING1

05-Feb-18 READY FOR START-UP1

20-Oct-17 22-Jan-18, LAB EXHAUST SYSTEM IV

20-Oct-17 26-Oct-17, EXHAUST FANS 91-BL-001, 91-BL-002 & 91-BL-003

20-Oct-17 VERIFICATION OF EQUIPMENT INSTALLATION1

23-Oct-17 VERIFICATION OF DUCTWORK AND COMPONENTS1

24-Oct-17 VERIFICATION OF ELECTRICAL CONNECTIONS1

25-Oct-17 VERIFICATION OF BAS DEVICES, INSTRUMENTS AND WIRING1

26-Oct-17 READY FOR START-UP1

20-Oct-17 27-Oct-17, HEAT RECOVERY UNIT 91-HRU-001

20-Oct-17 VERIFICATION OF EQUIPMENT INSTALLATION1

23-Oct-17 VERIFICATION OF PIPING AND COMPONENTS1

24-Oct-17 VERIFICATION OF DUCTWORK AND COMPONENTS1

25-Oct-17 VERIFICATION OF ELECTRICAL CONNECTIONS1

26-Oct-17 VERIFICATION OF BAS DEVICES, INSTRUMENTS AND WIRING1

27-Oct-17 READY FOR START-UP1

01-Jan-18 05-Jan-18, VAV'S

01-Jan-18 VERIFICATION OF EQUIPMENT INSTALLATION1

02-Jan-18 VERIFICATION OF DUCTWORK AND COMPONENTS1

03-Jan-18 VERIFICATION OF ELECTRICAL CONNECTIONS1

04-Jan-18 VERIFICATION OF BAS DEVICES, INSTRUMENTS AND WIRING1

05-Jan-18 READY FOR START-UP1

15-Jan-18 22-Jan-18, LAB EXHAUST DISTRIBUTION (DUCTWORK)

15-Jan-18 VERIFICATION OF DUCTWORK, VOLUME DAMPERS, FSD'S & COMPONENTS1

16-Jan-18 DUCT LEAKAGE TESTING COMPLETE1

17-Jan-18 VERIFICATION OF DUCT SUPPORTS & BRACING1

18-Jan-18 VERIFICATION OF INSULATION INSTALLATION1

19-Jan-18 VERIFICATION OF BAS DEVICES, INSTRUMENTS AND WIRING1

22-Jan-18 READY FOR START-UP1

08-Jan-18 11-Apr-18, HYDRONIC SYSTEMS

08-Jan-18 07-Feb-18, CHILLED WATER SYSTEM - BLDG 91

08-Jan-18 12-Jan-18, CHW PUMPS 91-GP- 001, 002, 91-GP-005 & 91-GP-006 IV

08-Jan-18 VERIFICATION OF EQUIPMENT INSTALLATION (SET AND ANCHORED)1

09-Jan-18 VERIFICATION OF PIPING AND COMPONENTS1

10-Jan-18 VERIFICATION OF ELECTRICAL CONNECTIONS AND TERMINATIONS1

11-Jan-18 VERIFICATION OF BAS INSTRUMENTS, DEVICES AND WIRING1

12-Jan-18 READY FOR START-UP1

08-Jan-18 15-Jan-18, CHILLED WATER DISTRIBUTION (PIPING) IV

08-Jan-18 VERIFICATION OF PIPING AND COMPONENTS1

09-Jan-18 VERIFICATION OF PIPING SUPPORTS AND BRACING1

10-Jan-18 VERIFICATION OF INSULATION INSTALLATION1

11-Jan-18 VERIFICATION OF BAS INSTRUMENTS, DEVICE AND WIRING1

15-Jan-18 READY FOR START-UP1

01-Feb-18 07-Feb-18, CHILLED BEAM (CHB) 91-CHB (X -XX) IV

01-Feb-18 VERIFICATION OF PIPING AND COMPONENTS1

02-Feb-18 VERIFICATION OF PIPING SUPPORTS AND BRACING1

05-Feb-18 VERIFICATION OF INSULATION INSTALLATION1

06-Feb-18 VERIFICATION OF BAS INSTRUMENTS, DEVICE AND WIRING1

07-Feb-18 READY FOR START-UP1

08-Jan-18 11-Apr-18, HHW  SYSTEM - BLDG 91

08-Jan-18 12-Jan-18, WATER SOURCE HEAT PUMPS 91-AC-001 & 91-AC-002 IV

08-Jan-18 VERIFICATION OF EQUIPMENT INSTALLATION (SET AND ANCHORED)1

09-Jan-18 VERIFICATION OF PIPING AND COMPONENTS1

10-Jan-18 VERIFICATION OF ELECTRICAL CONNECTIONS AND TERMINATIONS1

11-Jan-18 VERIFICATION OF BAS INSTRUMENTS, DEVICES AND WIRING1

12-Jan-18 READY FOR START-UP1

08-Jan-18 12-Jan-18, HHW PUMPS  91-GP-003, 91-GP-004, 91-GP -009 & 91-GP-010 IV

08-Jan-18 VERIFICATION OF EQUIPMENT INSTALLATION (SET AND ANCHORED)1

09-Jan-18 VERIFICATION OF PIPING AND COMPONENTS1

10-Jan-18 VERIFICATION OF ELECTRICAL CONNECTIONS AND TERMINATIONS1

11-Jan-18 VERIFICATION OF BAS INSTRUMENTS, DEVICES AND WIRING1

12-Jan-18 READY FOR START-UP1

05-Apr-18 11-Apr-18, HHW DISTRIBUTION (PIPING) IV

05-Apr-18 VERIFICATION OF PIPING AND COMPONENTS1

06-Apr-18 VERIFICATION OF PIPING SUPPORTS AND BRACING1
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IGB-IV-HHW-1020VERIFICATION OF INSULATION INSTALLATION 1 09-Apr-18 09-Apr-18

IGB-IV-HHW-1030VERIFICATION OF BAS INSTRUMENTS, DEVICE AND WIRING1 10-Apr-18 10-Apr-18

IGB-IV-HHW-1040READY FOR START-UP 1 11-Apr-18 11-Apr-18

ELECTRICALELECTRICAL 168 03-Oct-17 24-May-18

LEVEL 1LEVEL 1 87 01-Jan-18 01-May-18

IGB-IV-E-130VERIFICATION OF RACEWAY AND PULLBOXES 1 01-Jan-18 01-Jan-18

IGB-IV-E-140VERIFICATION OF SWTICHES, TRANSFORMERS, SWITCHGEAR, DISTRIBUTION BOARDS AND PANELBOARDS1 08-Jan-18 08-Jan-18

IGB-IV-E-150VERIFICATION OF SUPPORTS AND BRACING FOR CONDUIT1 09-Jan-18 09-Jan-18

IGB-IV-E-160VERIFICATION OF CONDUCTORS PULLED AND TERMINATED1 10-Jan-18 10-Jan-18

IGB-IV-E-180MEGGER TESTING COMPLETE 1 11-Jan-18 11-Jan-18

IGB-IV-E-170VERIFICATION OF LIGHTING CONTROLS (BALLASTS, GLPP'S, RELAYS, PANELS, DEVICES AND WIRING)1 01-May-18 01-May-18

LEVEL 2LEVEL 2 85 26-Jan-18 24-May-18

IGB-IV-E-190VERIFICATION OF RACEWAY AND PULLBOXES 1 26-Jan-18 26-Jan-18

IGB-IV-E-200VERIFICATION OF SWTICHES, TRANSFORMERS, SWITCHGEAR, DISTRIBUTION BOARDS AND PANELBOARDS1 19-Feb-18 19-Feb-18

IGB-IV-E-210VERIFICATION OF SUPPORTS AND BRACING FOR CONDUIT1 20-Feb-18 20-Feb-18

IGB-IV-E-220VERIFICATION OF CONDUCTORS PULLED AND TERMINATED1 21-Feb-18 21-Feb-18

IGB-IV-E-240MEGGER TESTING COMPLETE 1 22-Feb-18 22-Feb-18

IGB-IV-E-230VERIFICATION OF LIGHTING CONTROLS (BALLASTS, GLPP'S, RELAYS, PANELS, DEVICES AND WIRING)1 24-May-18 24-May-18

LEVEL 3LEVEL 3 57 22-Jan-18 10-Apr-18

IGB-IV-E-250VERIFICATION OF RACEWAY AND PULLBOXES 1 22-Jan-18 22-Jan-18

IGB-IV-E-260VERIFICATION OF SWTICHES, TRANSFORMERS, SWITCHGEAR, DISTRIBUTION BOARDS AND PANELBOARDS1 05-Mar-18 05-Mar-18

IGB-IV-E-270VERIFICATION OF SUPPORTS AND BRACING FOR CONDUIT1 06-Mar-18 06-Mar-18

IGB-IV-E-280VERIFICATION OF CONDUCTORS PULLED AND TERMINATED1 07-Mar-18 07-Mar-18

IGB-IV-E-300MEGGER TESTING COMPLETE 1 08-Mar-18 08-Mar-18

IGB-IV-E-290VERIFICATION OF LIGHTING CONTROLS (BALLASTS, GLPP'S, RELAYS, PANELS, DEVICES AND WIRING)1 10-Apr-18 10-Apr-18

LEVEL 4LEVEL 4 63 29-Jan-18 25-Apr-18

IGB-IV-E-310VERIFICATION OF RACEWAY AND PULLBOXES 1 29-Jan-18 29-Jan-18

IGB-IV-E-320VERIFICATION OF SWTICHES, TRANSFORMERS, SWITCHGEAR, DISTRIBUTION BOARDS AND PANELBOARDS1 19-Mar-18 19-Mar-18

IGB-IV-E-330VERIFICATION OF SUPPORTS AND BRACING FOR CONDUIT1 20-Mar-18 20-Mar-18

IGB-IV-E-340VERIFICATION OF CONDUCTORS PULLED AND TERMINATED1 21-Mar-18 21-Mar-18

IGB-IV-E-360MEGGER TESTING COMPLETE 1 22-Mar-18 22-Mar-18

IGB-IV-E-350VERIFICATION OF LIGHTING CONTROLS (BALLASTS, GLPP'S, RELAYS, PANELS, DEVICES AND WIRING)1 25-Apr-18 25-Apr-18

ROOFROOF 25 03-Oct-17 06-Nov-17

IGB-IV-E-370VERIFICATION OF RACEWAY AND PULLBOXES 1 03-Oct-17 03-Oct-17

IGB-IV-E-380VERIFICATION OF SWTICHES, TRANSFORMERS, SWITCHGEAR, DISTRIBUTION BOARDS AND PANELBOARDS1 04-Oct-17 04-Oct-17

IGB-IV-E-390VERIFICATION OF SUPPORTS AND BRACING FOR CONDUIT1 05-Oct-17 05-Oct-17

IGB-IV-E-400VERIFICATION OF CONDUCTORS PULLED AND TERMINATED1 03-Nov-17 03-Nov-17

IGB-IV-E-410VERIFICATION OF LIGHTING CONTROLS (BALLASTS, GLPP'S, RELAYS, PANELS, DEVICES AND WIRING)1 06-Nov-17 06-Nov-17

IGB-IV-E-420MEGGER TESTING COMPLETE 1 06-Nov-17 06-Nov-17

LABORATORY PLUMBINGLABORATORY PLUMBING 0

PLUMBINGPLUMBING 0

FIRE PROTECTIONFIRE PROTECTION 0

FIRE LIFE SAFETYFIRE LIFE SAFETY 0

EQUIPMENT & SYSTEMS START-UPEQUIPMENT & SYSTEMS START-UP 165 27-Oct-17 14-Jun-18

MECHANICALMECHANICAL 165 27-Oct-17 14-Jun-18

AIR DISTRIBUTION SYSTEMSAIR DISTRIBUTION SYSTEMS 165 27-Oct-17 14-Jun-18

91-AHU-001 SYSTEM SU91-AHU-001 SYSTEM SU 103 23-Jan-18 14-Jun-18

AIR HANDLING UNIT 91-AHU-001AIR HANDLING UNIT 91-AHU-001 61 21-Mar-18 13-Jun-18

IGB-SU-AHU-860INSTALLATION VERIFICATION COMPLETE 1 21-Mar-18 21-Mar-18

IGB-SU-AHU-870POWER AVAILABLE 1 22-Mar-18 22-Mar-18

IGB-SU-AHU-880CONSTRUCTION FILTERS INSTALLED 1 23-Mar-18 23-Mar-18

IGB-SU-AHU-1080BAS POINT-TO-POINT COMPLETE 1 26-Mar-18 26-Mar-18

IGB-SU-AHU-1090BAS PROGRAMMING COMPLETE 1 27-Mar-18 27-Mar-18

IGB-SU-AHU-1100BUMP FAN & CHECK ROTATION 1 28-Mar-18 28-Mar-18

IGB-SU-AHU-1110VAV'S AVAILABLE 1 11-Jun-18 11-Jun-18

IGB-SU-AHU-1120MANUFACTURER'S START-UP 1 12-Jun-18 12-Jun-18

IGB-SU-AHU-1130READY FOR SERVICE 1 13-Jun-18 13-Jun-18

VAV'S & LAB AIR VALVESVAV'S & LAB AIR VALVES 99 23-Jan-18 08-Jun-18

IGB-SU-AHU-1030INSTALLATION VERIFICATION COMPLETE 1 23-Jan-18 23-Jan-18

IGB-SU-AHU-1060POWER AVAILABLE 1 01-Mar-18 01-Mar-18

IGB-SU-AHU-1040BAS POINT-TO-POINT COMPLETE 1 02-Mar-18 02-Mar-18

IGB-SU-AHU-1050BAS PROGRAMMING COMPLETE 1 05-Mar-18 05-Mar-18

IGB-SU-AHU-1020AREA SERVED IS CLEAN 1 07-Jun-18 07-Jun-18

IGB-SU-AHU-1070READY FOR SERVICE 1 08-Jun-18 08-Jun-18

91-AHU-001 DISTRIBUTION (DUCTWORK)91-AHU-001 DISTRIBUTION (DUCTWORK) 103 23-Jan-18 14-Jun-18

IGB-SU-AHU-920INSTALLATION VERIFICATION COMPLETE 1 23-Jan-18 23-Jan-18

IGB-SU-AHU-1140BAS POINT-TO-POINT COMPLETE 1 24-Jan-18 24-Jan-18
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09-Apr-18 VERIFICATION OF INSULATION INSTALLATION1

10-Apr-18 VERIFICATION OF BAS INSTRUMENTS, DEVICE AND WIRING1

11-Apr-18 READY FOR START-UP1

03-Oct-17 24-May-18, ELECTRICAL

01-Jan-18 01-May-18, LEVEL 1

01-Jan-18 VERIFICATION OF RACEWAY AND PULLBOXES1

08-Jan-18 VERIFICATION OF SWTICHES, TRANSFORMERS, SWITCHGEAR, DISTRIBUTION BOARDS AND PANELBOARDS1

09-Jan-18 VERIFICATION OF SUPPORTS AND BRACING FOR CONDUIT1

10-Jan-18 VERIFICATION OF CONDUCTORS PULLED AND TERMINATED1

11-Jan-18 MEGGER TESTING COMPLETE1

01-May-18 VERIFICATION OF LIGHTING CONTROLS (BALLASTS, GLPP'S, RELAYS, PANELS, DEVICES AND WIRING)1

26-Jan-18 24-May-18, LEVEL 2

26-Jan-18 VERIFICATION OF RACEWAY AND PULLBOXES1

19-Feb-18 VERIFICATION OF SWTICHES, TRANSFORMERS, SWITCHGEAR, DISTRIBUTION BOARDS AND PANELBOARDS1

20-Feb-18 VERIFICATION OF SUPPORTS AND BRACING FOR CONDUIT1

21-Feb-18 VERIFICATION OF CONDUCTORS PULLED AND TERMINATED1

22-Feb-18 MEGGER TESTING COMPLETE1

24-May-18 VERIFICATION OF LIGHTING CONTROLS (BALLASTS, GLPP'S, RELAYS, PANELS, DEVICES AND WIRING)1

22-Jan-18 10-Apr-18, LEVEL 3

22-Jan-18 VERIFICATION OF RACEWAY AND PULLBOXES1

05-Mar-18 VERIFICATION OF SWTICHES, TRANSFORMERS, SWITCHGEAR, DISTRIBUTION BOARDS AND PANELBOARDS1

06-Mar-18 VERIFICATION OF SUPPORTS AND BRACING FOR CONDUIT1

07-Mar-18 VERIFICATION OF CONDUCTORS PULLED AND TERMINATED1

08-Mar-18 MEGGER TESTING COMPLETE1

10-Apr-18 VERIFICATION OF LIGHTING CONTROLS (BALLASTS, GLPP'S, RELAYS, PANELS, DEVICES AND WIRING)1

29-Jan-18 25-Apr-18, LEVEL 4

29-Jan-18 VERIFICATION OF RACEWAY AND PULLBOXES1

19-Mar-18 VERIFICATION OF SWTICHES, TRANSFORMERS, SWITCHGEAR, DISTRIBUTION BOARDS AND PANELBOARDS1

20-Mar-18 VERIFICATION OF SUPPORTS AND BRACING FOR CONDUIT1

21-Mar-18 VERIFICATION OF CONDUCTORS PULLED AND TERMINATED1

22-Mar-18 MEGGER TESTING COMPLETE1

25-Apr-18 VERIFICATION OF LIGHTING CONTROLS (BALLASTS, GLPP'S, RELAYS, PANELS, DEVICES AND WIRING)1

03-Oct-17 06-Nov-17, ROOF

03-Oct-17 VERIFICATION OF RACEWAY AND PULLBOXES1

04-Oct-17 VERIFICATION OF SWTICHES, TRANSFORMERS, SWITCHGEAR, DISTRIBUTION BOARDS AND PANELBOARDS1

05-Oct-17 VERIFICATION OF SUPPORTS AND BRACING FOR CONDUIT1

03-Nov-17 VERIFICATION OF CONDUCTORS PULLED AND TERMINATED1

06-Nov-17 VERIFICATION OF LIGHTING CONTROLS (BALLASTS, GLPP'S, RELAYS, PANELS, DEVICES AND WIRING)1

06-Nov-17 MEGGER TESTING COMPLETE1

27-Oct-17 14-Jun-18, EQUIPMENT & SYSTEMS START-UP

27-Oct-17 14-Jun-18, MECHANICAL

27-Oct-17 14-Jun-18, AIR DISTRIBUTION SYSTEMS

23-Jan-18 14-Jun-18, 91-AHU-001 SYSTEM SU

21-Mar-18 13-Jun-18, AIR HANDLING UNIT 91-AHU-001

21-Mar-18 INSTALLATION VERIFICATION COMPLETE1

22-Mar-18 POWER AVAILABLE1

23-Mar-18 CONSTRUCTION FILTERS INSTALLED1

26-Mar-18 BAS POINT-TO-POINT COMPLETE1

27-Mar-18 BAS PROGRAMMING COMPLETE1

28-Mar-18 BUMP FAN & CHECK ROTATION1

11-Jun-18 VAV'S AVAILABLE1

12-Jun-18 MANUFACTURER'S START-UP1

13-Jun-18 READY FOR SERVICE1

23-Jan-18 08-Jun-18, VAV'S & LAB AIR VALVES

23-Jan-18 INSTALLATION VERIFICATION COMPLETE1

01-Mar-18 POWER AVAILABLE1

02-Mar-18 BAS POINT-TO-POINT COMPLETE1

05-Mar-18 BAS PROGRAMMING COMPLETE1

07-Jun-18 AREA SERVED IS CLEAN1

08-Jun-18 READY FOR SERVICE1

23-Jan-18 14-Jun-18, 91-AHU-001 DISTRIBUTION (DUCTWORK)

23-Jan-18 INSTALLATION VERIFICATION COMPLETE1

24-Jan-18 BAS POINT-TO-POINT COMPLETE1
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IGB-SU-AHU-1150BAS PROGRAMMING COMPLETE 1 25-Jan-18 25-Jan-18

IGB-SU-AHU-1200DAMPERS ARE VERIFIED OPEN 1 26-Jan-18 26-Jan-18

IGB-SU-AHU-1210ACCESS DOORS ARE VERIFIED CLOSED 1 29-Jan-18 29-Jan-18

IGB-SU-AHU-1190READY FOR DISTRIBUTION 1 14-Jun-18 14-Jun-18

91-AHU-002 SYSTEM SU91-AHU-002 SYSTEM SU 124 10-Nov-17 02-May-18

AIR HANDLING UNIT 91-AHU-002AIR HANDLING UNIT 91-AHU-002 123 10-Nov-17 01-May-18

IGB-SU-AHU-680INSTALLATION VERIFICATION COMPLETE 1 10-Nov-17 10-Nov-17

IGB-SU-AHU-690POWER AVAILABLE 1 29-Mar-18 29-Mar-18

IGB-SU-AHU-700CONSTRUCTION FILTERS INSTALLED 1 30-Mar-18 30-Mar-18

IGB-SU-AHU-710BAS POINT-TO-POINT COMPLETE 1 02-Apr-18 02-Apr-18

IGB-SU-AHU-720BAS PROGRAMMING COMPLETE 1 03-Apr-18 03-Apr-18

IGB-SU-AHU-990BUMP FAN & CHECK ROTATION 1 04-Apr-18 04-Apr-18

IGB-SU-AHU-1000VAV'S AVAILABLE 1 27-Apr-18 27-Apr-18

IGB-SU-AHU-730MANUFACTURER'S START-UP 1 30-Apr-18 30-Apr-18

IGB-SU-AHU-980READY FOR SERVICE 1 01-May-18 01-May-18

VAV'sVAV's 58 06-Feb-18 26-Apr-18

IGB-SU-AHU-740INSTALLATION VERIFICATION COMPLETE 1 06-Feb-18 06-Feb-18

IGB-SU-AHU-780POWER AVAILABLE 1 29-Mar-18 29-Mar-18

IGB-SU-AHU-750BAS POINT-TO-POINT COMPLETE 1 30-Mar-18 30-Mar-18

IGB-SU-AHU-760BAS PROGRAMMING COMPLETE 1 02-Apr-18 02-Apr-18

IGB-SU-AHU-1010AREA SERVED IS CLEAN 1 25-Apr-18 25-Apr-18

IGB-SU-AHU-790READY FOR START-UP 1 26-Apr-18 26-Apr-18

91-AHU-002 DISTRIBUTION (DUCTWORK)91-AHU-002 DISTRIBUTION (DUCTWORK) 62 06-Feb-18 02-May-18

IGB-SU-AHU-800INSTALLATION VERIFICATION COMPLETE 1 06-Feb-18 06-Feb-18

IGB-SU-AHU-810BAS POINT-TO-POINT COMPLETE 1 29-Mar-18 29-Mar-18

IGB-SU-AHU-820BMS PROGRAMMING COMPLETE 1 30-Mar-18 30-Mar-18

IGB-SU-AHU-830DAMPERS ARE VERIFIED OPEN 1 02-Apr-18 02-Apr-18

IGB-SU-AHU-840ACCESS DOORS ARE VERIFIED CLOSED 1 03-Apr-18 03-Apr-18

IGB-SU-AHU-850READY FOR DISTRIBUTION 1 02-May-18 02-May-18

LAB EXHAUST SYSTEM SULAB EXHAUST SYSTEM SU 165 27-Oct-17 14-Jun-18

EXHAUST FANS 91-BL-001, 91-BL-002 & 91-BL-003 SUEXHAUST FANS 91-BL-001, 91-BL-002 & 91-BL-003 SU 164 27-Oct-17 13-Jun-18

IGB-SU-EX-1090INSTALLATION VERIFICATION COMPLETE 1 27-Oct-17 27-Oct-17

IGB-SU-EX-1100POWER AVAILABLE 1 19-Jan-18 19-Jan-18

IGB-SU-EX-1110CONSTRUCTION FILTERS INSTALLED 1 22-Jan-18 22-Jan-18

IGB-SU-EX-1120BAS POINT-TO-POINT COMPLETE 1 23-Jan-18 23-Jan-18

IGB-SU-EX-1130BAS PROGRAMMING COMPLETE 1 24-Jan-18 24-Jan-18

IGB-SU-EX-1160BUMP FAN & CHECK ROTATION 1 25-Jan-18 25-Jan-18

IGB-SU-EX-1080VAV'S AVAILABLE 1 11-Jun-18 11-Jun-18

IGB-SU-EX-1140MANUFACTURER'S START-UP 1 12-Jun-18 12-Jun-18

IGB-SU-EX-1150READY FOR SERVICE 1 13-Jun-18 13-Jun-18

VAV'SVAV'S 110 08-Jan-18 08-Jun-18

IGB-SU-HRU-160INSTALLATION VERIFICATION COMPLETE 1 08-Jan-18 08-Jan-18

IGB-SU-HRU-190POWER AVAILABLE 1 01-Mar-18 01-Mar-18

IGB-SU-HRU-170BAS POINT-TO-POINT COMPLETE 1 02-Mar-18 02-Mar-18

IGB-SU-HRU-180BAS PROGRAMMING COMPLETE 1 05-Mar-18 05-Mar-18

IGB-SU-HRU-150AREA SERVED IS CLEAN 1 07-Jun-18 07-Jun-18

IGB-SU-HRU-200READY FOR START-UP 1 08-Jun-18 08-Jun-18

LAB EXHAUST DISTRIBUTION (DUCTWORK)LAB EXHAUST DISTRIBUTION (DUCTWORK) 103 23-Jan-18 14-Jun-18

IGB-SU-EX-1220INSTALLATION VERIFICATION COMPLETE 1 23-Jan-18 23-Jan-18

IGB-SU-EX-1230BAS POINT-TO-POINT COMPLETE 1 24-Jan-18 24-Jan-18

IGB-SU-EX-1240BMS PROGRAMMING COMPLETE 1 25-Jan-18 25-Jan-18

IGB-SU-EX-1250DAMPERS ARE VERIFIED OPEN 1 26-Jan-18 26-Jan-18

IGB-SU-EX-1260ACCESS DOORS ARE VERIFIED CLOSED 1 29-Jan-18 29-Jan-18

IGB-SU-EX-1270READY FOR DISTRIBUTION 1 14-Jun-18 14-Jun-18

HYDRONIC SYSTEMSHYDRONIC SYSTEMS 81 15-Jan-18 07-May-18

CHILLED WATER SYSTEMCHILLED WATER SYSTEM 23 15-Jan-18 14-Feb-18

CHILLED WATER PUMPS 91-GP-001, 91-GP-002, 91-GP-005 & 91-GP-006CHILLED WATER PUMPS 91-GP-001, 91-GP-002, 91-GP-005 & 91-GP-006 11 15-Jan-18 29-Jan-18

IGB-SU-CHW-280INSTALLATION VERIFICATION COMPLETE 1 15-Jan-18 15-Jan-18

IGB-SU-CHW-290PUMPS FLOATED, BALANCED AND ALIGNED 1 16-Jan-18 16-Jan-18

IGB-SU-CHW-300POWER AVAILABLE 1 19-Jan-18 19-Jan-18

IGB-SU-CHW-310BUMP AND CHECK ROTATION 1 22-Jan-18 22-Jan-18

IGB-SU-CHW-320BAS POINT-TO-POINT COMPLETE 1 23-Jan-18 23-Jan-18

IGB-SU-CHW-330BAS PROGRAMMING COMPLETE 1 24-Jan-18 24-Jan-18

IGB-SU-CHW-340COMMISSIONING OF VFD'S 2 25-Jan-18 26-Jan-18

IGB-SU-CHW-350PUMPS AVAILABLE FOR SERVICE 1 29-Jan-18 29-Jan-18

CHILLED BEAMSCHILLED BEAMS 4 08-Feb-18 13-Feb-18

IGB-SU-CHW-570INSTALLATION VERIFICATION COMPLETE 1 08-Feb-18 08-Feb-18
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25-Jan-18 BAS PROGRAMMING COMPLETE1

26-Jan-18 DAMPERS ARE VERIFIED OPEN1

29-Jan-18 ACCESS DOORS ARE VERIFIED CLOSED1

14-Jun-18 READY FOR DISTRIBUTION1

10-Nov-17 02-May-18, 91-AHU-002 SYSTEM SU

10-Nov-17 01-May-18, AIR HANDLING UNIT 91-AHU-002

10-Nov-17 INSTALLATION VERIFICATION COMPLETE1

29-Mar-18 POWER AVAILABLE1

30-Mar-18 CONSTRUCTION FILTERS INSTALLED1

02-Apr-18 BAS POINT-TO-POINT COMPLETE1

03-Apr-18 BAS PROGRAMMING COMPLETE1

04-Apr-18 BUMP FAN & CHECK ROTATION1

27-Apr-18 VAV'S AVAILABLE1

30-Apr-18 MANUFACTURER'S START-UP1

01-May-18 READY FOR SERVICE1

06-Feb-18 26-Apr-18, VAV's

06-Feb-18 INSTALLATION VERIFICATION COMPLETE1

29-Mar-18 POWER AVAILABLE1

30-Mar-18 BAS POINT-TO-POINT COMPLETE1

02-Apr-18 BAS PROGRAMMING COMPLETE1

25-Apr-18 AREA SERVED IS CLEAN1

26-Apr-18 READY FOR START-UP1

06-Feb-18 02-May-18, 91-AHU-002 DISTRIBUTION (DUCTWORK)

06-Feb-18 INSTALLATION VERIFICATION COMPLETE1

29-Mar-18 BAS POINT-TO-POINT COMPLETE1

30-Mar-18 BMS PROGRAMMING COMPLETE1

02-Apr-18 DAMPERS ARE VERIFIED OPEN1

03-Apr-18 ACCESS DOORS ARE VERIFIED CLOSED1

02-May-18 READY FOR DISTRIBUTION1

27-Oct-17 14-Jun-18, LAB EXHAUST SYSTEM SU

27-Oct-17 13-Jun-18, EXHAUST FANS 91-BL-001, 91-BL-002 & 91-BL-003 SU

27-Oct-17 INSTALLATION VERIFICATION COMPLETE1

19-Jan-18 POWER AVAILABLE1

22-Jan-18 CONSTRUCTION FILTERS INSTALLED1

23-Jan-18 BAS POINT-TO-POINT COMPLETE1

24-Jan-18 BAS PROGRAMMING COMPLETE1

25-Jan-18 BUMP FAN & CHECK ROTATION1

11-Jun-18 VAV'S AVAILABLE1

12-Jun-18 MANUFACTURER'S START-UP1

13-Jun-18 READY FOR SERVICE1

08-Jan-18 08-Jun-18, VAV'S

08-Jan-18 INSTALLATION VERIFICATION COMPLETE1

01-Mar-18 POWER AVAILABLE1

02-Mar-18 BAS POINT-TO-POINT COMPLETE1

05-Mar-18 BAS PROGRAMMING COMPLETE1

07-Jun-18 AREA SERVED IS CLEAN1

08-Jun-18 READY FOR START-UP1

23-Jan-18 14-Jun-18, LAB EXHAUST DISTRIBUTION (DUCTWORK)

23-Jan-18 INSTALLATION VERIFICATION COMPLETE1

24-Jan-18 BAS POINT-TO-POINT COMPLETE1

25-Jan-18 BMS PROGRAMMING COMPLETE1

26-Jan-18 DAMPERS ARE VERIFIED OPEN1

29-Jan-18 ACCESS DOORS ARE VERIFIED CLOSED1

14-Jun-18 READY FOR DISTRIBUTION1

15-Jan-18 07-May-18, HYDRONIC SYSTEMS

15-Jan-18 14-Feb-18, CHILLED WATER SYSTEM

15-Jan-18 29-Jan-18, CHILLED WATER PUMPS 91-GP-001, 91-GP-002, 91-GP-005 & 91-GP-006

15-Jan-18 INSTALLATION VERIFICATION COMPLETE1

16-Jan-18 PUMPS FLOATED, BALANCED AND ALIGNED1

19-Jan-18 POWER AVAILABLE1

22-Jan-18 BUMP AND CHECK ROTATION1

23-Jan-18 BAS POINT-TO-POINT COMPLETE1

24-Jan-18 BAS PROGRAMMING COMPLETE1

25-Jan-18 COMMISSIONING OF VFD'S2

29-Jan-18 PUMPS AVAILABLE FOR SERVICE1

08-Feb-18 13-Feb-18, CHILLED BEAMS

08-Feb-18 INSTALLATION VERIFICATION COMPLETE1
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Activity ID Activity Name Remaining
Duration

Start Finish

IGB-SU-CHW-580BAS POINT-TO-POINT COMPLETE 1 09-Feb-18 09-Feb-18

IGB-SU-CHW-590BAS PROGRAMMING COMPLETE 1 12-Feb-18 12-Feb-18

IGB-SU-CHW-600READY FOR SERVICE 1 13-Feb-18 13-Feb-18

CHILLED WATER DISTRIBUTION (PIPING)CHILLED WATER DISTRIBUTION (PIPING) 22 16-Jan-18 14-Feb-18

IGB-SU-CHW-500INSTALLATION VERIFICATION COMPLETE 1 16-Jan-18 16-Jan-18

IGB-SU-CHW-510FLUSH CHILLED WATER SYSTEM 10 17-Jan-18 30-Jan-18

IGB-SU-CHW-520CHEMICALLY TREAT CHILLED WATER SYSTEM 3 31-Jan-18 02-Feb-18

IGB-SU-CHW-530CONSTRUCTION STRAINERS REMOVED & REPLACED WITH FINAL STRAINERS1 05-Feb-18 05-Feb-18

IGB-SU-CHW-540BAS POINT-TO-POINT COMPLETE 1 12-Feb-18 12-Feb-18

IGB-SU-CHW-550BAS PROGRAMMING COMPLETE 1 13-Feb-18 13-Feb-18

IGB-SU-CHW-560READY FOR DISTRIBUTION - CHW 1 14-Feb-18 14-Feb-18

HEATING HOT WATERHEATING HOT WATER 81 15-Jan-18 07-May-18

WATER SOURCE HEAT PUMPS 91-AC-001 & 91-AC-002WATER SOURCE HEAT PUMPS 91-AC-001 & 91-AC-002 14 15-Jan-18 01-Feb-18

IGB-SU-HHW-500INSTALLATION VERIFICATION COMPLETE 1 15-Jan-18 15-Jan-18

IGB-SU-HHW-510POWER AVAILABLE 1 16-Jan-18 16-Jan-18

IGB-SU-HHW-520BAS POINT-TO-POINT COMPLETE 1 17-Jan-18 17-Jan-18

IGB-SU-HHW-530BAS PROGRAMMING COMPLETE 1 18-Jan-18 18-Jan-18

IGB-SU-HHW-540MANUFACTURER INSTALLATION OF REFRIGERANT 5 19-Jan-18 25-Jan-18

IGB-SU-HHW-560MANUFACTURER START-UP OF AC UNITS 3 30-Jan-18 01-Feb-18

HHW PUMPS  91-GP-003, 91-GP-004, 91-GP -009 & 91-GP-010HHW PUMPS  91-GP-003, 91-GP-004, 91-GP -009 & 91-GP-010 11 15-Jan-18 29-Jan-18

IGB-SU-HHW-600INSTALLATION VERIFICATION COMPLETE 1 15-Jan-18 15-Jan-18

IGB-SU-HHW-610PUMPS FLOATED, BALANCED AND ALIGNED 1 16-Jan-18 16-Jan-18

IGB-SU-HHW-620POWER AVAILABLE 1 19-Jan-18 19-Jan-18

IGB-SU-HHW-630BUMP AND CHECK ROTATION 1 22-Jan-18 22-Jan-18

IGB-SU-HHW-640BAS POINT-TO-POINT COMPLETE 1 23-Jan-18 23-Jan-18

IGB-SU-HHW-650BAS PROGRAMMING COMPLETE 1 24-Jan-18 24-Jan-18

IGB-SU-HHW-660COMMISSIONING OF VFD'S 2 25-Jan-18 26-Jan-18

IGB-SU-HHW-670PUMPS AVAILABLE FOR SERVICE 1 29-Jan-18 29-Jan-18

HHW DISTRIBUTION (PIPING)HHW DISTRIBUTION (PIPING) 18 12-Apr-18 07-May-18

IGB-SU-HHW-700INSTALLATION VERIFICATION COMPLETE 1 12-Apr-18 12-Apr-18

IGB-SU-HHW-710FLUSH HEATING HOT WATER SYSTEM 10 13-Apr-18 26-Apr-18

IGB-SU-HHW-720CHEMICALLY TREAT HEATING HOT WATER SYSTEM 3 27-Apr-18 01-May-18

IGB-SU-HHW-730CONSTRUCTION STRAINERS REMOVED & REPLACED WITH FINAL STRAINERS1 02-May-18 02-May-18

IGB-SU-HHW-740BAS POINT-TO-POINT COMPLETE 1 03-May-18 03-May-18

IGB-SU-HHW-750BAS PROGRAMMING COMPLETE 1 04-May-18 04-May-18

IGB-SU-HHW-760READY FOR DISTRIBUTION - HHW 1 07-May-18 07-May-18

ELECTRICALELECTRICAL 102 07-Nov-17 28-Mar-18

LEVEL 1 - ELECTRICAL ROOM 162LEVEL 1 - ELECTRICAL ROOM 162 5 12-Jan-18 18-Jan-18

IGB-SU-E-100INSTALLATION VERIFICATION COMPLETE 1 12-Jan-18 12-Jan-18

IGB-SU-E-110CIRCUIT BREAKERS SET PER COORDINATION STUDY 1 15-Jan-18 15-Jan-18

IGB-SU-E-120FALL OF POTENTIAL & GROUND RESISTANCE TESTING COMPLETE1 16-Jan-18 16-Jan-18

IGB-SU-E-130FINAL ELECTRICAL INSPECTIONS COMPLETE 1 17-Jan-18 17-Jan-18

IGB-SU-E-140OK TO ENERGIZE ROOM SWITCHGEAR AND DISTRIBUTION PANELS1 18-Jan-18 18-Jan-18

LEVEL 2 - ELECTRICAL ROOM 264LEVEL 2 - ELECTRICAL ROOM 264 4 23-Feb-18 28-Feb-18

IGB-SU-E-150INSTALLATION VERIFICATION COMPLETE 1 23-Feb-18 23-Feb-18

IGB-SU-E-160CIRCUIT BREAKERS SET PER COORDINATION STUDY 1 26-Feb-18 26-Feb-18

IGB-SU-E-180FINAL ELECTRICAL INSPECTIONS COMPLETE 1 27-Feb-18 27-Feb-18

IGB-SU-E-190OK TO ENERGIZE ROOM SWITCHGEAR AND DISTRIBUTION PANELS1 28-Feb-18 28-Feb-18

LEVEL 3 - ELECTRICAL ROOM 351LEVEL 3 - ELECTRICAL ROOM 351 4 09-Mar-18 14-Mar-18

IGB-SU-E-200INSTALLATION VERIFICATION COMPLETE 1 09-Mar-18 09-Mar-18

IGB-SU-E-210CIRCUIT BREAKERS SET PER COORDINATION STUDY 1 12-Mar-18 12-Mar-18

IGB-SU-E-220FINAL ELECTRICAL INSPECTIONS COMPLETE 1 13-Mar-18 13-Mar-18

IGB-SU-E-230OK TO ENERGIZE ROOM SWITCHGEAR AND DISTRIBUTION PANELS1 14-Mar-18 14-Mar-18

LEVEL 4  - ELECTRICAL ROOMSLEVEL 4  - ELECTRICAL ROOMS 4 23-Mar-18 28-Mar-18

IGB-SU-E-240INSTALLATION VERIFICATION COMPLETE 1 23-Mar-18 23-Mar-18

IGB-SU-E-250CIRCUIT BREAKERS SET PER COORDINATION STUDY 1 26-Mar-18 26-Mar-18

IGB-SU-E-260FINAL ELECTRICAL INSPECTIONS COMPLETE 1 27-Mar-18 27-Mar-18

IGB-SU-E-270OK TO ENERGIZE ROOM SWITCHGEAR AND DISTRIBUTION PANELS1 28-Mar-18 28-Mar-18

ROOF - ELEVATOR MACHINE ROOMROOF - ELEVATOR MACHINE ROOM 4 07-Nov-17 10-Nov-17

IGB-SU-E-280INSTALLATION VERIFICATION COMPLETE 1 07-Nov-17 07-Nov-17

IGB-SU-E-290CIRCUIT BREAKERS SET PER COORDINATION STUDY 1 08-Nov-17 08-Nov-17

IGB-SU-E-300FINAL ELECTRICAL INSPECTIONS COMPLETE 1 09-Nov-17 09-Nov-17

IGB-SU-E-310OK TO ENERGIZE ROOM SWITCHGEAR AND DISTRIBUTION PANELS1 10-Nov-17 10-Nov-17

TESTING, ADJUSTING & BALANCINGTESTING, ADJUSTING & BALANCING 112 15-Feb-18 20-Jul-18

AIR SYSTEMSAIR SYSTEMS 57 03-May-18 20-Jul-18

AIR SYSTEM 91-AHU-001AIR SYSTEM 91-AHU-001 26 15-Jun-18 20-Jul-18

IGB-TAB-AIR-100STATIC PROFILE ON 91-AHU-001 1 15-Jun-18 15-Jun-18
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09-Feb-18 BAS POINT-TO-POINT COMPLETE1

12-Feb-18 BAS PROGRAMMING COMPLETE1

13-Feb-18 READY FOR SERVICE1

16-Jan-18 14-Feb-18, CHILLED WATER DISTRIBUTION (PIPING)

16-Jan-18 INSTALLATION VERIFICATION COMPLETE1

17-Jan-18 FLUSH CHILLED WATER SYSTEM10

31-Jan-18 CHEMICALLY TREAT CHILLED WATER SYSTEM3

05-Feb-18 CONSTRUCTION STRAINERS REMOVED & REPLACED WITH FINAL STRAINERS1

12-Feb-18 BAS POINT-TO-POINT COMPLETE1

13-Feb-18 BAS PROGRAMMING COMPLETE1

14-Feb-18 READY FOR DISTRIBUTION - CHW1

15-Jan-18 07-May-18, HEATING HOT WATER

15-Jan-18 01-Feb-18, WATER SOURCE HEAT PUMPS 91-AC-001 & 91-AC-002

15-Jan-18 INSTALLATION VERIFICATION COMPLETE1

16-Jan-18 POWER AVAILABLE1

17-Jan-18 BAS POINT-TO-POINT COMPLETE1

18-Jan-18 BAS PROGRAMMING COMPLETE1

19-Jan-18 MANUFACTURER INSTALLATION OF REFRIGERANT5

30-Jan-18 MANUFACTURER START-UP OF AC UNITS3

15-Jan-18 29-Jan-18, HHW PUMPS  91-GP-003, 91-GP-004, 91-GP -009 & 91-GP-010

15-Jan-18 INSTALLATION VERIFICATION COMPLETE1

16-Jan-18 PUMPS FLOATED, BALANCED AND ALIGNED1

19-Jan-18 POWER AVAILABLE1

22-Jan-18 BUMP AND CHECK ROTATION1

23-Jan-18 BAS POINT-TO-POINT COMPLETE1

24-Jan-18 BAS PROGRAMMING COMPLETE1

25-Jan-18 COMMISSIONING OF VFD'S2

29-Jan-18 PUMPS AVAILABLE FOR SERVICE1

12-Apr-18 07-May-18, HHW DISTRIBUTION (PIPING)

12-Apr-18 INSTALLATION VERIFICATION COMPLETE1

13-Apr-18 FLUSH HEATING HOT WATER SYSTEM10

27-Apr-18 CHEMICALLY TREAT HEATING HOT WATER SYSTEM3

02-May-18 CONSTRUCTION STRAINERS REMOVED & REPLACED WITH FINAL STRAINERS1

03-May-18 BAS POINT-TO-POINT COMPLETE1

04-May-18 BAS PROGRAMMING COMPLETE1

07-May-18 READY FOR DISTRIBUTION - HHW1

07-Nov-17 28-Mar-18, ELECTRICAL

12-Jan-18 18-Jan-18, LEVEL 1 - ELECTRICAL ROOM 162

12-Jan-18 INSTALLATION VERIFICATION COMPLETE1

15-Jan-18 CIRCUIT BREAKERS SET PER COORDINATION STUDY1

16-Jan-18 FALL OF POTENTIAL & GROUND RESISTANCE TESTING COMPLETE1

17-Jan-18 FINAL ELECTRICAL INSPECTIONS COMPLETE1

18-Jan-18 OK TO ENERGIZE ROOM SWITCHGEAR AND DISTRIBUTION PANELS1

23-Feb-18 28-Feb-18, LEVEL 2 - ELECTRICAL ROOM 264

23-Feb-18 INSTALLATION VERIFICATION COMPLETE1

26-Feb-18 CIRCUIT BREAKERS SET PER COORDINATION STUDY1

27-Feb-18 FINAL ELECTRICAL INSPECTIONS COMPLETE1

28-Feb-18 OK TO ENERGIZE ROOM SWITCHGEAR AND DISTRIBUTION PANELS1

09-Mar-18 14-Mar-18, LEVEL 3 - ELECTRICAL ROOM 351

09-Mar-18 INSTALLATION VERIFICATION COMPLETE1

12-Mar-18 CIRCUIT BREAKERS SET PER COORDINATION STUDY1

13-Mar-18 FINAL ELECTRICAL INSPECTIONS COMPLETE1

14-Mar-18 OK TO ENERGIZE ROOM SWITCHGEAR AND DISTRIBUTION PANELS1

23-Mar-18 28-Mar-18, LEVEL 4  - ELECTRICAL ROOMS

23-Mar-18 INSTALLATION VERIFICATION COMPLETE1

26-Mar-18 CIRCUIT BREAKERS SET PER COORDINATION STUDY1

27-Mar-18 FINAL ELECTRICAL INSPECTIONS COMPLETE1

28-Mar-18 OK TO ENERGIZE ROOM SWITCHGEAR AND DISTRIBUTION PANELS1

07-Nov-17 10-Nov-17, ROOF - ELEVATOR MACHINE ROOM

07-Nov-17 INSTALLATION VERIFICATION COMPLETE1

08-Nov-17 CIRCUIT BREAKERS SET PER COORDINATION STUDY1

09-Nov-17 FINAL ELECTRICAL INSPECTIONS COMPLETE1

10-Nov-17 OK TO ENERGIZE ROOM SWITCHGEAR AND DISTRIBUTION PANELS1

15-Feb-18 20-Jul-18, TESTING, ADJUSTING & BALANCING

03-May-18 20-Jul-18, AIR SYSTEMS

15-Jun-18 20-Jul-18, AIR SYSTEM 91-AHU-001

15-Jun-18 STATIC PROFILE ON 91-AHU-0011
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Activity ID Activity Name Remaining
Duration
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IGB-TAB-AIR-110CALIBRATE AND SET AIR VALVES 10 18-Jun-18 29-Jun-18

IGB-TAB-AIR-120READ SUPPLY, GRILLS FOR SYSTEM 91-AHU-001 15 02-Jul-18 20-Jul-18

AIR SYSTEM 91-AHU-002AIR SYSTEM 91-AHU-002 16 03-May-18 24-May-18

IGB-TAB-AIR-130STATIC PROFILE ON 91-AHU-002 1 03-May-18 03-May-18

IGB-TAB-AIR-140CALIBRATE AND SET AIR VALVES 5 04-May-18 10-May-18

IGB-TAB-AIR-150READ SUPPLY AND EXHAUST GRILLS FOR SYSTEM 91-AHU-00210 11-May-18 24-May-18

LAB EXHAUST SYSTEMLAB EXHAUST SYSTEM 16 15-Jun-18 06-Jul-18

IGB-TAB-AIR-160STATIC PROFILE ON 91-BL-001, 91-BL-002 & 91-BL-003 1 15-Jun-18 15-Jun-18

IGB-TAB-AIR-170CALIBRATE AND SET AIR VALVES 5 18-Jun-18 22-Jun-18

IGB-TAB-AIR-180READ SUPPLY AND EXHAUST GRILLS FOR SYSTEM 91-AHU-00210 25-Jun-18 06-Jul-18

HYDRONIC SYSTEMSHYDRONIC SYSTEMS 70 15-Feb-18 23-May-18

CHILLED WATER SYSTEMCHILLED WATER SYSTEM 9 15-Feb-18 27-Feb-18

IGB-TAB-CHW-100TAB ON 91-GP-001 1 15-Feb-18 15-Feb-18

IGB-TAB-CHW-110TAB ON 91-GP-002 1 16-Feb-18 16-Feb-18

IGB-TAB-CHW-120TAB ON 91-GP-005 1 19-Feb-18 19-Feb-18

IGB-TAB-CHW-130TAB ON 91-GP-006 1 20-Feb-18 20-Feb-18

IGB-TAB-CHW-140VERIFY AND SET FLOWS AT AHU / AC / FCU CHW COILS & CHILLED BEAMS5 21-Feb-18 27-Feb-18

HEATING HOT WATER SYSTEMHEATING HOT WATER SYSTEM 12 08-May-18 23-May-18

IGB-TAB-HHW-100TAB ON 91-GP-003 1 08-May-18 08-May-18

IGB-TAB-HHW-110TAB ON 91-GP-004 1 09-May-18 09-May-18

IGB-TAB-HHW-120TAB ON 91-GP-009 1 10-May-18 10-May-18

IGB-TAB-HHW-130TAB ON 91-GP-010 1 11-May-18 11-May-18

IGB-TAB-HHW-140VERIFY AND SET FLOWS AT AHU / AC / RH COILS & CHILLED BEAMS8 14-May-18 23-May-18

FUNCTIONAL PERFORMANCE TESTINGFUNCTIONAL PERFORMANCE TESTING 110 28-Feb-18 31-Jul-18

AIR DISTRIBUTION SYSTEM 91-AHU-001AIR DISTRIBUTION SYSTEM 91-AHU-001 7 23-Jul-18 31-Jul-18

IGB-FPT-AHU001-100PRE-FUNCTIONAL TESTING FOR AIR SYSTEM 91-AHU-0012 23-Jul-18 24-Jul-18

IGB-FPT-AHU001-110FUNCTIONAL PERFORMANCE TESTING FOR AIR SYSTEM 91-AHU-0015 25-Jul-18 31-Jul-18

AIR DISTRIBUTION SYSTEM 91-AHU-002AIR DISTRIBUTION SYSTEM 91-AHU-002 7 25-May-18 04-Jun-18

IGB-FPT-AHU002-120PRE-FUNCTIONAL TESTING FOR AIR SYSTEM 91-AHU-0022 25-May-18 28-May-18

IGB-FPT-AHU002-130FUNCTIONAL PERFORMANCE TESTING FOR AIR SYSTEM 91-AHU-0025 29-May-18 04-Jun-18

LAB EXHAUST SYSTEMLAB EXHAUST SYSTEM 7 09-Jul-18 17-Jul-18

IGB-FPT-LE-120PRE-FUNCTIONAL TESTING FOR LAB EXHAUST SYSTEM 2 09-Jul-18 10-Jul-18

IGB-FPT-LE-130FUNCTIONAL PERFORMANCE TESTING FOR LAB EXHAUST SYSTEM5 11-Jul-18 17-Jul-18

CHILLED WATER SYSTEMCHILLED WATER SYSTEM 5 28-Feb-18 06-Mar-18

IGB-FPT-CHW-120PRE-FUNCTIONAL TESTING FOR CHILLED WATER SYSTEM2 28-Feb-18 01-Mar-18

IGB-FPT-CHW-130FUNCTIONAL PERFORMANCE TESTING FOR CHILLED WATER SYSTEM3 02-Mar-18 06-Mar-18

HEATING HOT WATER SYSTEMHEATING HOT WATER SYSTEM 5 24-May-18 30-May-18

IGB-FPT-HHW-140PRE-FUNCTIONAL TESTING FOR HEATING HOT WATER SYSTEM2 24-May-18 25-May-18

IGB-FPT-HHW-150FUNCTIONAL PERFORMANCE TESTING FOR HEATING WATER SYSTEM3 28-May-18 30-May-18

HEAT RECOVERY SYSTEMHEAT RECOVERY SYSTEM 0

O&M STAFF TRAININGO&M STAFF TRAINING 0

MUP BUILDING/COOLING TOWER (Phase 2)MUP BUILDING/COOLING TOWER (Phase 2) 390 11-Aug-16 07-Feb-18

A1000 SITE REQUIREMENTS 318 28-Sep-16 15-Dec-17

A1010 R&S PHASE 2 OPTION SUM 318 28-Sep-16 15-Dec-17

A1020 DESIGN CONTINGENCY 318 28-Sep-16 15-Dec-17

A1030 ESCALATION 318 28-Sep-16 15-Dec-17

A1040 PHASE 2 OPTION SUM MARK-UP ON WORK EXCEEDING MASV318 28-Sep-16 15-Dec-17

A1360 VE ACCEPTED 318 28-Sep-16 15-Dec-17

Excavation and GradingExcavation and Grading 49 16-Aug-16 21-Oct-16

A1110 SITEWORK 49 16-Aug-16 21-Oct-16

516 Demo of Pop Out Retaining Walls @ MUP Site 20 16-Aug-16 12-Sep-16

526 Installa@on Soldier Beams and Lagging 14 23-Aug-16 09-Sep-16

A1120 Install  Soil Nails and Shotcrete 14 23-Aug-16 09-Sep-16

A1140 Fabracate Forms 14 30-Aug-16 16-Sep-16

536 Excavate 125' Retaining Wall Foo@ngs/Instal l Rebar 5 13-Sep-16 19-Sep-16

A1150 Install  Wall Rebar 5 20-Sep-16 26-Sep-16

546 Installa@on of New Chill Water Piping from B-64 to MUP20 23-Sep-16 20-Oct-16

A1170 Installa@on of Underground Ui@li@es 10 23-Sep-16 06-Oct-16

A1160 Install  Wall Forms /Pour 11 27-Sep-16 11-Oct-16

486 Clear and Grub Pad /AC Demo 3 28-Sep-16 30-Sep-16

496 Grade/Compact MUP Building Pad 7 13-Oct-16 21-Oct-16

Underground UtilitiesUnderground Utilities 0

FoundationFoundation 25 24-Oct-16 25-Nov-16

A1060 FOUNDATIONS 25 24-Oct-16 25-Nov-16

506 Excavate Pile Cap and GB's 3 24-Oct-16 26-Oct-16

456 Layout and install Underground U@li@es 7 27-Oct-16 04-Nov-16

457 Install  Micro Piles 5 07-Nov-16 11-Nov-16
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2015 2016 2017 2018 2019

18-Jun-18 CALIBRATE AND SET AIR VALVES10

02-Jul-18 READ SUPPLY, GRILLS FOR SYSTEM 91-AHU-00115

03-May-18 24-May-18, AIR SYSTEM 91-AHU-002

03-May-18 STATIC PROFILE ON 91-AHU-0021

04-May-18 CALIBRATE AND SET AIR VALVES5

11-May-18 READ SUPPLY AND EXHAUST GRILLS FOR SYSTEM 91-AHU-00210

15-Jun-18 06-Jul-18, LAB EXHAUST SYSTEM

15-Jun-18 STATIC PROFILE ON 91-BL-001, 91-BL-002 & 91-BL-0031

18-Jun-18 CALIBRATE AND SET AIR VALVES5

25-Jun-18 READ SUPPLY AND EXHAUST GRILLS FOR SYSTEM 91-AHU-00210

15-Feb-18 23-May-18, HYDRONIC SYSTEMS

15-Feb-18 27-Feb-18, CHILLED WATER SYSTEM

15-Feb-18 TAB ON 91-GP-0011

16-Feb-18 TAB ON 91-GP-0021

19-Feb-18 TAB ON 91-GP-0051

20-Feb-18 TAB ON 91-GP-0061

21-Feb-18 VERIFY AND SET FLOWS AT AHU / AC / FCU CHW COILS & CHILLED BEAMS5

08-May-18 23-May-18, HEATING HOT WATER SYSTEM

08-May-18 TAB ON 91-GP-0031

09-May-18 TAB ON 91-GP-0041

10-May-18 TAB ON 91-GP-0091

11-May-18 TAB ON 91-GP-0101

14-May-18 VERIFY AND SET FLOWS AT AHU / AC / RH COILS & CHILLED BEAMS8

28-Feb-18 31-Jul-18, FUNCTIONAL PERFORMANCE TESTING

23-Jul-18 31-Jul-18, AIR DISTRIBUTION SYSTEM 91-AHU-001

23-Jul-18 PRE-FUNCTIONAL TESTING FOR AIR SYSTEM 91-AHU-0012

25-Jul-18 FUNCTIONAL PERFORMANCE TESTING FOR AIR SYSTEM 91-AHU-0015

25-May-18 04-Jun-18, AIR DISTRIBUTION SYSTEM 91-AHU-002

25-May-18 PRE-FUNCTIONAL TESTING FOR AIR SYSTEM 91-AHU-0022

29-May-18 FUNCTIONAL PERFORMANCE TESTING FOR AIR SYSTEM 91-AHU-0025

09-Jul-18 17-Jul-18, LAB EXHAUST SYSTEM

09-Jul-18 PRE-FUNCTIONAL TESTING FOR LAB EXHAUST SYSTEM2

11-Jul-18 FUNCTIONAL PERFORMANCE TESTING FOR LAB EXHAUST SYSTEM5

28-Feb-18 06-Mar-18, CHILLED WATER SYSTEM

28-Feb-18 PRE-FUNCTIONAL TESTING FOR CHILLED WATER SYSTEM2

02-Mar-18 FUNCTIONAL PERFORMANCE TESTING FOR CHILLED WATER SYSTEM3

24-May-18 30-May-18, HEATING HOT WATER SYSTEM

24-May-18 PRE-FUNCTIONAL TESTING FOR HEATING HOT WATER SYSTEM2

28-May-18 FUNCTIONAL PERFORMANCE TESTING FOR HEATING WATER SYSTEM3

11-Aug-16 07-Feb-18, MUP BUILDING/COOLING TOWER (Phase 2)

318 SITE REQUIREMENTS

318 R&S PHASE 2 OPTION SUM

318 DESIGN CONTINGENCY

318 ESCALATION

318 PHASE 2 OPTION SUM MARK-UP ON WORK EXCEEDING MASV

318 VE ACCEPTED

16-Aug-16 21-Oct-16, Excava@on and Grading

49 SITEWORK

16-Aug-16 Demo of Pop Out Retaining Walls @ MUP Site20

23-Aug-16 Installa@on Soldier Beams and Lagging14

23-Aug-16 Install  Soil Nails and Shotcrete14

30-Aug-16 Fabracate Forms14

13-Sep-16 Excavate 125' Retaining Wall Foo@ngs/Install Rebar5

20-Sep-16 Install  Wall Rebar5

23-Sep-16 Installa@on of New Chill Water Piping from B-64 to MUP20

23-Sep-16 Installa@on of Underground Ui@li@es10

27-Sep-16 Install  Wall Forms /Pour11

28-Sep-16 Clear and Grub Pad /AC Demo3

13-Oct-16 Grade/Compact MUP Building Pad7

24-Oct-16 25-Nov-16, Founda@on

25 FOUNDATIONS

24-Oct-16 Excavate Pile Cap and GB's3

27-Oct-16 Layout and install Underground U@li@es7

07-Nov-16 Install  Micro Piles5

                                        LBNL IGB and MUP                                   R&S Master Schedule 5/5/16                                         Date 5/5/2016



Activity ID Activity Name Remaining
Duration

Start Finish

458 Install  Rebar in Pile caps and GB's 5 14-Nov-16 18-Nov-16

459 Install  Anchore Bolts Assemblies 3 21-Nov-16 23-Nov-16

460 Install  Ftg. Dowel  Templates 2 23-Nov-16 24-Nov-16

461 Place Ftg. Concrete 1 25-Nov-16 25-Nov-16

MUP Slab On GradeMUP Slab On Grade 26 25-Nov-16 02-Jan-17

A1050 SUBSTRUCTURE 26 25-Nov-16 02-Jan-17

463 Install  Under Slab U@li@es 5 28-Nov-16 02-Dec-16

464 11" Base Rock 2 05-Dec-16 06-Dec-16

465 2" Mud Slab 2 07-Dec-16 08-Dec-16

466 Waterproofing 5 09-Dec-16 15-Dec-16

467 Formwork 3 16-Dec-16 20-Dec-16

468 Install  Rebar 4 21-Dec-16 26-Dec-16

469 Place 6" SOG Concrete 1 27-Dec-16 27-Dec-16

470 Equipment Pads- Pour 4 28-Dec-16 02-Jan-17

MUP SHELLMUP SHELL 284 11-Aug-16 12-Sep-17

A1070 SUPERSTRUCTURE 251 11-Aug-16 27-Jul-17

492 Erect Steel 1st and 2nd Levels and Metal Deck/Deck Edge12 04-Jul-17 19-Jul-17

562 Fit up and Weld Out 5 13-Jul-17 19-Jul-17

502 MEP inserts and Embeds 5 20-Jul-17 26-Jul-17

512 Pour Roof Deck 1 27-Jul-17 27-Jul-17

A1080 EXTERIOR WALL ENVELOPE 24 27-Jul-17 30-Aug-17

522 Install  Skin System 20 28-Jul-17 24-Aug-17

572 Install  Roll-up Door 5 11-Aug-17 17-Aug-17

532 Install  Roofing 10 25-Aug-17 07-Sep-17

A1090 ROOFING SYSTEM 13 25-Aug-17 12-Sep-17

542 Complete Skin Caulking 4 25-Aug-17 30-Aug-17

552 Complete Roofing and Parapets 3 08-Sep-17 12-Sep-17

MUP Building Interior ImprovementsMUP Building Interior Improvements 342 25-Aug-16 15-Dec-17

A1100 INTERIOR CONSTRUCTION/ MEPF'S/DOORS & HDW 342 25-Aug-16 15-Dec-17

472 Electrical /AFS Rough-ins 12 28-Jul-17 14-Aug-17

473 Plumbing Rough-ins 15 10-Aug-17 30-Aug-17

582 Frame Walls and Door Frames 5 25-Aug-17 31-Aug-17

474 Mechanical Rough-ins 15 28-Aug-17 15-Sep-17

A1130 MEP Wall  R/I's 10 01-Sep-17 14-Sep-17

475 Set Electrical Equipment 10 13-Sep-17 26-Sep-17

A1180 Sheetrock /Tape 7 15-Sep-17 25-Sep-17

476 Connect Main Electrical Equipment 15 22-Sep-17 12-Oct-17

592 Paint Walls 3 26-Sep-17 28-Sep-17

602 Hang Doors and Hardware and MEP Finish Trim 3 29-Sep-17 03-Oct-17

477 Set Plumbing Equipment 10 11-Oct-17 24-Oct-17

478 Connect Plumbing Equipment 10 25-Oct-17 07-Nov-17

479 Set Mechanical Equipment 5 08-Nov-17 14-Nov-17

480 Connect Mechanical Equipment 10 15-Nov-17 28-Nov-17

481 Power to Mechanical Equipment 5 29-Nov-17 05-Dec-17

482 Permanent Power - Building Ready Energized 8 06-Dec-17 15-Dec-17

MUP Startup and CxMUP Startup and Cx 127 15-Aug-17 07-Feb-18

INSTALLATION VERIFICATIONSINSTALLATION VERIFICATIONS 84 15-Aug-17 08-Dec-17

MECHANICALMECHANICAL 18 15-Nov-17 08-Dec-17

HYDRONIC SYSTEMSHYDRONIC SYSTEMS 18 15-Nov-17 08-Dec-17

CHILLED WATER SYSTEM IVCHILLED WATER SYSTEM IV 18 15-Nov-17 08-Dec-17

CHILLERS 91U-ARU-001, 91U-ARU-002 & 91U-ARU-003CHILLERS 91U-ARU-001, 91U-ARU-002 & 91U-ARU-003 18 15-Nov-17 08-Dec-17

MUP-IV-CHW-10VERIFICATION OF EQUIPMENT INSTALLATION (SET AND ANCHORED)1 15-Nov-17 15-Nov-17

MUP-IV-CHW-20VERIFICATION OF PIPING AND COMPONENTS 1 29-Nov-17 29-Nov-17

MUP-IV-CHW-30VERIFICATION OF ELECTRICAL CONNECTIONS AND TERMINATIONS1 06-Dec-17 06-Dec-17

MUP-IV-CHW-40VERIFICATION OF BAS INSTRUMENTS, DEVICES AND WIRING1 07-Dec-17 07-Dec-17

MUP-IV-CHW-50READY FOR START-UP 1 08-Dec-17 08-Dec-17

CHW PUMPS 91U-GP-001, 91U-GP-002 & 91U-ARU-005CHW PUMPS 91U-GP-001, 91U-GP-002 & 91U-ARU-005 18 15-Nov-17 08-Dec-17

MUP-IV-CHW-60VERIFICATION OF EQUIPMENT INSTALLATION (SET AND ANCHORED)1 15-Nov-17 15-Nov-17

MUP-IV-CHW-70VERIFICATION OF PIPING AND COMPONENTS 1 29-Nov-17 29-Nov-17

MUP-IV-CHW-80VERIFICATION OF ELECTRICAL CONNECTIONS AND TERMINATIONS1 06-Dec-17 06-Dec-17

MUP-IV-CHW-90VERIFICATION OF BAS INSTRUMENTS, DEVICES AND WIRING1 07-Dec-17 07-Dec-17

MUP-IV-CHW-100READY FOR START-UP 1 08-Dec-17 08-Dec-17

CHW EXPANSION TANK & AIR SEPARATOR 91U-PV-001 & 91U-PV-002CHW EXPANSION TANK & AIR SEPARATOR 91U-PV-001 & 91U-PV-002 18 15-Nov-17 08-Dec-17

MUP-IV-CHW-110VERIFICATION OF EQUIPMENT INSTALLATION (SET AND ANCHORED)1 15-Nov-17 15-Nov-17

MUP-IV-CHW-120VERIFICATION OF PIPING AND COMPONENTS 1 29-Nov-17 29-Nov-17

MUP-IV-CHW-130VERIFICATION OF ELECTRICAL CONNECTIONS AND TERMINATIONS1 06-Dec-17 06-Dec-17

MUP-IV-CHW-140VERIFICATION OF BAS INSTRUMENTS, DEVICES AND WIRING1 07-Dec-17 07-Dec-17
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2015 2016 2017 2018 2019

14-Nov-16 Install  Rebar in Pile caps and GB's5

21-Nov-16 Install  Anchore Bolts Assemblies3

23-Nov-16 Install  Ftg. Dowel Templates2

25-Nov-16 Place Ftg. Concrete1

25-Nov-16 02-Jan-17, MUP Slab On Grade

26 SUBSTRUCTURE

28-Nov-16 Install  Under Slab U@li@es5

05-Dec-16 11" Base Rock2

07-Dec-16 2" Mud Slab2

09-Dec-16 Waterproofing5

16-Dec-16 Formwork3

21-Dec-16 Install  Rebar4

27-Dec-16 Place 6" SOG Concrete1

28-Dec-16 Equipment Pads- Pour4

11-Aug-16 12-Sep-17, MUP SHELL

251 SUPERSTRUCTURE

04-Jul-17 Erect Steel 1st and 2nd Levels and Metal Deck/Deck Edge12

13-Jul-17 Fit up and Weld Out5

20-Jul-17 MEP inserts and Embeds5

27-Jul-17 Pour Roof Deck1

24 EXTERIOR WALL ENVELOPE

28-Jul-17 Install  Skin System20

11-Aug-17 Install  Roll-up Door5

25-Aug-17 Install  Roofing10

13 ROOFING SYSTEM

25-Aug-17 Complete Skin Caulking4

08-Sep-17 Complete Roofing and Parapets3

25-Aug-16 15-Dec-17, MUP Building Interior Improvements

342 INTERIOR CONSTRUCTION/ MEPF'S/DOORS & HDW

28-Jul-17 Electrical /AFS Rough-ins12

10-Aug-17 Plumbing Rough-ins15

25-Aug-17 Frame Walls and Door Frames5

28-Aug-17 Mechanical Rough-ins15

01-Sep-17 MEP Wall  R/I's10

13-Sep-17 Set Electrical Equipment10

15-Sep-17 Sheetrock /Tape7

22-Sep-17 Connect Main Electrical Equipment15

26-Sep-17 Paint Walls3

29-Sep-17 Hang Doors and Hardware and MEP Finish Trim3

11-Oct-17 Set Plumbing Equipment10

25-Oct-17 Connect Plumbing Equipment10

08-Nov-17 Set Mechanical Equipment5

15-Nov-17 Connect Mechanical Equipment10

29-Nov-17 Power to Mechanical Equipment5

06-Dec-17 Permanent Power - Building Ready Energized8

15-Aug-17 07-Feb-18, MUP Startup and Cx

15-Aug-17 08-Dec-17, INSTALLATION VERIFICATIONS

15-Nov-17 08-Dec-17, MECHANICAL

15-Nov-17 08-Dec-17, HYDRONIC SYSTEMS

15-Nov-17 08-Dec-17, CHILLED WATER SYSTEM IV

15-Nov-17 08-Dec-17, CHILLERS 91U-ARU-001, 91U-ARU-002 & 91U-ARU-003

15-Nov-17 VERIFICATION OF EQUIPMENT INSTALLATION (SET AND ANCHORED)1

29-Nov-17 VERIFICATION OF PIPING AND COMPONENTS1

06-Dec-17 VERIFICATION OF ELECTRICAL CONNECTIONS AND TERMINATIONS1

07-Dec-17 VERIFICATION OF BAS INSTRUMENTS, DEVICES AND WIRING1

08-Dec-17 READY FOR START-UP1

15-Nov-17 08-Dec-17, CHW PUMPS 91U-GP-001, 91U-GP-002 & 91U-ARU-005

15-Nov-17 VERIFICATION OF EQUIPMENT INSTALLATION (SET AND ANCHORED)1

29-Nov-17 VERIFICATION OF PIPING AND COMPONENTS1

06-Dec-17 VERIFICATION OF ELECTRICAL CONNECTIONS AND TERMINATIONS1

07-Dec-17 VERIFICATION OF BAS INSTRUMENTS, DEVICES AND WIRING1

08-Dec-17 READY FOR START-UP1

15-Nov-17 08-Dec-17, CHW EXPANSION TANK & AIR SEPARATOR 91U-PV-001 & 91U-PV-002

15-Nov-17 VERIFICATION OF EQUIPMENT INSTALLATION (SET AND ANCHORED)1

29-Nov-17 VERIFICATION OF PIPING AND COMPONENTS1

06-Dec-17 VERIFICATION OF ELECTRICAL CONNECTIONS AND TERMINATIONS1

07-Dec-17 VERIFICATION OF BAS INSTRUMENTS, DEVICES AND WIRING1
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Activity ID Activity Name Remaining
Duration

Start Finish

MUP-IV-CHW-150READY FOR START-UP 1 08-Dec-17 08-Dec-17

CHILLED WATER DISTRIBUTION (PIPING)CHILLED WATER DISTRIBUTION (PIPING) 5 29-Nov-17 05-Dec-17

MUP-IV-CHW-160VERIFICATION OF PIPING AND COMPONENTS 1 29-Nov-17 29-Nov-17

MUP-IV-CHW-170VERIFICATION OF PIPING SUPPORTS AND BRACING 1 30-Nov-17 30-Nov-17

MUP-IV-CHW-180VERIFICATION OF INSULATION INSTALLATION 1 01-Dec-17 01-Dec-17

MUP-IV-CHW-190VERIFICATION OF BAS INSTRUMENTS, DEVICE AND WIRING1 04-Dec-17 04-Dec-17

MUP-IV-CHW-200READY FOR START-UP 1 05-Dec-17 05-Dec-17

CONDENSER WATER SYSTEM IVCONDENSER WATER SYSTEM IV 18 15-Nov-17 08-Dec-17

COOLING TOWERS 91U-CT-001 & 91U-CT-002COOLING TOWERS 91U-CT-001 & 91U-CT-002 18 15-Nov-17 08-Dec-17

MUP-IV-CW-100VERIFICATION OF EQUIPMENT INSTALLATION (SET AND ANCHORED)1 15-Nov-17 15-Nov-17

MUP-IV-CW-110VERIFICATION OF PIPING AND COMPONENTS 1 29-Nov-17 29-Nov-17

MUP-IV-CW-120VERIFICATION OF ELECTRICAL CONNECTIONS AND TERMINATIONS1 06-Dec-17 06-Dec-17

MUP-IV-CW-130VERIFICATION OF BAS INSTRUMENTS, DEVICES AND WIRING1 07-Dec-17 07-Dec-17

MUP-IV-CW-140READY FOR START-UP 1 08-Dec-17 08-Dec-17

CW PUMPS 91U-GP-003 & 91U-GP-004CW PUMPS 91U-GP-003 & 91U-GP-004 18 15-Nov-17 08-Dec-17

MUP-IV-CW-150VERIFICATION OF EQUIPMENT INSTALLATION (SET AND ANCHORED)1 15-Nov-17 15-Nov-17

MUP-IV-CW-160VERIFICATION OF PIPING AND COMPONENTS 1 29-Nov-17 29-Nov-17

MUP-IV-CW-170VERIFICATION OF ELECTRICAL CONNECTIONS AND TERMINATIONS1 06-Dec-17 06-Dec-17

MUP-IV-CW-180VERIFICATION OF BAS INSTRUMENTS, DEVICES AND WIRING1 07-Dec-17 07-Dec-17

MUP-IV-CW-190READY FOR START-UP 1 08-Dec-17 08-Dec-17

HEAT EXCHANGER 91U-EX-001HEAT EXCHANGER 91U-EX-001 18 15-Nov-17 08-Dec-17

MUP-IV-CW-200VERIFICATION OF EQUIPMENT INSTALLATION (SET AND ANCHORED)1 15-Nov-17 15-Nov-17

MUP-IV-CW-210VERIFICATION OF PIPING AND COMPONENTS 1 29-Nov-17 29-Nov-17

MUP-IV-CW-220VERIFICATION OF ELECTRICAL CONNECTIONS AND TERMINATIONS1 06-Dec-17 06-Dec-17

MUP-IV-CW-230VERIFICATION OF BAS INSTRUMENTS, DEVICES AND WIRING1 07-Dec-17 07-Dec-17

MUP-IV-CW-240READY FOR START-UP 1 08-Dec-17 08-Dec-17

CONDENSER WATER DISTRIBUTION (PIPING)CONDENSER WATER DISTRIBUTION (PIPING) 5 29-Nov-17 05-Dec-17

MUP-IV-CW-250VERIFICATION OF PIPING AND COMPONENTS 1 29-Nov-17 29-Nov-17

MUP-IV-CW-260VERIFICATION OF PIPING SUPPORTS AND BRACING 1 30-Nov-17 30-Nov-17

MUP-IV-CW-270VERIFICATION OF INSULATION INSTALLATION 1 01-Dec-17 01-Dec-17

MUP-IV-CW-280VERIFICATION OF BAS INSTRUMENTS DEVICES AND WIRING1 04-Dec-17 04-Dec-17

MUP-IV-CW-290READY FOR START-UP 1 05-Dec-17 05-Dec-17

AIR DISTRIBUTION SYSTEMS IVAIR DISTRIBUTION SYSTEMS IV 0

FAN COIL UNIT 91U-FCU-001FAN COIL UNIT 91U-FCU-001 0

FAN COIL UNIT 91U-FCU-002FAN COIL UNIT 91U-FCU-002 0

EXHAUST FAN 91U-BL-001EXHAUST FAN 91U-BL-001 0

AIR DISTRIBUTION (DUCT WORK)AIR DISTRIBUTION (DUCT WORK) 0

ELECTRICAL IV (SINGLE LINE DISTRIBUTION)ELECTRICAL IV (SINGLE LINE DISTRIBUTION) 45 15-Aug-17 16-Oct-17

LEVEL 1LEVEL 1 45 15-Aug-17 16-Oct-17

MUP-IV-E-10VERIFICATION OF RACEWAY AND PULLBOXES 1 15-Aug-17 15-Aug-17

MUP-IV-E-20VERIFICATION OF SWTICHES, TRANSFORMERS, SWITCHGEAR, DISTRIBUTION BOARDS AND PANELBOARDS1 27-Sep-17 27-Sep-17

MUP-IV-E-30VERIFICATION OF SUPPORTS AND BRACING FOR CONDUIT1 28-Sep-17 28-Sep-17

MUP-IV-E-40VERIFICATION OF CONDUCTORS PULLED AND TERMINATED1 13-Oct-17 13-Oct-17

MUP-IV-E-50VERIFICATION OF LIGHTING CONTROLS (BALLASTS, GLPP'S, RELAYS, PANELS, DEVICES AND WIRING)1 16-Oct-17 16-Oct-17

MUP-IV-E-60MEGGER TESTING COMPLETE 1 16-Oct-17 16-Oct-17

LEVEL 2 - ROOFLEVEL 2 - ROOF 45 15-Aug-17 16-Oct-17

MUP-IV-E-70VERIFICATION OF RACEWAY AND PULLBOXES 1 15-Aug-17 15-Aug-17

MUP-IV-E-80VERIFICATION OF SWTICHES, TRANSFORMERS, SWITCHGEAR, DISTRIBUTION BOARDS AND PANELBOARDS1 27-Sep-17 27-Sep-17

MUP-IV-E-90VERIFICATION OF SUPPORTS AND BRACING FOR CONDUIT1 28-Sep-17 28-Sep-17

MUP-IV-E-100VERIFICATION OF CONDUCTORS PULLED AND TERMINATED1 13-Oct-17 13-Oct-17

MUP-IV-E-110VERIFICATION OF LIGHTING CONTROLS (BALLASTS, GLPP'S, RELAYS, PANELS, DEVICES AND WIRING)1 16-Oct-17 16-Oct-17

MUP-IV-E-120MEGGER TESTING COMPLETE 1 16-Oct-17 16-Oct-17

PLUMBINGPLUMBING 0

FIRE PROTECTIONFIRE PROTECTION 0

FIRE LIFE SAFETYFIRE LIFE SAFETY 0

EQUIPMENT & SYSTEMS START-UPEQUIPMENT & SYSTEMS START-UP 82 17-Oct-17 07-Feb-18

MECHANICAL SUMECHANICAL SU 46 06-Dec-17 07-Feb-18

HYDRONIC SYSTEMSHYDRONIC SYSTEMS 46 06-Dec-17 07-Feb-18

CHILLED WATER SYSTEMCHILLED WATER SYSTEM 46 06-Dec-17 07-Feb-18

CHILLERS 91U-ARU-001, 91U-ARU-002 & 91U-ARU-003CHILLERS 91U-ARU-001, 91U-ARU-002 & 91U-ARU-003 42 11-Dec-17 06-Feb-18

MUP-SU-CHW-10INSTALLATION VERIFICATION COMPLETE 1 11-Dec-17 11-Dec-17

MUP-SU-CHW-20POWER AVAILABLE 1 19-Dec-17 19-Dec-17

MUP-SU-CHW-30BAS POINT-TO-POINT COMPLETE 1 20-Dec-17 20-Dec-17

MUP-SU-CHW-40BAS PROGRAMMING COMPLETE 1 21-Dec-17 21-Dec-17

MUP-SU-CHW-50MANUFACTURER INSTALLATION OF REFRIGERANT 5 22-Dec-17 28-Dec-17

MUP-SU-CHW-60MANUFACTURER LEAK TEST ON CHILLERS 2 29-Dec-17 01-Jan-18

MUP-SU-CHW-70MANUFACTURER START-UP OF CHILLERS 3 02-Feb-18 06-Feb-18
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08-Dec-17 READY FOR START-UP1

29-Nov-17 05-Dec-17, CHILLED WATER DISTRIBUTION (PIPING)

29-Nov-17 VERIFICATION OF PIPING AND COMPONENTS1

30-Nov-17 VERIFICATION OF PIPING SUPPORTS AND BRACING1

01-Dec-17 VERIFICATION OF INSULATION INSTALLATION1

04-Dec-17 VERIFICATION OF BAS INSTRUMENTS, DEVICE AND WIRING1

05-Dec-17 READY FOR START-UP1

15-Nov-17 08-Dec-17, CONDENSER WATER SYSTEM IV

15-Nov-17 08-Dec-17, COOLING TOWERS 91U-CT-001 & 91U-CT-002

15-Nov-17 VERIFICATION OF EQUIPMENT INSTALLATION (SET AND ANCHORED)1

29-Nov-17 VERIFICATION OF PIPING AND COMPONENTS1

06-Dec-17 VERIFICATION OF ELECTRICAL CONNECTIONS AND TERMINATIONS1

07-Dec-17 VERIFICATION OF BAS INSTRUMENTS, DEVICES AND WIRING1

08-Dec-17 READY FOR START-UP1

15-Nov-17 08-Dec-17, CW PUMPS 91U-GP-003 & 91U-GP-004

15-Nov-17 VERIFICATION OF EQUIPMENT INSTALLATION (SET AND ANCHORED)1

29-Nov-17 VERIFICATION OF PIPING AND COMPONENTS1

06-Dec-17 VERIFICATION OF ELECTRICAL CONNECTIONS AND TERMINATIONS1

07-Dec-17 VERIFICATION OF BAS INSTRUMENTS, DEVICES AND WIRING1

08-Dec-17 READY FOR START-UP1

15-Nov-17 08-Dec-17, HEAT EXCHANGER 91U-EX-001

15-Nov-17 VERIFICATION OF EQUIPMENT INSTALLATION (SET AND ANCHORED)1

29-Nov-17 VERIFICATION OF PIPING AND COMPONENTS1

06-Dec-17 VERIFICATION OF ELECTRICAL CONNECTIONS AND TERMINATIONS1

07-Dec-17 VERIFICATION OF BAS INSTRUMENTS, DEVICES AND WIRING1

08-Dec-17 READY FOR START-UP1

29-Nov-17 05-Dec-17, CONDENSER WATER DISTRIBUTION (PIPING)

29-Nov-17 VERIFICATION OF PIPING AND COMPONENTS1

30-Nov-17 VERIFICATION OF PIPING SUPPORTS AND BRACING1

01-Dec-17 VERIFICATION OF INSULATION INSTALLATION1

04-Dec-17 VERIFICATION OF BAS INSTRUMENTS DEVICES AND WIRING1

05-Dec-17 READY FOR START-UP1

15-Aug-17 16-Oct-17, ELECTRICAL IV (SINGLE LINE DISTRIBUTION)

15-Aug-17 16-Oct-17, LEVEL 1

15-Aug-17 VERIFICATION OF RACEWAY AND PULLBOXES1

27-Sep-17 VERIFICATION OF SWTICHES, TRANSFORMERS, SWITCHGEAR, DISTRIBUTION BOARDS AND PANELBOARDS1

28-Sep-17 VERIFICATION OF SUPPORTS AND BRACING FOR CONDUIT1

13-Oct-17 VERIFICATION OF CONDUCTORS PULLED AND TERMINATED1

16-Oct-17 VERIFICATION OF LIGHTING CONTROLS (BALLASTS, GLPP'S, RELAYS, PANELS, DEVICES AND WIRING)1

16-Oct-17 MEGGER TESTING COMPLETE1

15-Aug-17 16-Oct-17, LEVEL 2 - ROOF

15-Aug-17 VERIFICATION OF RACEWAY AND PULLBOXES1

27-Sep-17 VERIFICATION OF SWTICHES, TRANSFORMERS, SWITCHGEAR, DISTRIBUTION BOARDS AND PANELBOARDS1

28-Sep-17 VERIFICATION OF SUPPORTS AND BRACING FOR CONDUIT1

13-Oct-17 VERIFICATION OF CONDUCTORS PULLED AND TERMINATED1

16-Oct-17 VERIFICATION OF LIGHTING CONTROLS (BALLASTS, GLPP'S, RELAYS, PANELS, DEVICES AND WIRING)1

16-Oct-17 MEGGER TESTING COMPLETE1

17-Oct-17 07-Feb-18, EQUIPMENT & SYSTEMS START-UP

06-Dec-17 07-Feb-18, MECHANICAL SU

06-Dec-17 07-Feb-18, HYDRONIC SYSTEMS

06-Dec-17 07-Feb-18, CHILLED WATER SYSTEM

11-Dec-17 06-Feb-18, CHILLERS 91U-ARU-001, 91U-ARU-002 & 91U-ARU-003

11-Dec-17 INSTALLATION VERIFICATION COMPLETE1

19-Dec-17 POWER AVAILABLE1

20-Dec-17 BAS POINT-TO-POINT COMPLETE1

21-Dec-17 BAS PROGRAMMING COMPLETE1

22-Dec-17 MANUFACTURER INSTALLATION OF REFRIGERANT5

29-Dec-17 MANUFACTURER LEAK TEST ON CHILLERS2

02-Feb-18 MANUFACTURER START-UP OF CHILLERS3
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Activity ID Activity Name Remaining
Duration

Start Finish

CHW PUMPS 91U-GP-001, 91U-GP-002 & 91U-ARU-005CHW PUMPS 91U-GP-001, 91U-GP-002 & 91U-ARU-005 13 11-Dec-17 27-Dec-17

MUP-SU-CHW-80INSTALLATION VERIFICATION COMPLETE 1 11-Dec-17 11-Dec-17

MUP-SU-CHW-90PUMPS FLOATED, BALANCED AND ALIGNED 1 12-Dec-17 12-Dec-17

MUP-SU-CHW-100POWER AVAILABLE 1 19-Dec-17 19-Dec-17

MUP-SU-CHW-110BUMP AND CHECK ROTATION 1 20-Dec-17 20-Dec-17

MUP-SU-CHW-120BAS POINT-TO-POINT COMPLETE 1 21-Dec-17 21-Dec-17

MUP-SU-CHW-130BAS PROGRAMMING COMPLETE 1 22-Dec-17 22-Dec-17

MUP-SU-CHW-140COMMISSIONING OF VFD'S 2 25-Dec-17 26-Dec-17

MUP-SU-CHW-150PUMPS AVAILABLE FOR SERVICE 1 27-Dec-17 27-Dec-17

CHW EXPANSION TANK & AIR SEPARATOR 91U-PV-001 & 91U-PV-002CHW EXPANSION TANK & AIR SEPARATOR 91U-PV-001 & 91U-PV-002 5 11-Dec-17 15-Dec-17

MUP-SU-CHW-160INSTALLATION VERIFICATION COMPLETE 1 11-Dec-17 11-Dec-17

MUP-SU-CHW-170EXPANSION TANK CHARGED 1 12-Dec-17 12-Dec-17

MUP-SU-CHW-180PRESSURE RELIEF DEVICES SET 1 13-Dec-17 13-Dec-17

MUP-SU-CHW-190MAKE-UP WATER AVAILABLE 1 14-Dec-17 14-Dec-17

MUP-SU-CHW-200AVAILABLE FOR SERVICE 1 15-Dec-17 15-Dec-17

CHILLED WATER DISTRIBUTION (PIPING)CHILLED WATER DISTRIBUTION (PIPING) 46 06-Dec-17 07-Feb-18

MUP-SU-CHW-210INSTALLATION VERIFICATION COMPLETE 1 06-Dec-17 06-Dec-17

MUP-SU-CHW-220FLUSH CHILLED WATER SYSTEM 10 07-Dec-17 20-Dec-17

MUP-SU-CHW-230CHEMICALLY TREAT CHILLED WATER SYSTEM 3 21-Dec-17 25-Dec-17

MUP-SU-CHW-240CONSTRUCTION STRAINERS REMOVED & REPLACED WITH FINAL STRAINERS1 26-Dec-17 26-Dec-17

MUP-SU-CHW-250BAS POINT-TO-POINT COMPLETE 1 27-Dec-17 27-Dec-17

MUP-SU-CHW-260BAS PROGRAMMING COMPLETE 1 28-Dec-17 28-Dec-17

MUP-SU-CHW-270READY FOR DISTRIBUTION - CHW 1 07-Feb-18 07-Feb-18

CONDENSER WATER SYSTEMCONDENSER WATER SYSTEM 35 06-Dec-17 23-Jan-18

COOLING TOWERS 91U-CT-001 & 91U-CT-002COOLING TOWERS 91U-CT-001 & 91U-CT-002 12 11-Dec-17 26-Dec-17

MUP-SU-CW-10INSTALLATION VERIFICATION COMPLETE 1 11-Dec-17 11-Dec-17

MUP-SU-CW-20POWER AVAILABLE 1 19-Dec-17 19-Dec-17

MUP-SU-CW-30BAS POINT-TO-POINT COMPLETE 1 20-Dec-17 20-Dec-17

MUP-SU-CW-40BAS PROGRAMMING COMPLETE 1 21-Dec-17 21-Dec-17

MUP-SU-CW-50BUMP AND CHECK FAN ROTATION 1 22-Dec-17 22-Dec-17

MUP-SU-CW-60COMMISSIONING OF VFD'S 1 25-Dec-17 25-Dec-17

MUP-SU-CW-70COOLING TOWERS AVAILABLE FOR SERVICE 1 26-Dec-17 26-Dec-17

CW PUMPS 91U-GP-003 & 91U-GP-004CW PUMPS 91U-GP-003 & 91U-GP-004 13 11-Dec-17 27-Dec-17

MUP-SU-CW-80INSTALLATION VERIFICATION COMPLETE 1 11-Dec-17 11-Dec-17

MUP-SU-CW-90PUMPS FLOATED, BALANCED AND ALIGNED 1 12-Dec-17 12-Dec-17

MUP-SU-CW-100POWER AVAILABLE 1 19-Dec-17 19-Dec-17

MUP-SU-CW-110BUMP AND CHECK ROTATION 1 20-Dec-17 20-Dec-17

MUP-SU-CW-120BAS POINT-TO-POINT COMPLETE 1 21-Dec-17 21-Dec-17

MUP-SU-CW-130BAS PROGRAMMING COMPLETE 1 22-Dec-17 22-Dec-17

MUP-SU-CW-140COMMISSIONING OF VFD'S 2 25-Dec-17 26-Dec-17

MUP-SU-CW-150PUMPS AVAILABLE FOR SERVICE 1 27-Dec-17 27-Dec-17

HEAT EXCHANGER 91U-EX-001HEAT EXCHANGER 91U-EX-001 5 11-Dec-17 15-Dec-17

MUP-SU-CW-160INSTALLATION VERIFICATION COMPLETE 1 11-Dec-17 11-Dec-17

MUP-SU-CW-170BAS POINT-TO-POINT COMPLETE 1 12-Dec-17 12-Dec-17

MUP-SU-CW-180BAS PROGRAMMING COMPLETE 1 13-Dec-17 13-Dec-17

MUP-SU-CW-190CHILLED WATER SYSTEM AVAILABLE 1 14-Dec-17 14-Dec-17

MUP-SU-CW-200HX AVAILABLE FOR SERVICE 1 15-Dec-17 15-Dec-17

CONDENSER WATER DISTRIBUTION (PIPING)CONDENSER WATER DISTRIBUTION (PIPING) 35 06-Dec-17 23-Jan-18

MUP-SU-CW-210INSTALLATION VERIFICATION COMPLETE 1 06-Dec-17 06-Dec-17

MUP-SU-CW-220FLUSH CONDENSER WATER SYSTEM 10 07-Dec-17 20-Dec-17

MUP-SU-CW-230PASSIVATE & TREAT CONDENSER WATER SYSTEM 20 21-Dec-17 17-Jan-18

MUP-SU-CW-240CONSTRUCTION STRAINERS REMOVED & REPLACED WITH FINAL STRAINERS1 18-Jan-18 18-Jan-18

MUP-SU-CW-250BAS POINT-TO-POINT COMPLETE 1 19-Jan-18 19-Jan-18

MUP-SU-CW-260BAS PROGRAMMING COMPLETE 1 22-Jan-18 22-Jan-18

MUP-SU-CW-270READY FOR DISTRIBUTION - CW 1 23-Jan-18 23-Jan-18

AIR DISTRIBUTION SYSTEMSAIR DISTRIBUTION SYSTEMS 0

FAN COIL UNIT 91U-FCU-001FAN COIL UNIT 91U-FCU-001 0

FAN COIL UNIT 91U-FCU-002FAN COIL UNIT 91U-FCU-002 0

EXHAUST FAN 91U-BL-001EXHAUST FAN 91U-BL-001 0

AIR DISTRIBUTION (DUCT WORK)AIR DISTRIBUTION (DUCT WORK) 0

ELECTRICAL SUELECTRICAL SU 47 17-Oct-17 20-Dec-17

DISTRIBUTION PANEL DP 671A12ADISTRIBUTION PANEL DP 671A12A 45 17-Oct-17 18-Dec-17

MUP-SU-E-10INSTALLATION VERIFICATION COMPLETE 1 17-Oct-17 17-Oct-17

MUP-SU-E-20VERIFICATION OF EQUIPMENT (SET AND ANCHORED) 1 18-Oct-17 18-Oct-17

MUP-SU-E-30VERIFICATION OF GROUNDING SYSTEM 1 19-Oct-17 19-Oct-17

MUP-SU-E-40CIRCUIT BREAKERS SET PER COORDINATION STUDY 1 20-Oct-17 20-Oct-17

MUP-SU-E-50FINAL ELECTRICAL INSPECTIONS COMPLETE 1 23-Oct-17 23-Oct-17
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11-Dec-17 27-Dec-17, CHW PUMPS 91U-GP-001, 91U-GP-002 & 91U-ARU-005

11-Dec-17 INSTALLATION VERIFICATION COMPLETE1

12-Dec-17 PUMPS FLOATED, BALANCED AND ALIGNED1

19-Dec-17 POWER AVAILABLE1

20-Dec-17 BUMP AND CHECK ROTATION1

21-Dec-17 BAS POINT-TO-POINT COMPLETE1

22-Dec-17 BAS PROGRAMMING COMPLETE1

25-Dec-17 COMMISSIONING OF VFD'S2

27-Dec-17 PUMPS AVAILABLE FOR SERVICE1

11-Dec-17 15-Dec-17, CHW EXPANSION TANK & AIR SEPARATOR 91U-PV-001 & 91U-PV-002

11-Dec-17 INSTALLATION VERIFICATION COMPLETE1

12-Dec-17 EXPANSION TANK CHARGED1

13-Dec-17 PRESSURE RELIEF DEVICES SET1

14-Dec-17 MAKE-UP WATER AVAILABLE1

15-Dec-17 AVAILABLE FOR SERVICE1

06-Dec-17 07-Feb-18, CHILLED WATER DISTRIBUTION (PIPING)

06-Dec-17 INSTALLATION VERIFICATION COMPLETE1

07-Dec-17 FLUSH CHILLED WATER SYSTEM10

21-Dec-17 CHEMICALLY TREAT CHILLED WATER SYSTEM3

26-Dec-17 CONSTRUCTION STRAINERS REMOVED & REPLACED WITH FINAL STRAINERS1

27-Dec-17 BAS POINT-TO-POINT COMPLETE1

28-Dec-17 BAS PROGRAMMING COMPLETE1

07-Feb-18 READY FOR DISTRIBUTION - CHW1

06-Dec-17 23-Jan-18, CONDENSER WATER SYSTEM

11-Dec-17 26-Dec-17, COOLING TOWERS 91U-CT-001 & 91U-CT-002

11-Dec-17 INSTALLATION VERIFICATION COMPLETE1

19-Dec-17 POWER AVAILABLE1

20-Dec-17 BAS POINT-TO-POINT COMPLETE1

21-Dec-17 BAS PROGRAMMING COMPLETE1

22-Dec-17 BUMP AND CHECK FAN ROTATION1

25-Dec-17 COMMISSIONING OF VFD'S1

26-Dec-17 COOLING TOWERS AVAILABLE FOR SERVICE1

11-Dec-17 27-Dec-17, CW PUMPS 91U-GP-003 & 91U-GP-004

11-Dec-17 INSTALLATION VERIFICATION COMPLETE1

12-Dec-17 PUMPS FLOATED, BALANCED AND ALIGNED1

19-Dec-17 POWER AVAILABLE1

20-Dec-17 BUMP AND CHECK ROTATION1

21-Dec-17 BAS POINT-TO-POINT COMPLETE1

22-Dec-17 BAS PROGRAMMING COMPLETE1

25-Dec-17 COMMISSIONING OF VFD'S2

27-Dec-17 PUMPS AVAILABLE FOR SERVICE1

11-Dec-17 15-Dec-17, HEAT EXCHANGER 91U-EX-001

11-Dec-17 INSTALLATION VERIFICATION COMPLETE1

12-Dec-17 BAS POINT-TO-POINT COMPLETE1

13-Dec-17 BAS PROGRAMMING COMPLETE1

14-Dec-17 CHILLED WATER SYSTEM AVAILABLE1

15-Dec-17 HX AVAILABLE FOR SERVICE1

06-Dec-17 23-Jan-18, CONDENSER WATER DISTRIBUTION (PIPING)

06-Dec-17 INSTALLATION VERIFICATION COMPLETE1

07-Dec-17 FLUSH CONDENSER WATER SYSTEM10

21-Dec-17 PASSIVATE & TREAT CONDENSER WATER SYSTEM20

18-Jan-18 CONSTRUCTION STRAINERS REMOVED & REPLACED WITH FINAL STRAINERS1

19-Jan-18 BAS POINT-TO-POINT COMPLETE1

22-Jan-18 BAS PROGRAMMING COMPLETE1

23-Jan-18 READY FOR DISTRIBUTION - CW1

17-Oct-17 20-Dec-17, ELECTRICAL SU

17-Oct-17 18-Dec-17, DISTRIBUTION PANEL DP 671A12A

17-Oct-17 INSTALLATION VERIFICATION COMPLETE1

18-Oct-17 VERIFICATION OF EQUIPMENT (SET AND ANCHORED)1

19-Oct-17 VERIFICATION OF GROUNDING SYSTEM1

20-Oct-17 CIRCUIT BREAKERS SET PER COORDINATION STUDY1

23-Oct-17 FINAL ELECTRICAL INSPECTIONS COMPLETE1
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Activity ID Activity Name Remaining
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MUP-SU-E-60OK TO ENERGIZE 1 18-Dec-17 18-Dec-17

DISTRIBUTION PANEL DP E671A11A1ADISTRIBUTION PANEL DP E671A11A1A 45 17-Oct-17 18-Dec-17

MUP-SU-E-70INSTALLATION VERIFICATION COMPLETE 1 17-Oct-17 17-Oct-17

MUP-SU-E-80VERIFICATION OF EQUIPMENT (SET AND ANCHORED) 1 18-Oct-17 18-Oct-17

MUP-SU-E-90VERIFICATION OF GROUNDING SYSTEM 1 19-Oct-17 19-Oct-17

MUP-SU-E-100CIRCUIT BREAKERS SET PER COORDINATION STUDY 1 20-Oct-17 20-Oct-17

MUP-SU-E-110FINAL ELECTRICAL INSPECTIONS COMPLETE 1 23-Oct-17 23-Oct-17

MUP-SU-E-120OK TO ENERGIZE 1 18-Dec-17 18-Dec-17

AUTO TRANSFER SWITCH TSW-001-91UAUTO TRANSFER SWITCH TSW-001-91U 7 17-Oct-17 25-Oct-17

MUP-SU-E-490INSTALLATION VERIFICATION COMPLETE 1 17-Oct-17 17-Oct-17

MUP-SU-E-500VERIFICATION OF EQUIPMENT (SET AND ANCHORED) 1 18-Oct-17 18-Oct-17

MUP-SU-E-510VERIFICATION OF GROUNDING SYSTEM 1 19-Oct-17 19-Oct-17

MUP-SU-E-520EMERGENCY POWER AVAILABLE 1 20-Oct-17 20-Oct-17

MUP-SU-E-530NORMAL POWER AVAILABLE 1 23-Oct-17 23-Oct-17

MUP-SU-E-540MANUFACTURER'S START-UP 1 24-Oct-17 24-Oct-17

MUP-SU-E-550OK FOR SERVICE 1 25-Oct-17 25-Oct-17

PANELBOARD 671A11A9APANELBOARD 671A11A9A 45 17-Oct-17 18-Dec-17

MUP-SU-E-130INSTALLATION VERIFICATION COMPLETE 1 17-Oct-17 17-Oct-17

MUP-SU-E-140VERIFICATION OF EQUIPMENT (SET AND ANCHORED) 1 18-Oct-17 18-Oct-17

MUP-SU-E-150VERIFICATION OF GROUNDING SYSTEM 1 19-Oct-17 19-Oct-17

MUP-SU-E-160CIRCUIT BREAKERS SET PER COORDINATION STUDY 1 20-Oct-17 20-Oct-17

MUP-SU-E-170FINAL ELECTRICAL INSPECTIONS COMPLETE 1 23-Oct-17 23-Oct-17

MUP-SU-E-180OK TO ENERGIZE 1 18-Dec-17 18-Dec-17

TRANSFORMER T-681TRANSFORMER T-681 46 17-Oct-17 19-Dec-17

MUP-SU-E-190INSTALLATION VERIFICATION COMPLETE 1 17-Oct-17 17-Oct-17

MUP-SU-E-200VERIFICATION OF EQUIPMENT (SET AND ANCHORED) 1 18-Oct-17 18-Oct-17

MUP-SU-E-210VERIFICATION OF GROUNDING SYSTEM 1 19-Oct-17 19-Oct-17

MUP-SU-E-230FINAL ELECTRICAL INSPECTIONS COMPLETE 1 20-Oct-17 20-Oct-17

MUP-SU-E-240OK TO ENERGIZE 1 19-Dec-17 19-Dec-17

PANELBOARD 681APANELBOARD 681A 47 17-Oct-17 20-Dec-17

MUP-SU-E-250INSTALLATION VERIFICATION COMPLETE 1 17-Oct-17 17-Oct-17

MUP-SU-E-260VERIFICATION OF EQUIPMENT (SET AND ANCHORED) 1 18-Oct-17 18-Oct-17

MUP-SU-E-270VERIFICATION OF GROUNDING SYSTEM 1 19-Oct-17 19-Oct-17

MUP-SU-E-280CIRCUIT BREAKERS SET PER COORDINATION STUDY 1 20-Oct-17 20-Oct-17

MUP-SU-E-290FINAL ELECTRICAL INSPECTIONS COMPLETE 1 23-Oct-17 23-Oct-17

MUP-SU-E-300OK TO ENERGIZE 1 20-Dec-17 20-Dec-17

PANELBOARD E671A11A1A9APANELBOARD E671A11A1A9A 45 17-Oct-17 18-Dec-17

MUP-SU-E-310INSTALLATION VERIFICATION COMPLETE 1 17-Oct-17 17-Oct-17

MUP-SU-E-320VERIFICATION OF EQUIPMENT (SET AND ANCHORED) 1 18-Oct-17 18-Oct-17

MUP-SU-E-330VERIFICATION OF GROUNDING SYSTEM 1 19-Oct-17 19-Oct-17

MUP-SU-E-340CIRCUIT BREAKERS SET PER COORDINATION STUDY 1 20-Oct-17 20-Oct-17

MUP-SU-E-350FINAL ELECTRICAL INSPECTIONS COMPLETE 1 23-Oct-17 23-Oct-17

MUP-SU-E-360OK TO ENERGIZE 1 18-Dec-17 18-Dec-17

PANELBOARD LTGINV3UPANELBOARD LTGINV3U 45 17-Oct-17 18-Dec-17

MUP-SU-E-370INSTALLATION VERIFICATION COMPLETE 1 17-Oct-17 17-Oct-17

MUP-SU-E-380VERIFICATION OF EQUIPMENT (SET AND ANCHORED) 1 18-Oct-17 18-Oct-17

MUP-SU-E-390VERIFICATION OF GROUNDING SYSTEM 1 19-Oct-17 19-Oct-17

MUP-SU-E-400CIRCUIT BREAKERS SET PER COORDINATION STUDY 1 20-Oct-17 20-Oct-17

MUP-SU-E-410FINAL ELECTRICAL INSPECTIONS COMPLETE 1 23-Oct-17 23-Oct-17

MUP-SU-E-420OK TO ENERGIZE 1 18-Dec-17 18-Dec-17

TRANSFORMER T-E680TRANSFORMER T-E680 46 17-Oct-17 19-Dec-17

MUP-SU-E-560INSTALLATION VERIFICATION COMPLETE 1 17-Oct-17 17-Oct-17

MUP-SU-E-570VERIFICATION OF EQUIPMENT (SET AND ANCHORED) 1 18-Oct-17 18-Oct-17

MUP-SU-E-580VERIFICATION OF GROUNDING SYSTEM 1 19-Oct-17 19-Oct-17

MUP-SU-E-600FINAL ELECTRICAL INSPECTIONS COMPLETE 1 20-Oct-17 20-Oct-17

MUP-SU-E-610OK TO ENERGIZE 1 19-Dec-17 19-Dec-17

PANELBOARD E680PANELBOARD E680 47 17-Oct-17 20-Dec-17

MUP-SU-E-430INSTALLATION VERIFICATION COMPLETE 1 17-Oct-17 17-Oct-17

MUP-SU-E-440VERIFICATION OF EQUIPMENT (SET AND ANCHORED) 1 18-Oct-17 18-Oct-17

MUP-SU-E-450VERIFICATION OF GROUNDING SYSTEM 1 19-Oct-17 19-Oct-17

MUP-SU-E-460CIRCUIT BREAKERS SET PER COORDINATION STUDY 1 20-Oct-17 20-Oct-17

MUP-SU-E-470FINAL ELECTRICAL INSPECTIONS COMPLETE 1 23-Oct-17 23-Oct-17

MUP-SU-E-480OK TO ENERGIZE 1 20-Dec-17 20-Dec-17

PLUMBINGPLUMBING 0

FIRE PROTECTIONFIRE PROTECTION 0

FIRE LIFE SAFETYFIRE LIFE SAFETY 0

TESTING, ADJUSTING & BALANCINGTESTING, ADJUSTING & BALANCING 0
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18-Dec-17 OK TO ENERGIZE1

17-Oct-17 18-Dec-17, DISTRIBUTION PANEL DP E671A11A1A

17-Oct-17 INSTALLATION VERIFICATION COMPLETE1

18-Oct-17 VERIFICATION OF EQUIPMENT (SET AND ANCHORED)1

19-Oct-17 VERIFICATION OF GROUNDING SYSTEM1

20-Oct-17 CIRCUIT BREAKERS SET PER COORDINATION STUDY1

23-Oct-17 FINAL ELECTRICAL INSPECTIONS COMPLETE1

18-Dec-17 OK TO ENERGIZE1

17-Oct-17 25-Oct-17, AUTO TRANSFER SWITCH TSW-001-91U

17-Oct-17 INSTALLATION VERIFICATION COMPLETE1

18-Oct-17 VERIFICATION OF EQUIPMENT (SET AND ANCHORED)1

19-Oct-17 VERIFICATION OF GROUNDING SYSTEM1

20-Oct-17 EMERGENCY POWER AVAILABLE1

23-Oct-17 NORMAL POWER AVAILABLE1

24-Oct-17 MANUFACTURER'S START-UP1

25-Oct-17 OK FOR SERVICE1

17-Oct-17 18-Dec-17, PANELBOARD 671A11A9A

17-Oct-17 INSTALLATION VERIFICATION COMPLETE1

18-Oct-17 VERIFICATION OF EQUIPMENT (SET AND ANCHORED)1

19-Oct-17 VERIFICATION OF GROUNDING SYSTEM1

20-Oct-17 CIRCUIT BREAKERS SET PER COORDINATION STUDY1

23-Oct-17 FINAL ELECTRICAL INSPECTIONS COMPLETE1

18-Dec-17 OK TO ENERGIZE1

17-Oct-17 19-Dec-17, TRANSFORMER T-681

17-Oct-17 INSTALLATION VERIFICATION COMPLETE1

18-Oct-17 VERIFICATION OF EQUIPMENT (SET AND ANCHORED)1

19-Oct-17 VERIFICATION OF GROUNDING SYSTEM1

20-Oct-17 FINAL ELECTRICAL INSPECTIONS COMPLETE1

19-Dec-17 OK TO ENERGIZE1

17-Oct-17 20-Dec-17, PANELBOARD 681A

17-Oct-17 INSTALLATION VERIFICATION COMPLETE1

18-Oct-17 VERIFICATION OF EQUIPMENT (SET AND ANCHORED)1

19-Oct-17 VERIFICATION OF GROUNDING SYSTEM1

20-Oct-17 CIRCUIT BREAKERS SET PER COORDINATION STUDY1

23-Oct-17 FINAL ELECTRICAL INSPECTIONS COMPLETE1

20-Dec-17 OK TO ENERGIZE1

17-Oct-17 18-Dec-17, PANELBOARD E671A11A1A9A

17-Oct-17 INSTALLATION VERIFICATION COMPLETE1

18-Oct-17 VERIFICATION OF EQUIPMENT (SET AND ANCHORED)1

19-Oct-17 VERIFICATION OF GROUNDING SYSTEM1

20-Oct-17 CIRCUIT BREAKERS SET PER COORDINATION STUDY1

23-Oct-17 FINAL ELECTRICAL INSPECTIONS COMPLETE1

18-Dec-17 OK TO ENERGIZE1

17-Oct-17 18-Dec-17, PANELBOARD LTGINV3U

17-Oct-17 INSTALLATION VERIFICATION COMPLETE1

18-Oct-17 VERIFICATION OF EQUIPMENT (SET AND ANCHORED)1

19-Oct-17 VERIFICATION OF GROUNDING SYSTEM1

20-Oct-17 CIRCUIT BREAKERS SET PER COORDINATION STUDY1

23-Oct-17 FINAL ELECTRICAL INSPECTIONS COMPLETE1

18-Dec-17 OK TO ENERGIZE1

17-Oct-17 19-Dec-17, TRANSFORMER T-E680

17-Oct-17 INSTALLATION VERIFICATION COMPLETE1

18-Oct-17 VERIFICATION OF EQUIPMENT (SET AND ANCHORED)1

19-Oct-17 VERIFICATION OF GROUNDING SYSTEM1

20-Oct-17 FINAL ELECTRICAL INSPECTIONS COMPLETE1

19-Dec-17 OK TO ENERGIZE1

17-Oct-17 20-Dec-17, PANELBOARD E680

17-Oct-17 INSTALLATION VERIFICATION COMPLETE1

18-Oct-17 VERIFICATION OF EQUIPMENT (SET AND ANCHORED)1

19-Oct-17 VERIFICATION OF GROUNDING SYSTEM1

20-Oct-17 CIRCUIT BREAKERS SET PER COORDINATION STUDY1

23-Oct-17 FINAL ELECTRICAL INSPECTIONS COMPLETE1

20-Dec-17 OK TO ENERGIZE1
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Activity ID Activity Name Remaining
Duration

Start Finish

AIR SYSTEMSAIR SYSTEMS 0

FAN COILSFAN COILS 0

EXHAUST FANEXHAUST FAN 0

HYDRONIC SYSTEMSHYDRONIC SYSTEMS 0

CHILLED WATERCHILLED WATER 0

CONDENSER WATERCONDENSER WATER 0

FUNCTIONAL PERFORMANCE TESTINGFUNCTIONAL PERFORMANCE TESTING 0

CHILLED WATER SYSTEMCHILLED WATER SYSTEM 0

CONDENSER WATER SYSTEMCONDENSER WATER SYSTEM 0

AIR DISTRIBUTION SYSTEMSAIR DISTRIBUTION SYSTEMS 0

O&M STAFF TRAININGO&M STAFF TRAINING 0

Fit-Out / OFOI (Phase 2)Fit-Out / OFOI (Phase 2) 209 13-Nov-17 30-Aug-18

A1300 ALLOWANCE FOR OFOI FIT OUT ITEMS 209 13-Nov-17 30-Aug-18

A1340 FIT UP ITEMS 154 13-Nov-17 14-Jun-18

A1310 Exterior Fit-Up (Signage) 20 31-Jan-18 27-Feb-18

A1370 VE ACCEPTED 152 31-Jan-18 30-Aug-18

A1330 Special Equipment (Mobile Lab Items) 69 24-Apr-18 27-Jul-18

A1320 Interior Fit-Up (Window Shades) 20 18-May-18 14-Jun-18

FINAL COMPLETIONFINAL COMPLETION 53 18-May-18 31-Jul-18

FC-10 Fire Alarm and Fireman's Control Panel 25 18-May-18 21-Jun-18

FC-30 R&S Tes@ng Levels 1,2,3,4 20 25-May-18 21-Jun-18

FC-40 LBNL Tes@ng Levels 1,2,3,4 10 08-Jun-18 21-Jun-18

FC-20 Final By IOR/Agency Inspec@ons 5 22-Jun-18 28-Jun-18

FC-50 Final Clean Up 1 03-Jul-18 03-Jul-18

FC-60 Weather Days 20 04-Jul-18 31-Jul-18

FC-70 SUBSTANTIAL COMPLETION 0 31-Jul-18*
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2015 2016 2017 2018 2019

13-Nov-17 30-Aug-18, Fit-Out / OFOI (Phase 2)

209 ALLOWANCE FOR OFOI FIT OUT ITEMS

154 FIT UP ITEMS

31-Jan-18 Exterior Fit-Up (Signage)20

152 VE ACCEPTED

24-Apr-18 Special Equipment (Mobile Lab Items)69

18-May-18 Interior Fit-Up (Window Shades)20

18-May-18 31-Jul-18, FINAL COMPLETION

18-May-18 Fire Alarm and Fireman's Control Panel25

25-May-18 R&S Tes@ng Levels 1,2,3,420

08-Jun-18 LBNL Tes@ng Levels 1,2,3,410

22-Jun-18 Final By IOR/Agency Inspec@ons5

03-Jul-18 Final Clean Up1

04-Jul-18 Weather Days20

SUBSTANTIAL COMPLETION

                                        LBNL IGB and MUP                                   R&S Master Schedule 5/5/16                                         Date 5/5/2016


